
Report for: July, 2017

(All amounts in lakhs)

S.

 No.

Name of work / Contract Location Client A/A & E/S Details

 of Agmt. Amt. 

and No.

Date of 

award of 

 contract

Date of 

start

Stipulated date 

of completion

Target date 

of  physical 

completion

1 2 3 4 5 6 7 8 9 10

1 Providing movable stainless steel barricades at 

NZP, New Delhi.

Delhi NZP 4.68 

Dt. 20.04.17

3.09

2/17-18

22.05.17  Dt. 02.06.17 01.08.17 12.08.17

2 Consultancy to provide structural solution for 

Goral house in NZP,New Delhi.

Delhi NZP 1.06 01/AE/17-18 21.06.17 04.07.17 03.10.17 03.10.17

3 A/R & M/O of residential building in NZP, New 

Delhi. (SH:- Labour for day to day works)

Delhi NZP In anticipation

3/17-18

30.06.17 11.07.17 10.07.18 10.07.18

4 Renovation of Visitor’s Shelter, Repainting of Visitor’s Chairs/Benches, renovation of 
washroom, floor tiles and foot mats in Director 

office and in all beats, putting vertical blinds & 

palmate in the office of Joint Director, at NZP, 

New Delhi.

Delhi NZP 4.93+4.95

Dt. 30.05.17

9.09 04.07.17 14.07.17 13.09.17 13.09.17

5 Renovation of C-4 Staff Quarter, Fixing floor tiles 

in Type - C Quarters, Development of 

park/garden near staff gate in NZP, New Delhi.

Delhi NZP 4.77+4.98+4.99

Dt. 30.05.17

10.03 04.07.17 14.07.17 13.09.17 13.09.17

6 A/R & M/O of residential and non-residential 

building in NZP, New Delhi during 2017-18. (SH:- 

Supply of material)

Delhi NZP In anticipation 4.01 28.06.17 08.07.17 07.08.17 07.08.17

7 Consultancy service for comprehensive planning 

& designing for c/o Musesum building comp. for 

NMNH at Bhairon Marg, Purana Quila, New Delhi. 

(Rs. 4.375 crore for consultancy)

Delhi NMNH 438.00 Dt. 

10.07.15

297

36/15-16

21.01.16 31.01.16 30.08.19 30.08.19

8 Construction of Zonal Office Building for CPCB at 

Bhopal, M.P. (Civil and Electrical Work)

Bhopal CPCB 659.36 Dt. 

10.11.16

344.22

01/17-18

10.04.17 02.06.17 01.06.18 01.06.18

9 Colour washing in Type VI Residential Quarter of 

R.O. Bhopal

Bhopal R.O. 1.68

Dt. 11.05.17

1.57 01.07.17 10.07.17 09.09.17 09.09.17

1 C/o International  Hostel for wild life institute of 

india , Dehradun. SH: Civil & Elect works.

Dehradun WII

 AA & ES of  Rs. 

304 lacs vide

No.22-2/2013-

WL-I  Dated 

30/03/2016  

Rs. 209.14 12.01.17 27.01.17 26.10.17 26.10.2017

2 C/o Guest House for Visiting Scientists for WII, 

Dehradun. SH: Civil & Elect works.

Dehradun WII

 AA & ES of  Rs. 

139 lacs vide

No.22-2/2013-

WL-I  Dated 

30/03/2016  

Rs. 71.46

31.01.17 15.02.17 14.11.17 14.11.17

3 Construction of VVIP Guest House of GBPIHED at 

Kosi Katarmaal, Almora

Almora GBPI

Rs.88,31,900/- 

No. 

15/08/2016CS-

I Dated 

01.08.2016

73.98 17.02.17 04.03.17 03.09.17 03.09.17

4 Misc. Repair works at the Training Hostel of FSI 

Kaulagarh Road Uttrakhand. SH: Renovation of 

VIP suits & internal painting works.

No. 9-2/2006-

PartB (Buildg) 

2470 dated 

23.12.2016 

Rs.41,39,200/-

7.37 28.4.17 13.5.17 12.8.17 12.8.17

5 Construction of driver room for FSI at Dehradun, 

Uttrakhand.

No. 9-2/2006-

PartB (Buildg) 

2070 dated 

21.11.2016 

Rs.5,94,100/-

4.65 28.4.17 13.5.17 12.8.17 12.8.17

6 Providing Air-conditioning another Misc. works 

in UNESCO (C2C) building at WII at Deradun. ( 

SH: P/F False ceiling etc.) WII

T/15-7/4/2014-

WII Dated 

09.06.2017 Rs. 

58.25

23.48 21.07.2017 05.08.2017 04.12.2017 04.12.2017

Dehradun

 WORKS IN PROGRESS   (Works within stipulated period of completion)

(A) ALL WORKS IN PROGRESS (Works within stipulated period of completion)

CED-I

CED-II

Dehradun FSI
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1 2 3 4 5 6 7 8 9 10

7 Provision of connecting corridor and approach 

road for UNESCO (C2C) Building at WII, 

Dehradun. WII

T/15-7/4/2014-

WII Dated 

09.06.2017 Rs. 

17.61

12.39 21.07.2017 05.08.2017 04.11.2017 04.11.2017

1 C/o additional staff quarters at FSI residential 

complex, Doresanipalya, Bangalore  (Type III - 3 

Nos and Type IV - 2 Nos)  SH : Preparation of 

architectural, structural, services drawings and 

detailed estimate.

Bangalore FSI 3.69 

17.02.2017

81200 18.04.2017 18.04.2017 N A 31.08.2017

1 Repair of damaged roof Swamp Deer enclosure in 

beat No.15 and renovation of Sikka Deer and 

Sikka Deer enclosure and providing and 

removing of malwa from Zoo campus in NZP, 

New Delhi.

Delhi NZP 12.93Dt. 

22.07.16

5.52

32/16-17

24.08.16 31.08.16 30.10.16 15.08.17

Providing gates in Jaguar enclosure in beat No.8.

Raising height of wall in Giraffe enclosure in beat 

No.14.

Providing and laying water pipe line in Indian 

Elephant enclosure for providing shower.

Renovation of baboon house and providing 

keeper'"room in NZP,New Delhi.

3 Renovation of APCCF Toilet at FF in Regional 

Office at Bhopal.

Bhopal RO 2.75

Dt. 12.01.17

2.02 11.04.17 21.04.17 20.06.17 10.08.17

4 P/f mosquito proof wire mesh door shutters in 

type-II, III, V, VI quarters in residential campus of 

R.O. Bhopal.

Bhopal RO 4.65

Dt. 12.01.17

4.67 11.04.17 21.04.17 20.06.17 10.08.17

5 P/f M.S. Sheet lining with existing railing already 

fitted on compound wall in residential campus of 

R.O. at Bhopal.

Bhopal RO 2.436

Dt. 12.01.17

2.17 10.04.17 20.04.17 19.06.17 10.08.17

6 Renovation of APCCF room in R.O. at Bhopal. Bhopal RO 4.745

Dt. 24.03.17

3.74 11.04.17 21.04.17 20.06.17 10.08.17

1 C/o Visiting scinetist hostel for ZSI dehradun. SH: 

Civil & Electrical work.(B.alance Work)
Dehradun ZSI

No.08/22/2014-

CSZ dated 

24.11.2014

Rs. 98.46

Rs. 53.24 29.08.16 13.09.16 12.02.17 31.08.17

2 C/o building and services for Garhwal unit of 

GBPIHED at Sri Nagar, Garhwal SH: Consultancy 

for Dev. of architectural and land scaping 

drawing

Garhwal GBPI
Rs. 7.21 dated 

15.10.2014
Rs.5.60 10.09.15 20.09.15 19.01.16 31.08.17

3 Construction of  temporary gellery for NMNH at 

BGIR Noida. SH: Civil & electrical works.
NOIDA NMNH

1(18)/2016-

17/NMNH/Am

n. Dated 

27.09.2016

65.97 28.02.17 10.03.17 09.05.17 31.08.17

CED-II

CED-III

Dehradun

31.08.16 30.10.1624.08.169.30 Dt. 

30.06.16

6.36

34/16-17

30.08.17

 WORKS IN PROGRESS   (Works Beyond stipulated period of completion)

CED-I

Nil

CED-III

2 Delhi NZP


