



## **DETAILED PROJECT REPORT**

**ON**

**MukhyaMantri Jal Swavlamban Abhiyaa  
For Climate Change Adaptation and Water Harvesting  
In Arthuna, Anandpuri and Sajjangarh blocks of District Banswara**

**Submitted to  
Ministry of Environment, Forest & Climate Change  
Government of India**



**Submitted By -**

**Department of Watershed Development & Soil Conservation  
(Rural Development & PanchayatiRaj Department)  
Government of Rajasthan**

## Table of Contents

1.		PROJECT BACKGROUND	
	1.1	Project/ Programme Background and Context	1-4
	1.2	Project/Programme Objectives	4
	1.3	Details of project/ Programme Executing Entity	5
	1.4	Project/Programme Components and Financing	5-7
	1.5	Projected Calendar	7-9
2.		Project Justification	
	a)	Component-wise details of the project components	9-10
	b)	Economic, Social and Environmental benefits of project	11
	c)	Sustainability of intervention	11-12
	d)	Analysis of the cost-effectiveness of the proposed project	12-14
	e)	Weighting of project activities	15
	f)	Alignment with National and State Action Plans and other policies/ programmes	15-16
	g)	Component wise technical standards	16-17
	h)	Duplication Check	17
	i)	Details of stake-holder consultation	17-18
	j)	Learning and knowledge management component	18-20
	k)	Sustainability of the project outcomes	20-21
	l)	Environmental and social impacts and risks to the project	21-24
3.		Implementation Arrangements	
	a)	Arrangements for project implementation	24-26
	b)	Measures for financial and project risk management	26-28
	c)	Monitoring and evaluation arrangements	28-29
	d)	Result framework for project proposal	29-31
	e)	Detailed budget of execution	31-34
	f)	Disbursement schedule with time-bound milestones	34

**Project Proposal for funding under National Adaptation Fund for Climate Change Submission for “MukhyaMantri Jal Swavlamban Abhiyaan”**

Title of Project/Programme	MukhyaMantri Jal Swavlamban Abhiyaan (MJSA)
Project/Programme Objective/s	<ol style="list-style-type: none"> <li>1. Villages to become “self reliant” in terms of water requirement.</li> <li>2. Enhanced adaptation during drought/famine and improve adaptability/resilience to climatic vagaries (storage structures etc.)</li> <li>3. Increase in ground water levels / minimizing depletion.</li> <li>4. Providing drinking water.</li> <li>5. Increase in crop production and productivity.</li> <li>6. Surface flow remains persistent in the main stream.</li> </ol>
Project/ Programme Sector	<p>Key sector of the project is water conservation and water harvesting along with extensive plantation. Scope of Watershed, Ground water, Agriculture, Horticulture, PHED, Water Resources, Livelihood, &amp; Forest works are converged to achieve the objectives of MJSA.</p> <p>State has three drought years in every five years, hence programme will be helpful in drought mitigation.</p>
Name of Executing Entity/ies/Department	<p>Deptt. of Watershed Development &amp; Soil Conservation is nodal department for the programme. Executing Entities will be line departments as appointed by District Collector, who is nodal officer at district</p>

	level.
Beneficiaries	All residents of 70 villages of 3 blocks of Banswara district covered under Phase 2
Project Duration	MJSA is a fast tracked programme in which all works to be completed in 1 year, before monsoon. Duration of each phase is 1 year. Total MJSA program duration is 4 years (2015-2019). Phase 1 was completed on 30th June.
Start Date	Phase-II:-9 <sup>th</sup> December, 2016.
End Date	Phase-II:-31 <sup>st</sup> May, 2017 & plantation work will be completed by 15 <sup>th</sup> August, 2017.
Amount of Financing Requested	Rs. 25 Crore
Project Location	70 villages of 3 blocks namely Anandpuri, Arthuna and Sajjangarh of Banswara district. Block wise list of selected villages is annexed. DPR formulation is completed.
State	Rajasthan
District	Banswara
Contact Details of State Nodal Officer of the Executing Entity/ies	Mr. Vijay Choudhary, Joint Director(EAP), Room No. 153,Watershed development & Soil Conservation, Pant Krishi Bhawan, Jaipur.
Email	adadm.n.wdsc@rajasthan.gov.in, chowdharyvijay@yahoo.co.in
Mobile	+91 9414056762

## 1. PROJECT BACKGROUND

### 1.1 Project Background and context:-

Rajasthan, with geographical area of 343 lac hectare, is the largest State of the country. Out of this area, about 101 lac hectare is unproductive wastelands, the highest of any State in India.<sup>1</sup>

The Aravali range extends from South-West to North-East and divides the state in two parts. Western side of the state consists of Thar desert, which is almost 60% of the entire area of the state. The annual rainfall also varies from 100 mm in arid west to 900 mm in South-East. In the state, usually every three out of five years are affected by drought due to uncertain and varied distributions of rainfall. Moreover, due to high intensity of rains and improper water conservation system, a large percentage of this rainfall goes waste resulting in continuous depletion of water table.

This situation has adversely affected crop production. As water table is continuously going down, a significant part of the area under crop production is getting converted into wasteland, resulting in scarcity of fuel, fodder and live stock related products. This is resulting into poor socio-economic conditions of farmers of the state. Based on the agro climatic conditions, different schemes have been initiated by state Government through different department for improvement in water availability, land development and agricultural productivity. However, all these departments are independently implementing these schemes and there is a lack of convergence of efforts and resources which is impeding desired results. Therefore, there was a need felt for synchronizing efforts to produce more effective results.

It is with this vision and context that the “**Mukhya Mantri Jal Swavlamban Abhiyaan**” (Chief Minister's Water Self-reliance Mission) was launched in the State- with a view to converge various schemes and to bring them on a single platform to conserve the four waters i.e. Rainfall, Runoff, Ground water and Soil moisture up to its maximum potential in each region.

Based on a seminal study by Central Research Institute for Dryland Agriculture (CRIDA), on Vulnerability of Indian Agriculture to Climate Change, Banswara's vulnerability to climate change is categorized as "Very High". It's all India vulnerability rank is #33 out of 572 districts in the entire country- making it highly susceptible to climate change.<sup>2</sup>

---

<sup>1</sup> State wise wastelands of India- NRSA (2003)

<sup>2</sup> Vulnerability Atlas, CRIDA

We have selected it under NAFCC due to 5 key reasons:

1. Despite high annual average rainfall of 922 MM, about 1.20 lac hectare area out of total 5.03 lac hectare area is declared drought prone area<sup>3</sup>
2. Moreover, due to high intensity of rains and improper water conservation system, a large percentage of this rainfall goes waste
3. Ground water level, like >80%<sup>4</sup> of blocks in Rajasthan, is in the over-exploited or critical zone
4. This situation has adversely affected the crop production. As water table is continuously going down, a significant part of the area under crop production is getting converted into wastelands
5. This is resulting into poor socio-economic conditions of farmers of the state- 77% of the affected population is Tribal- and hence highly vulnerable<sup>5</sup>

Based on the agro climatic conditions, different schemes have been initiated by state Government through different department for improvement in water availability and land productivity. However, all these departments are independently implementing these schemes and there is a lack of convergence of efforts and resources which is not giving the desired results. Therefore, it has been felt that all these efforts should be synchronized to produce better and effective results.

## **1.2 PROJECT OBJECTIVES:-**

The primary objectives of the program are as given below:

1. Villages to become “self reliant” in terms of water requirement
2. Enhance adaptation during drought/famine and improve resilience to climatic vagaries
3. Increase ground water levels / minimizing depletion
4. Improving drinking water availability
5. Increase in crop production and productivity

In addition, sub-objectives of the program are secondary objectives, which are as given below:

1. To encourage participation from all sections of the society
2. To generate awareness among villagers/beneficiaries about judicious utilization of water resources
3. To identify works and proposals in consultation with local people so as to harness their traditional knowledge/practices and seek due approval of action plan in Gram Sabha (village council)

---

<sup>3</sup> Drought Prone Area Program (DPAP) data

<sup>4</sup> Rajasthan State Action Plan for Climate Change

<sup>5</sup> Ministry of Tribal Affairs

### 1.3 DETAILS OF PROJECT EXECUTING ENTITY:-

- a) **Name:-** Deptt. of Watershed Development & Soil Conservation, Pant Krishi Bhawan, Janpath, Jaipur-302005, Rajasthan.
- b) **Available Technical Power:-** Department is a technical department with almost 840 technical officers, including majorly Agricultural Engineers. Agriculture experts, hydrologist, GIS experts, IT experts are also available, which are capable to handle such project.

Department has come in existence in 1991 and specifically handling Watershed projects in the State. Department is being the nodal department of all watershed projects sanctioned from GOI. Department has treated total 69 lac hectare area through these projects. Presently, department is handling 884 IWMP projects sanctioned by GOI every year since 2009-10, costing around Rs. 7,808 Crore in 215 blocks of the State.

### 1.4 PROJECT COMPONENTS AND FINANCING:-

Programme component	Expected concrete outputs	Expected outcomes	Impacts	Amount (Rs in crore)
Water Conservation & Water harvesting works along with plantation	<p>Approximately one lakh water conservation/water harvesting structures will be made.</p> <p><b>Watershed (catchment) area treatment:</b> Deep Continuous Contour Trenches (deep CCT), Continuous Contour Trenches (CCT), Staggered Trenches, Farm Ponds, Mini Percolation Tank (MPT), Sunken Gully Pit (SGPT), Earthen bund with stone pitching, Khadin, Johar, Tanka construction, Water harvesting structures, Gabion Structures, Compartment/Contour/Field Bund etc.</p> <p><b>2. Drainage line treatment:</b> Small Anicuts in series, Earthen check dams and</p>	<p>1. Availability of surface flow in the main stream of watershed &amp; presence of surface flow up to April-May in small streams.</p> <p>2. At least 40 % Rain-fed area will be irrigated.</p> <p>3. Reduction in suspended sediments in flowing water of main streams.</p> <p>4. Drinking water needs are fulfilled by the groundwater &amp; water will be available for irrigation of</p>	<p>Increase in irrigated area under agriculture.</p> <ul style="list-style-type: none"> <li>•Changes in the cropping pattern.</li> <li>•Reduction in the water supply from external water sources to the village.</li> <li>•Reduction in occurrence of Famine.</li> <li>•Increase in number of Agro forestry, Horticulture plants .</li> <li>•Timely Payment of</li> </ul>	25.00 Cr INR

	<p>Water storage structures, Mini Percolation Tank (MPT), Sunken Gully Pit (SGPT), Minor Irrigation tank etc.</p> <p>3. <b>Repair</b> of minor irrigation work, renovation, reinforcement work, works to take maximum use of large and medium irrigation projects constructed in the region and works for linkage of water sources/ structures.</p> <p>4. <b>Increasing the capacity of water storage structures:</b> - by Repair and Revitalization/ Restoration, Rejuvenation, Deepening of Nallas by desilting and widening as per requirement, bank stabilizations and peripheral bund.</p> <p>5. <b>Reinforcement</b> of water sources, Recharging of wells &amp; Tube wells.</p> <p>6. <b>Pasture development &amp; plantation.</b></p> <p>7. <b>To Increase Agricultural Productivity</b> by promoting advanced methods of cropping &amp; horticulture ( Drip, Solar pump etc) &amp; to promote commercial farming by crop rotation to take maximum output of Rabi, Kharif &amp; Ziad crops.</p>	<p>perennial plants in summer also.</p> <p>5. Emergence of self water reliant village (free from tanker supply/ free from Famine &amp; permanent solution of water)</p> <p>6. Increase in ground water level and reduction in depletion of ground water level</p> <p>7. Increase in irrigated areas</p> <p>8. Change in the cropping pattern</p> <p>9. Stability in availability of drinking water</p>	<p>Agriculture Loan/ Kisan card .</p> <ul style="list-style-type: none"> <li>•Improvement in quality of under-ground water.</li> <li>•Reduction in seasonal migration of Cattle.</li> </ul>	
Project/Programme Execution cost				25.00 Cr
Total Project/Programme Cost				113 Cr (Co-financing details below)



Project/Programme Cycle Management Fee charged by the Implementing Entity				-
<b>Amount of Financing Requested</b>				25.00 Cr.

### Co- financing details:-

Particulars	Amount (Rs. cr)	Percentage share (%)
Total requirement	113.00	
State funding	52.75	47%
MNREGA*	20.50	18%
MLA LAD*	2.00	2%
Departmental funds*	7.00	6%
Public contribution*	5.75	5%
<b>Balance gap/Funding requirement</b>	<b>25</b>	<b>22%</b>

### 1.5 PROJECTED CALENDAR:-

MukhyaMantri Jal Swavlamban Abhiyaan is a time bound programme. Phase-I started on 27th of January,2016 and completed on 30th June,2016. Monsoon related works got completed by 30th August,2016.

Similarly, detailed calendar for phase-II also prepared. Major timelines are as under:-

S.N.	Activity	Timeline
1.	Finalization of criteria for selection of villages	30 <sup>th</sup> May., 2016
2.	Orientation of officers through video conference regarding selection of villages	10 <sup>TH</sup> June,2016
3.	Selection of villages	Up to 20 <sup>th</sup> June,2016
4.	Training of trainers for preparation of villages plans at Jaipur	10 <sup>th</sup> July,2016
5.	Collection of revenue maps, digitization, geo-referencing etc.	Up to 15 <sup>st</sup> July,2016
6.	Training on MIS and use of mobile app through video conferencing and at MNIT, Jaipur	15 <sup>st</sup> July,2016 to 1 <sup>st</sup> Aug,2016
7.	Training of trainers for preparation of villages plans at Divisional HQ	15 <sup>st</sup> July,2016 to 31 <sup>st</sup> July,2016
8.	Training of trainers on Four Waters Concept (Field Visit)	
9.	Training of all related officers by TOTs at district & block level	
10.	Training of watershed personnel on Four Waters Concept including New JEN's & exposure visits of DLOs	

<b>S.N.</b>	<b>Activity</b>	<b>Timeline</b>
11.	Orientation of PRIs/Zila Pramukh/Sarpanch/ Ward panch etc	
12.	IEC activities particularly in relation to preparation of village plans including activities like community rallies etc to ensure participation of stake holders in preparation of DPRs	1st to 7th Aug, 2016
13.	1.WRD:Assessment of surface water availability at different dependabilities a) Local catchment(within cluster) b) Outside cluster 2 PHED: mapping of the present water supply and distribution system 3 Ground water department: mapping of ground water in given cluster 4.Agriculture department: Soil health card and existing cropping pattern	15th July to 31st July 2016
14.	WRD: Identify technically viable location for construction of MI tanks	1st to 7th August 2016
15.	Preparation of Village Plans & DPRs for selected areas including collection of maps , revenue record, preparation of GIS maps & maps and geo tagging of work sites	8 <sup>th</sup> August to 15 <sup>th</sup> Sept. 2016
16.	Vetting of DPRs at State/ Divisional level	15 <sup>th</sup> August to 30 <sup>th</sup> Sept,2016
17.	Exposure visits of success stories of MJSA phase-I	From 1 <sup>st</sup> to 7 <sup>th</sup> August, 2016
18.	Meetings of sub- groups & mobilization of corporate/ religious groups/ social groups through respective sub groups	1 <sup>st</sup> July, 2016 onwards
19.	IEC activities (in full swing including rallies, Jal swawlamban rath yatra etc according to IEC manual)	15th Sept., 2016 onwards
20.	Approval of DPR by Gram Sabha and finally by district collector	On 2 <sup>nd</sup> oct, 2016
21.	Uploading of DPRs on website	Up to 10 <sup>th</sup> Oct, 2016
22.	Orientation of MPs/MLAs/Zila Pramukh	Up to 15 <sup>th</sup> Oct, 2016
23.	Preparation of estimates and A&F sanction of works (for seasonal activities, time line may be decided separately)	Up to 15 <sup>th</sup> Oct, 2016
24.	Tendering, finalization of tenders and issue of work orders (for seasonal activities, time line may be decided separately)	Up to 15th Nov., 2016
25.	Launching of Campaign and Commencement of work in all villages	9 <sup>th</sup> Dec.,2016
26.	Completion of works (for seasonal activities, time line may be decided separately)	31 <sup>st</sup> May, 2017

<b>S.N.</b>	<b>Activity</b>	<b>Timeline</b>
27.	Review of MJSA Phase-II	1 <sup>st</sup> June, 2017
28.	Completion of vegetative Activity/Plantation of Phase-II	15 <sup>th</sup> Aug, 2017

According to above timelines, Phase-II works, for which proposal is being prepared will be completed by 31<sup>st</sup> of May, 2017.

## **2. PROJECT JUSTIFICATION:-**

a) Component-wise details of the project components:-

### **i. What is the business-as-usual development for the targeted sector?**

Department is undertaking Watershed projects since 1991 like DDP, DPAP, NWDPR, IWDP, IWMP etc and various projects have been dealt so far. The learning of these projects are as under:-

Lessons learnt from earlier business-as-usual development plans:-

- Project period is too long (approx. 5 years) hence difficult to sustain the participation of stake holders due to slow pace
- NRM (natural resource management) is the most effective component and should be focused on for tangible impact
- Fund availability is not as per enormity of the problem hence the expected outcomes are not achieved.
- No coordination between different line departments.

### **ii. What are the specific adaptation activities to be implemented to reduce the climate change vulnerability compared to the business-as-usual situation?**

MJSA is a significant improvement over business as usual. It is being spearheaded by the Hon'bl Chief Minister, who is driving its execution to ensure that the state of water availability at the village level improves.

Under MJSA, following adaptation activities will be implemented:-

1. **Specific interventions:-** Greater focus on the most effective water harvesting structures like MPTs and field bunding and storage structures-

both at the community, farm and individuals household. Also greater focus on demand side interventions like drip & sprinkler to improve efficiency of water being created. A reduction in focus on business as usual activities like desilting works.

2. **Effective Convergence:-** it is ensured to involve all line departments with their schemes and funds right from the stage of DPR preparation, so that no gap as such remain in project formation.

3. **Active public participation:-** Ample emphasis given to involve corporate, social sect, religious trusts, NGOs, Army, Police , RAC, NCC, NSS, various stakeholders, general public etc in most effective way- Rs. 50 cr was raised from public in Phase 1.

4. **Water budgeting:-** DPRs are prepared on the basis of water budgeting i.e. calculating water availability & water requirement of the project area and planning interventions to bridge this water gap.

5. **Modern Technique with traditional approach:-** Works are proposed through effective convergence of scientific planning and local resident's demand. GIS maps are used for the region to plan the right set of interventions.

6. **Technology based monitoring:-** GIS technology is being used to geo-tag all structures to ensure transparency and for avoiding duplication of works. These works are regularly monitored (weekly) from start to end.

7. **Hon'ble CM leadership:-** One of the key factors that has made possible such an ambitious program (shorter timelines, greater scope) has been the regular monitoring by the Hon'ble CM of all aspects of the projects

**iii. Please justify with regards to components as on the concrete adaptation activities of the project, and how these activities contribute to climate resilience**

As explained above, the key factors of planning is to converge and bring all related line departments on a single platform with common aims and to prepare DPRs by using latest scientific tools and ensure most effective public participation and assistance for implementation. Basic component of the programme is water conservation and water harvesting works through which it is aimed to create islands of excellence in terms of availability of water in selected areas which used to be facing drought situations every now and then. The success of the project will not only recharge the ground water table but also make the main streams more alive and water will flow most of the year in these streams.

This ambitious programme aims to solve the problem of water availability on permanent basis in the selected areas.

## **b) Economic, social and environmental benefits of the project:-**

Expected outcomes of the project are to make selected areas water self reliant and availability of water will transform the socio-economic scenario of the residents of these villages.

Following are the major benefits:-

### **1. Economic:-**

(a) Increase in crop production (b) Chances of double crop in a year

### **2. Social:-**

(a) Safe drinking water availability (b) Women's effort reduced for taking water

### **3. Environmental:-**

(a) Drought mitigation through water availability (b) Greenery through extensive plantation

4. Awareness to use this stored water judiciously will also help in improving the overall environment of the area, as extensive IEC and training campaign is integral part of the programme.

5. Availability of water will also help in increase in Agriculture & Horticulture production and livelihood opportunities will increase.

## **c) Sustainability of intervention :-**

### **Sustainability for short term :-**

The works executed through contractors are covered in "Defect liability clause" under which contractor to maintain structures for two years and undertake repair if any damage is found.

### **Sustainability for long term :-**

Public awareness and active public participation is a key factor of the programme. It is a proven fact that if outcomes are beneficial, people will own and maintain the sources. Moreover, active participation is also ensured during the preparation of DPR also, hence local need is well addressed. In many places, 100% of works were executed through Shramdaan and public contribution itself. This shows the ownership of local residents towards the programme.

The long term sustainability will come from this community ownership, backed by funds provided by the Gram Panchayat (RDPR schemes) and

technical expertise provided by the respective line Departments that have executed the project.

**d) Analysis of the cost-effectiveness of the proposed project:-**

MJSA is a unique programme in terms of cost effectiveness as existing schemes in selected areas of all line departments are effectively converged in a way that works permitted in that particular area will be executed from that particular scheme. Public contribution in both cash & kind is also a major factor. If same work executed through scheme of any department, it won't be that much effective as all line departments with their existing schemes and funds are involved in execution of MJSA. This aspect further widens the scope of works up to required level.

Moreover, the works are being implemented on "Four Waters Concept" which is a proven concept. Under this concept, low cost structures are taken on ridge to valley concept which costs 30% less than the usual practice.<sup>6</sup>

**People's participation** is well addressed at the time of DPR preparation as thorough PRA exercise and focused group discussions with various sections like youth, women, SC/ST community etc are integral part of preparation of DPR. Transit walk and survey activities will be conducted with local residents for preparation of DPR. Finally, DPR is approved from Gram Sabha.

The details of the some meetings are as under:-


Name of block	Village	Date of meeting	No of officers present in meeting	No of villagers present in meeting
Anandpuri	Kajalia	25.10.16	5	45
	Pichwara	25.10.16	5	42
Arthuna	Timurwa	15.10.16	5	105
	Itaua	15.10.16	5	30
	Majiya	10.10.16	5	55
	Bildi	20.10.16	5	75
	Bhaisou	20.10.16	5	71
	Itauwa	21.10.16	5	69
	Tamatia	21.10.16	5	74
	Bhano ka padla	24.10.16	4	58
Sajjangarh	Biyapada	22.10.16	5	102
	Nalapada	22.10.16	5	75
	Gariya todi	24.10.16	4	105
	Bhakha khunta	25.10.16	3	25
	Goykapargi	29.10.16	5	25

<sup>6</sup> Four water concept, T. Hanumantha Rao

Select photographs of these meetings have been provided below:-

**1. Meeting held on 25.10.16 at Pichwara village, block Anandpuri**

**Total attendance- 45 villagers, 5 govt. officers**



**2. Meeting held on 15.10.16 at Timurwa village, block Arthuna-**

**Total attendance- 105 villagers, 5 govt. officers**



**3. Transit walk on 25.10.16 with villagers on Bhakha Khunta village block**

**Sajjangarh (see below)**

**Total attendance- 25 villagers, 3 govt. officers**



**Map prepared through transit walk on 29.10.16 at Goykapargi village block Sajjangarh**



**4. Meeting held on 22.10.2016 in Gariya Todi village, Sajjangarh block  
Total attendance- 105 villagers, 5 govt. officers**



**Community, inc. women,  
Sajjangarh block**



**e) Weighting of project activities ( in % terms of total project cost)**

- |   |     |
|---|-----|
| 1. National Implementing Entity fee for NABARD- | 3%  |
| 2. Executing cost (Administrative activities) – | 2%  |
| 3. Work component -                             | 95% |

**f) Alignment with the National and State Action Plans and other policies / Programmes:-**

MJSA is a holistic program which is aligned with not one but almost all the priority principles of the National Action Plan for Climate Change (NAPCC), framed by Govt. of India. MJSA will result in directly achieving 5 out of the 7 principles and is suited to align on the balance 2 as well. As listed below:

- Protecting the poor and vulnerable sections of society through an inclusive and sustainable development strategy, sensitive to climate change
- Devising efficient and cost-effective strategies for end use demand side management
- Deploying appropriate technologies for both adaptation and mitigation of greenhouse gases emissions extensively as well as at an accelerated pace
- Engineering new and innovative forms of market, regulatory and voluntary mechanisms to promote sustainable development
- Effective implementation of programmes through unique linkages, including with civil society and local government institutions and through public-private-partnerships
  
- MJSA can further align on the below 2 principles given an opportunity for the same:
- Welcoming international cooperation for research, development, sharing and transfer of technologies enabled by additional funding and a global IPR regime that facilitates technology transfer to developing countries under the UNFCCC
- Achieving national growth objectives through a qualitative change in direction that enhances ecological sustainability, leading to further mitigation of greenhouse gas emissions

NAPCC lays down 8 missions to implement the above principles. MJSA is aligned with three of these- The National Mission on Water, The National Mission for a Green India and The National Mission for Sustainable Agriculture, details for each are available on the website of the Ministry of Environment, Forest & Climate Change.

India's focus on climate action through sustainable natural resource management is also evident in the national budget funding provided to PMKSY- Pradhan Mantri Krishi Sinchayee Yojana- the Central scheme under which the Centre provides funds to States, including Rajasthan, for carrying out said activities. Rajasthan has been deploying these funds in MJSA both in Phase 1 & Phase 2.

Alignment with State climate priorities

Rajasthan has set up a Rajasthan Action Plan for Climate Change (RAPCC) under which the following areas have been identified as priority:

1. Water Resources
2. Agriculture & Animal Husbandry
3. Forest & Biodiversity
4. Human Health
5. Enhanced Energy Efficiency & Solar Energy
6. Urban Governance & Sustainable Habitats
7. Strategic Knowledge for Climate Change

While the RAPCC primarily focuses on risk reduction and adaptation measures, it also looks into the co-benefits offered by specific strategies in the form of mitigation.

MJSA falls under the top most priority of the State- conservation & management of its water resources. Within the sector- 5 key strategies have been identified in the RAPCC, most of which have been incorporated in the design of MJSA:

1. Groundwater management with focus on over exploited areas
2. Enhancing preparedness for drought monitoring, drought mitigation and development of early warning system
3. Enhancing Water Conservation Measures
4. Improving Water Use Efficiency
5. Developing a comprehensive water database for assessment of impacts of
6. climate change on water resources

The objectives and activities of MJSA are clearly aligned with the National as well as State priorities under NAPCC & RAPCC respectively.

**g) Component wise technical standards:-**

High technical standards have been observed for identification and execution of works under MJSA. Initially, the base line survey and identification of work sites have been done through an innovative technological intervention i.e. way- point , a mobile app. This app is user friendly and through this app, work sites and proposed works were called from field functionaries during PRA exercise with local villagers. These work sites are geo-tagged and inspected at district and state level using GIS for suitability and requirement of the local areas. Moreover, this mobile app also reflects if some gap areas are left and where some structures should be proposed.

After, intense analysis, the structures and work sites are being finalised.

Similarly, during construction, the progress is monitored online through mobile app at every step i.e. initiation of work, 25%, 50%, 75% and 100% work completion.

Works are being taken up on watershed basis following four waters concept which is a proven technology in water conservation.

#### **h) Duplication Check:-**

The structure/ framework of financial resources is well explained in above columns. There will be multiple sources of funding i.e. various funds of central/state schemes, public contribution, State plan funds etc but the works will be uniquely identified for each source.

Moreover, as explained above, all structures are geo-tagged and displayed on website along with it's funding source. Hence, no possibility of any duplication in terms of financial resource.

#### **i) Details on Stake-holder consultation:-**

Process of preparation of DPR is well defined and explained as under:-

<b>S.N.</b>	<b>Activity</b>	<b>Timeline within activity completed</b>
1	Selection of villages	20 <sup>th</sup> June,2016
2	Training of trainers for preparation of villages plans at Jaipur	10 <sup>th</sup> July,2016
3	Collection of revenue maps, digitization, geo-referencing etc.	15 <sup>st</sup> July,2016
4	Training of trainers for preparation of villages plans at Divisional HQ	15 <sup>st</sup> July,2016 to 31 <sup>st</sup> July,2016
5	Training of trainers on Four Waters Concept (Field Visit)	
6	Training of all related officers by TOTs at district & block level	
7	Training of watershed personnel on Four Waters Concept including New JEN's & exposure visits of DLOs	
8	Orientation of PRIs/Zila Pramukh/Sarpanch/ Ward panch etc	
9	IEC activities particularly in relation to preparation of village plans including activities like community rallies etc to ensure participation of stake holders in preparation of DPRs	1st to 7th Aug, 2016
10	Preparation of Village Plans & DPRs for selected areas including collection of maps , revenue record, preparation of GIS maps & maps and geo tagging of work sites	8 <sup>th</sup> August to 15 <sup>th</sup> Dec. 2016
11	Vetting of DPRs at State level	26 <sup>th</sup> Dec to 15 <sup>th</sup> Jan,2017

<b>S.N.</b>	<b>Activity</b>	<b>Timeline within activity completed</b>
12	Approval of DPR by Gram Sabha and finally by district collector	15 <sup>th</sup> Jan, 2017
13	Uploading of DPRs on website	Up to 20 <sup>th</sup> Jan, 2017

- ✓ During field survey, block level officers of all line departments went together along with local beneficiaries to avoid any duplication in proposing structures.
- ✓ Field survey done through mobile app way-point and every work site is geo-tagged.
- ✓ After, vetting of final DPR, approval of DPR done by Gram Sabha .

Hence, final DPR is an outcome of consultation at every stage i.e. from local beneficiary to State level officers.

#### **j) Learning and knowledge management component:-**

Phase-I of MJSA has been completed and some important learnings are as under:-

##### **Strengths:-**

- ❖ Strong monitoring system
- ❖ **Strong public connect-** program addresses major concern of common man which is scarcity of water .
- ❖ **Flexible implementation module-** encouraging adoption of works/ villages for implementation at own level
- ❖ **Effective community mobilization-** IEC planning
- ❖ **Effective convergence of** various activities and funds of all line departments
- ❖ **Time bound approach**

- ❖ **Active participation of various sections of civil society** such as Indian Army, Police, Social sects, religious trusts, media houses, Corporate houses

**Weakness:-**

- ❖ Very short period for planning
- ❖ Lack of clarity in line departments with regard to their role
- ❖ Lack of proper utilization of available man power at district and block level.
- ❖ Inadequate prioritization of works with respect to available financial resources.
- ❖ Lack of effective third party check system

**Initiatives to overcome weaknesses in phase-II:-**

- ❖ More than double time provided for planning.
- ❖ Roles of all line departments clearly spelt out.
- ❖ Judicious distribution of available technical posts at district and block level.
- ❖ Prioritization of works with respect to available financial resources
- ❖ Effective third party check system introduced
- ❖ Effective involvement of reputed NGOs is being ensured.

**Special initiatives taken by some districts:-**

- ❖ **Pali-**
  - ✓ Effective public contribution- many works completely executed through public participation
  - ✓ Effective participation of religious gurus like Dati Maharaaj to motivate people to actively participate
  - ✓ 45,000 mandays generated through Shramdaan.
- ❖ **Banswara :-**
  - ✓ 430 open well constructed to assure water availability for whole year.

- ✓ In view of large number of works taken in MJSA-I and less availability of machines, works conducted in two shifts (Day and Night) for timely completion.
- ✓ IEC Activity especially Kala Jathas is executed on every village of MJSA in the local language using local idioms and local diction.
- ❖ **Sikar :-**
  - ✓ Effective IEC implementation through monthly IEC plan and officers in charge of block and village level
  - ✓ NGOs, Religious trusts, social organization, media houses motivated to adopt villages for overall monitoring.

**Knowledge sharing:-**

Following trainings organised for knowledge sharing:-

<b>S.N.</b>	<b>Activity</b>	<b>Timeline</b>
1	Orientation of officers through video conference regarding selection of villages	10 <sup>TH</sup> June,2016
2	Training of trainers for preparation of villages plans at Jaipur	10 <sup>th</sup> July,2016
3	Training on MIS and use of mobile app through video conferencing and at MNIT, Jaipur	15 <sup>st</sup> July,2016 to 1 <sup>st</sup> Aug,2016
4	Training of trainers for preparation of vil lages plans at Divisional HQ	15 <sup>st</sup> July,2016 to 31 <sup>st</sup> July,2016
5	Training of trainers on Four Waters Concept (Field Visit)	
6	Training of all related officers by TOTs at district & block level	
7	Training of watershed personnel on Four Waters Concept including New JEN's & exposure visits of DLOs	
8	Orientation of PRIs/Zila Pramukh/Sarpanch/ Ward panch etc	From 1 <sup>st</sup> to 7 <sup>th</sup> August, 2016
9	Exposure visits of success stories of MJSA phase-I	
10	Orientation of MPs/MLAs/Zila Pramukh	Up to 15 <sup>th</sup> Oct, 2016

**k) Sustainability of the project/ programme outcomes:-**

- i. Availability of surface flow in the main stream of watershed & presence of surface flow up to April-May in small streams.
- ii. At least 40 % Rain-fed area will be irrigated.
- iii. Reduction in suspended sediments in flowing water of main streams.

- iv. Drinking water needs are fulfilled by the groundwater & water will be available for irrigation of perennial plants in summer also.
- v. Emergence of self water reliant village (free from tanker supply/ free from Famine & permanent solution of water)
- vi. Increase in ground water level and reduction in depletion of ground water level
- vii. Increase in irrigated areas
- viii. Change in the cropping pattern
- ix. Stability in availability of drinking water

### **I) Environmental and social impacts and risks to the project:-**

#### **Environmental impacts-**

MJSA is a classic example of a project that addresses climate risks that cut across areas i.e. addressing the impact of climate change on water. Hence, water related adaptation activities, such as those carried out in MJSA, feature across a wide variety of GCF result areas as demonstrated below:

Result areas focusing on particular exposure units

#### 1. Sustainable land use management, agriculture and rural adaptation

Enhanced agriculture and rural adaptation will take place through:

- No. of food secure households facilitated
- Area of farmland made more resilient
- Reduction in agricultural water usage due to shift to drip and sprinkler method of irrigation
- Enhanced land use management:
  - major project area consists of wastelands, degraded pasture land and forest land where plantation as well as soil and moisture conservation activities are undertaken, thereby improving land use significantly.

#### 2. Sustainable forest management

Part of project area in MJSA is forest area, where soil and moisture conservation, upper ridges/catchment area treatment and drainage line treatment activities are being taken up.

Additionally, once the construction of structures is completed, plantation/afforestation works/activity are mandatorily undertaken in all suitable project locations to increase green cover and improve sustainability of water recharge structures

- Forest area to be covered where climate adaptation activities will be carried out:
- Afforestation: Result in the plantation in & around farms and water recharge structures

### 3. Climate-resilient infrastructure

In order to make the community more resilient to drought and improve access to water, the major focus of the project is building climate resilient infrastructure of 4-5 different kinds.

- Water storage structures being created as a method of drought proofing the local community by creating household & community storage structures
- Water harvesting structures being created as a method of drought proofing the local community through recharge of ground water.
- In situ moisture conservation works being taken up for increased resilience of rainfed crops and grasslands:

Repair/renovation/rejuvenation of no. of existing storage and harvest structures.

#### **Social Impacts:-**

##### **1. People, health and well-being**

- People will be provided with increased access to water (for drinking, agricultural and livestock purposes)
- Increase in household income: Expected increase in household income through improved crop sales, livestock sales and other non-farm activity income
- The project reduces drudgery for women by reducing/eliminating the need to travel long distances to scarce water resources. The project rejuvenates dead wells, community ponds and constructs water storage tanks in households, thereby improving access to water- a direct beneficiary of which are the household women



- The reduction in time spent in sourcing water from long distances provides an added benefit of time created to contribute to wage labour, resulting in an increase in income.

- Effective community-based adaptation

MJSA is a good example of a people's movement- one where the community is involved in all stages of the project lifecycle. At the planning stage, community inputs are taken to decide which structures are built through a detailed PRA exercise. All DPRs are to be approved by the respective Gram Panchayat. At the implementation stage, the community is involved in contributing labour/manpower to the construction of structures/carrying out of works.

By adopting the community based watershed development model, the project ensures that there is effective community-based adaptation in all program areas, which is effectively monitored.

<b>Checklist of environmental and social principles</b>	<b>No further assessment required for compliance</b>	<b>Potential impacts and risks – further assessment and management required for compliance</b>
Compliance with the law	Yes- execution is as per existing Departmental schemes	
Access and equity		Poorest section not represented in Gram Sabha- additional village survey to ensure representation + focus on community structures to ensure equity
Marginalized and vulnerable Groups	Yes- Same reason as above	
Human rights	NA	NA
Gender equity & women's empowerment	Yes- Water storage structures at home reduce drudgery for women	
Core Labour Rights	Yes- involvement of MNREGA ensures this is taken care of	
Indigenous Peoples	Yes- The focus of the program is for the grassroots community	
Involuntary resettlement	NA	
Protection of natural habitat	Yes- 9 departments work towards this objective- including Forest Dept.	
Conservation of biological diversity	Yes- Water is being made available for livestock + other birds/animals in the villages	
Climate change	Yes- The four waters concept is tested in other areas & its interventions are designed for making communities resilient	
Pollution prevention and resource efficiency	NA	
Public health	Yes- Inc. in availability of water	Quality of water may need to be tested

	will be a boon	for fit for drinking consumption
Physical and cultural heritage	Yes- Traditional structures like Bawdi's (step wells) are being rejuvenated	
Lands and soil conservation	Yes- Waste and fallow lands are being converted to production farming land; ridge to valley approach ensures soil moisture conservation	

### **3. Implementation Arrangements:-**

#### **a) Arrangements for project/ programme implementation:-**

MJSA is being implemented in selected rural areas of Rajasthan. Nodal department for implementation is Watershed Development and Soil Conservation (WDSC) department, under administrative control of Ministry of Rural Development & Panchayati Raj. The department is supported by 8 other Line departments who are to undertake activities under relevant schemes of their respective departments (pertaining to water & agricultural interventions) as part of convergence. These are Water Resources Dept., Forest Dept. Agriculture Dept., Horticulture Dept., Ground Water Dept., Public Health & Engineering Dept., Panchayati Raj Dept. and Rural Development Dept.

Each of these departments has their own administrative set up from State to District to Block level- reaching each and every village in the State. The WDSC Dept. is equipped with experienced technocrats having vast experience in the field of Watershed Development works. District Collector is the executing agency at the district level and it is discretion of collector to appoint multiple executing agencies/line departments as per their expertise and the needs of the region. For e.g. Forest department is executing agency for plantation works and drainage line treatment works in forest areas.

Each executing agency provides its input in the key planning stage document, called a Detailed Project Report, made at a watershed/cluster level, which is the planning unit. Each watershed/cluster has an indicative size of 5,000 hectares.

There are 5 key components in each DPR- baseline data, water budget, proposed development plan, indicative cost estimates and model design estimates. Once the DPR is approved, the works are contracted out to external vendors- these are local contractors selected through a tendering process. The tendering process is carried out as per the State procurement rules - ensuring transparency and lowest cost. Additionally, the respective procurement rules of each of the convergence schemes would be applicable as relevant in addition to the overarching state procurement rules. Construction activity is carried out by contractors/vendors with support of local labour. This is the key contractual framework.

Supervision is the responsibility of the respective line dept, with nodal charge to WDSC Dept. A proper mechanism for supervision has also been evolved- involving setting up of review committees, adoption of online monitoring through tools and ensuring regular reviews at State, District & Block levels. Following are the committees set up for supervision/monitoring of program progress:

1. "State Water Self Reliance Mission" constituted under the chairpersonship of Hon'ble Chief Minister
2. "State Directional Committee " constituted under the Chairmanship of Chairman, River Basin Authority
3. "Task Force" constituted under the Chairmanship of Chief Secretary
4. "District level Review Committee" under the Chairmanship of Hon'ble Minister-in-charge
5. "District level Committee" under Chairmanship of District Collector
6. "Block level Committee" under the Chairmanship of Sub Divisional Officer

Each of these committees meets on a regular basis, with frequency ranging from weekly to monthly through the project duration of 15 months. The committees review progress on the basis of data collected through online systems.

Data collection for monitoring is done through a mobile application downloadable on all Android based smart phones. Block level functionaries transfer data weekly on construction progress of structures in their region at 4 different stages- 25%, 50%, 75% and 100%. The data is supported with a unique geo-tag location (latitude, longitude) and a photograph as check points of credibility.

MJSA is a time bound programme and before commencement of every phase, a timeline is prepared for conducting various activities. All

construction activity is to be completed before on set of monsoon so that maximum benefits can be drawn by the communities.

**b) Measures for financial and project risk management:-**

Risk category	Technical		
Risk type	Technical feasibility risk		
Description	Level of risk	Probability of risk occurring	
>100,000 activities/works/structures are planned to be constructed across the State during a one year period. The feasibility of these structures in terms of efficacy to conserve/store water depends on multiple factors such as location, drains, catchment area, L section & cross section, slope, geology and hydrogeology	Medium (5-20% of project value)	Medium	
Mitigation measures			
Extensive trainings will be conducted for field staff to educate them on accurate planning of activities. A technical checklist will be shared to guide them during the planning process. Reviews by higher qualified & experienced staff will be conducted at District & State level to ensure technical parameters have been adhered to. DPR review and approval process uses satellite imagery, google earth etc.			
Risk type	Work quality risk		
Description	Level of risk	Probability of risk	
On average, 300 works/structures are being constructed through contractors in 6-8 months in each watershed. Moreover, the works are of a diverse nature, ranging from small trenches to large Micro Irrigation Tanks. The speed and diversity of works poses a potential risk of quality of work construction & its adequate supervision	Medium (5-20% of project value)	Low	
Mitigation measures			
The field staff are tasked to ensure quality of works during the construction phase through weekly reviews. Additionally, provision has been created for 3rd party audits of work quality which Districts can undertake. Lastly, a defect liability clause has been built into contracts of construction contractor which transfers the liability of repairs in case of any defects for up to 2 yrs after construction completion to the contractor.			
Risk type	Sustainability risk		
Description	Level of risk	Probability of risk	
Ensuring the maintenance and upkeep of structures post completion of project period so as to preserve long term impact of the project activities	Medium (5-20% of project value)	Medium	
Mitigation measures			
The ownership of structures constructed on community land is transferred to the Gram Panchayats who are responsible for the upkeep and maintenance post project period. The responsibility of structures constructed on private land lies with the beneficiary itself. The Panchayati Raj Dept. can be approached by Gram Panchayat for their technical expertise and maintenance fund requirement, as provisioned under each of the specific convergence schemes. Moreover, most structures are earthen & do not require much upkeep efforts, only masonry structures do.			

Mitigation measures			
DPRs will be reviewed at the State level by a team of technical experts to ensure that adequate number of structures based on technical guidelines made to ensure the same as per the four waters concept of watershed development			
<b>Risk category</b>	<b>Operational</b>		
<b>Risk type</b>	<b>Stakeholder risk</b>		
<b>Description</b>	<b>Level of risk</b>	<b>Probability of risk</b>	
As a convergence program, the success of the project is driven by the collective efforts of 8 departments. Continuous support of departments in planning & implementation is critical to ensure the holistic development of a watershed/cluster and its success	Medium (5-20% of project value)	Low	
Mitigation measures			
Monitoring of converged planning will be ensured at the State level through regular collective reviews at multiple levels- Ministers (State), Secretaries (State), Department heads (State), Department officers (District)- of all departments. Moreover, successful convergence was largely achieved in Phase 1			
<b>Risk type</b>	<b>Capacity risk</b>		
<b>Description</b>	<b>Level of risk</b>	<b>Probability of risk</b>	
Ensuring adequate number of field staff and training & expertise for planning & construction activities is critical to ensure the project is completed in time and at high quality	Low (<5% of project value)	Medium	
Mitigation measures			
Staff strength will be evaluated to ensure adequate staff is available in all 295 Blocks where the interventions are planned			
<b>Risk type</b>	<b>Delay risk</b>		
<b>Description</b>	<b>Level of risk</b>	<b>Probability of risk</b>	
The project is bound by a strict natural deadline of monsoon onset in the month of July. Activities not completed by then will run the risk of being destroyed by rains.	Low (<5% of project value)	Low	
Mitigation measures			
Weekly reviews will be done at State level to ensure rigorous monitoring of work progress vs. timelines and targets across watersheds. Early start of construction will also help mitigate this risk by providing greater no. of months for construction. Moreover, Phase 1 of the project was completed on time, serving as a credible benchmark.			
<b>Risk type</b>	<b>Community risk</b>		
<b>Description</b>	<b>Level of risk</b>	<b>Probability of risk</b>	
~40% of structures built under MJSA are individual beneficiary structures- either at farms or in the households. Experience from Phase 1 indicated a propensity of communities to renege on their commitment to contribute the mandatory 5-10% for the construction of these structures, resulting in delays and in some cases cancellation of works. However, <0.5% works were reneged on this account in Phase 1, indicating a low risk level.	Low (<5% of project value)	High	
Mitigation measures			
A formal mechanism ensuring a sign off and subsequent penalty in case of a renege would be instituted to avoid this risk			

<b>Risk category</b>	<b>Financial</b>		
Risk type	Adequacy risk		
Description	Level of risk	Probability of risk	
Currently, the program is supported primarily (97%) from Government funds. In case of a change in the fiscal position or state priorities, the amount of funding available for the program would be at risk	High (>20% of project value)	Low	
Mitigation measures			
As MJSA is a flagship program for the Rajasthan state and one of the top priorities of Hon'bl CM, the risk though it exists, would be mitigated by the continued focus and prioritization of the programme vs. other State priorities. Co-financing from GCF would further aid in mitigating this risk.			
<b>Risk category</b>	<b>Social</b>		
Risk type	Equal opportunity risk		
Description	Level of risk	Probability of risk	
The planning of works is to be driven through a detailed PRA exercise at the village level, ensuring the needs of those most in need of water are addressed. However, these are often the poorest sections of the society, not adequately represented in the Gram Panchayats	Low (<5% of project value)	Medium	
Mitigation measures			
DPR planning process will ensure that equal opportunity is provided to all sections of the society through community based Gram Sabhas as well as other outreach efforts			
<b>Risk category</b>	<b>Environmental</b>		
Risk type	Natural calamity risk		
Description	Level of risk	Probability of risk	
Several parts of Rajasthan are flood prone areas, where there is a risk of damage to structures constructed under MJSA. In Phase 1, 0.25% structures were damaged on account of floods in the districts of Sawai Madhopur, Karauli, Baran, Pratapgrah, Banswara, Sikar	Low (<5% of project value)	Low	
Mitigation measures			
Natural calamity risk has no specific mitigation measures outlined			

**c) Monitoring and evaluation arrangements:-**

1. Online monitoring with mobile app to ensure near real time monitoring.
2. Committees formed at different level for effective monitoring. The frequency of monitoring is as under:-

S.No.	Monitoring Committee	Frequency	Major parameters	Data source
1	"State Water Self Reliance Mission" constituted under the chairpersonship of Hon'ble Chief Minister	Fortnightly	Policy and progress related issues	On-line
2	"State Directional Committee " constituted under the Chairmanship of Chairman, River Basin Authority	Weekly	Technical ,implementation and quality related issues	Departmental information

3	"Task Force" constituted under the Chairmanship of Chief Secretary	Quarterly	Implementation, convergence and progress related issues	Departmental information with online progress
4	"District level Review Committee" under the Chairmanship of Hon'ble Minister-in-charge	Monthly	Implementation and quality with progress related issues	Online progress
5	"District level Committee" under Chairmanship of District Collector	Weekly	All issues related to implementation, progress & quality	Departmental information with online information
6	"Block level Committee" under the Chairmanship of Sub Divisional Officer	Weekly	All issues related to implementation, progress & quality	Departmental information with online information

3. Third party check system for assurance of quality.
4. Impact assessment through external agencies.

**d) Results framework for the project proposal:-**

MJSA phase-II is a time bound project, where it is necessary to adhere to timelines. Implementation completion date is fixed as 30<sup>th</sup> May,2017 for construction of all proposed structures and vegetation works to be completed by 15<sup>th</sup> August,2017. Detailed risk analysis is available at 3(b). All proposed structures will be made within stipulated time line.

The baseline and impact will be computed by an external 3rd party M&E agency appointed by the Watershed & Soil Conservation Department. For Phase 2, the exercise will begin in April 2017. Overall the target is to show improvement in each of these parameters in all 295 watersheds covered under the particular Phase of MJSA.

Outcome/Output	Indicator	Baseline	Target	Source of Verification	Risks and Assumptions
<b>Component 1: Improvement in ground water</b>					
<u>Outcome 1:</u> Reduction in decline rate/rise in level	Depth to water level (DTWL)			PHED well data, primary measurement of community wells	<i>Assumption: PHED data accuracy</i> <i>Risk: PHED wells few in number</i>
<u>Outcome 2:</u> Availability of drinking water	No. of months in a year			Household interview	<i>Assumption: Household view is representative</i> <i>Risk: NA</i>
<u>Outcome 3:</u> Dead wells rejuvenated	No. of wells			Household interview, Revenue Dept.	<i>Assumption: NA</i> <i>Risk: Covering all wells in project area</i>
<b>Component 2: Improvement in water storage</b>					
<u>Outcome 1:</u> Water storage capacity created for community	Storage capacity of structures			Project implementing office, Block level	<i>Assumption: Planned capacity is created</i>

	(BCM)				<i>Risk: NA</i>
<b>Outcome 2:</b> Water storage capacity created for individuals	Storage capacity of structures (BCM)			Project implementing office, Block level	<i>Assumption: Planned capacity is created</i> <i>Risk: NA</i>
<b>Component 3: Agricultural improvement</b>					
<b>Outcome 1:</b> Inc. in area under cultivation	Are under farming (Ha)			Agricultural supervisor, Revenue Dept, block level	<i>Assumption: Inc. in area due to greater water availability under MJSA</i> <i>Risk: Despite inc. in water farmer may not inc. farming</i>
<b>Outcome 2:</b> Productivity improvement	Inc. in production/ha (Kg/ha)			Agricultural supervisor, Revenue Dept, block level	<i>Assumption: Inc. in productivity is due to greater water availability under MJSA</i> <i>Risk: Despite inc. in water, poor farmer practices may prevent productivity gains</i>
<b>Outcome 3:</b> Inc. in area under horticulture	Area under horti (Ha)			Agricultural and Horticultural supervisors	<i>Assumption: Inc. in area due to greater water availability under MJSA</i> <i>Risk: Despite inc. in water farmer may not inc. horticulture farming</i>
<b>Outcome 4:</b> Changes in cropping pattern	New crops grown			Agricultural supervisor, Revenue Dept, block level	<i>Assumption: Changes are due to greater water availability under MJSA</i> <i>Risk: Farmer may shift to water intensive crop</i>
<b>Outcome 5:</b> Changes in cropping intensity	Gross cropped area/Net cropped area (%)			Agricultural supervisor, Revenue Dept, block level	<i>Assumption: Inc. in area due to greater water availability under MJSA</i> <i>Risk: Despite inc. in water farmer may not inc. farming</i>
<b>Component 4: Water demand management</b>					
<b>Outcome 1:</b> Inc. in area under drip & sprinkler	Farms on drip & sprinkler (Ha)			Agricultural and Horticultural supervisors	<i>Assumption: Inc. in D&amp;S is due to demand mgmt focus in MJSA</i> <i>Risk: Farmer may not invest in D&amp;S despite inc. in water</i>
<b>Outcome 2:</b> Inc. in area under irrigation	Rainfed vs. irrigated farms			Agricultural and Horticultural	<i>Assumption: Inc. in area due to greater</i>



	(Ha)			supervisors	<i>water availability under MISA Risk: Despite inc. in water farmer may not irrigate</i>
--	------	--	--	-------------	--

**e) Detailed budget of execution:-**

The bifurcation of total proposed cost is as under:-

S.No.	Activity	% weightage	Cost in cr
1	National Implementing Entity fee for NABARD	3%	0.75
2	Execution cost (Administrative activities)	2%	0.50
3	Work component	95%	23.75
Total		100%	25.00


Banswara district is located in the southern region and average annual rainfall is 922 MM. Despite high annual rainfall, about 1.20 lac hectare area out of total 5.03 lac hectare area is declared drought prone area. Moreover, due to high intensity of rains and improper water conservation system, a large percentage of this rainfall goes waste resulting in continuous depletion of water table.

This situation has adversely affected the crop production. As water table is continuously going down, a significant part of the area under crop production is getting converted into wasteland, resulting in scarcity of fuel, fodder and live stock related products. This is resulting into poor socio-economic conditions of farmers of the state.

Based on the agro climatic conditions, different schemes have been initiated by state Government through different department for improvement in water availability and land productivity. However, all these departments are independently implementing these schemes and there is a lack of convergence of efforts and resources which is not giving the desired results. Therefore, it has been felt that all these efforts should be synchronized to produce better and effective results.

MJSA phase-II will be executed in 245 selected villages across 11 blocks of the Banswara district, costing around Rs.113 Cr. Under NAFCC, the proposed co-financing amount is Rs. 25 Cr for which the activities related to climate change have been identified and majorly proposed in Anandpuri, Arthuna and Sajjangarh blocks.

The areas identified under phase-II in these blocks are as under-



### Demographic details:-

Block wise demographic details are as under:-

### Population details-

Block	No of villages	No of GP	Total female	Total male	Total population	Total SC	Total ST
Anandpuri	25	8	10481	10762	21243	755	18655
Arthuna	15	8	11260	11773	23033	551	2096
Sajjangarh	30	9	13780	13855	27635	1932	22321
Total	70	25	35521	36390	71911	3238	43072

### Details of families:-

Block	Landless	Marginal	Small	Big	Total farmer families	Classified families		
						BPL	SC	ST
Anandpuri	0	3872	541	0	4413	2300	150	4205
Arthuna	0	1555	3519	77	5151	1927	3	2361
Sajjangarh	0	8005	640	196	8841	1698	210	4947
Total	0	13432	4700	273	18405	5925	363	11513

### Co financing details:-

#### For Banswara:-

Particulars	Amount (Rs. cr)	Percentage share (%)
Total requirement	113.00	
State funding	52.75	47%
MNREGA*	20.50	18%
MLA LAD*	2.00	2%
Departmental funds*	7.00	6%
Public contribution*	5.75	5%
<b>Balance gap/Funding requirement</b>	<b>25</b>	<b>22%</b>

#### For Anandpuri, Arthuna and Sajjangarh blocks:-

Particulars	Amount (Rs. cr)	Percentage share (%)
Total requirement	32.10	
MNREGA*	6.05	19%
MLA LAD*	0.75	2%
Departmental funds*	0.30	1%
<b>NAFCC</b>	<b>25</b>	<b>78%</b>

Details of proposed works along with cost is annexed at A-1, A-2 & A-3 respectively. Total 1241 works costing Rs. 7.36 Cr in Anandpuri, 487 works costing Rs. 7.64 Cr in Arthuna and 626 works costing Rs. 8.75 Cr ( total Rs.23.75 Cr) have been proposed under work component.

Detailed approved DPR of phase-II for these three blocks are attached for reference.

**f) Disbursement schedule with time-bound milestones:-**

As mentioned earlier, MJSA is a time bound programme and implementation has to be completed before monsoon. The completion date of the programme is fixed on 30<sup>th</sup> of May,2017. Looking to the tight and bound schedule of the programme, it is proposed to disburse the funds in two instalments. In month of February, 50 % of the total amount i.e. 25 Cr may be released and second instalment of rest 50% may be released in month of April, so that works may be completed within stipulated time line.

## Works proposed under MJSA phase-II in Anandpuri Block from NAFCC fund

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
1	Nathu/jomno	Arjunpura	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.44025781	74.18568886
2	CCT Udaipura	Udaipura Chhota	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.4478283	74.1827333
3	Peechhawara vraksh kunj	Peechhawara	Non Arable	Production-Activity	Vraksh Kunj	661,000.00	23.44245	74.1025316
4	Arjunpura cct	Arjunpura	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.3915783	74.1617216
5	Vraksh kunj Gameerpura kalia	Gameerpura Kaliya	Non Arable	Production-Activity	Vraksh Kunj	661,000.00	23.4338916	74.1816183
6	Arjunpura cct	Arjunpura	Non Arable	Conservation	Contour Continuous Trench (CCT)	230,000.00	23.44648	74.1770416
7	Boriya Talai pakkacheckdam 2	Boriya Talai	D.L.T.	WHS	Pakka Checkdam	300,000.00	23.4072616	74.1616966
8	Boriya talai pakka chekdam 1	Boriya Talai	D.L.T.	WHS	Pakka Checkdam	200,000.00	23.4085316	74.16186
9	Boriya talai pakka checkdam 4	Boriya Talai	D.L.T.	WHS	Pakka Checkdam	200,000.00	23.4062	74.16272
10	Boriya talai pakkachedam 3	Boriya Talai	D.L.T.	WHS	Pakka Checkdam	300,000.00	23.4072133	74.1613766
11	Boriyatalai mpt 1	Boriya Talai	D.L.T.	WHS	MPT	100,000.00	23.40688	74.1637866
12	SGT Bonita talai 700 RM	Boriya Talai	Non Arable	Conservation	Stagered Trench	56,000.00	23.4119	74.1623633
13	SGT Bonita talai 600 RM	Boriya Talai	Non Arable	Conservation	Stagered Trench	48,000.00	23.41077	74.1626866
14	ECD nirman karya lal/ dhula ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.434562	74.222938
15	Mpt karya ramesh / khema ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.434562	74.222938
16	ECD karya dita/ khema ke khet me	Sangram Pura	Arable	Moisture Conservation	Earthen Checkdam	28,000.00	23.41451	74.165796
17	RCD NIRMAL HIRJI/ HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	20,000.00	23.428808	74.211563
18	ECD NIRMAL KISHAN/HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.427936	74.212653
19	ECD amlhi khota	Naharpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	16,000.00	23.442711	74.113449
20	ECD nirman karya kama/hira	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.430804	74.214572
21	ECD nirman karya nanu/vala ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.43141	74.215653
22	kalji/geba	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.435349	74.202921
23	ECD nirman naresh/ rama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.433646	74.218153
24	mukesh /bapu	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.428473	74.214323
25	MPTnirman karya mohan/ nathiya ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.43156	74.214012
26	mohan/bhura	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.435617	74.204513
27	ECD nirman mahesh / kama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	18,000.00	23.430549	74.217092
28	medbandi karya kerla pada	Naharpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.442711	74.113449
29	medbandi makodara pada	Naharpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.415806	74.166216
30	medba lamba khota	Naharpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.442711	74.113449
31	ukar/nagji	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.439791	74.195656
32	ECD nirman jayantilal/nathu	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	350,000.00	23.434562	74.222938
33	work name is written in english	Naharpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.442711	74.113449
34	medbandi katija fala	Naharpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.384328	74.026156
35	fb nava gao fala	Naharpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.442711	74.113449
36	mefdbandi karya bamniya fala	Naharpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.442711	74.113449
37	medbandi karya vard no 1.2	Naharpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.442711	74.113449
38	2mpt ????.????	Gameerpura Hameera	Non Arable	Water-Harvesting	Mini Percolation tank	180,000.00	23.452769	74.136521
39	Veja/ratna	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.433278	74.211746
40	Merbandi school k aas pass	Sangram Pura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.431296	74.211695
41	Kakrawala fala	Sangram Pura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.433991	74.215436
42	Pentu/limji	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.430509	74.208667

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
43	Panna/gamira	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.433414	74.210546
44	Ramesh/sankar	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.433696	74.211931
45	School fala v.n 8	Poonchhiya Wara	Arable	Moisture Conservation	Field Bunding	68,000.00	23.481088	74.082118
46	mpt ????-????	Gameerpura Hameera	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.460067	74.115643
47	Dharji/savlal	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.436222	74.169053
48	Panna/manji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.433238	74.167858
49	Rajendra/mana	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	34,000.00	23.431139	74.204856
50	4 ecd ????/????	Poonchhiya Wara	Arable	Moisture Conservation	Earthen Checkdam	200,000.00	23.465679	74.127277
51	2 ECD mohan /laksi ke khet me	Gameerpura Hameera	Arable	Moisture Conservation	Earthen Checkdam	90,000.00	23.442455	74.11346
52	ECD ???? -????	Gameerpura Hameera	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.414814	74.166363
53	Nagji/khanji	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.434696	74.215378
54	Nanu/rupsi	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	28,000.00	23.433016	74.214688
55	Jayanti/dhana	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.43352	74.210694
56	Madiya/soma	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	42,000.00	23.435072	74.210024
57	MPT nirman karya nanulal/ dhuliya ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	79,000.00	23.462885	74.13069
58	ECD nirman jokha/ bhura ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.463512	74.130195
59	Nanu/dhuliya	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	36,000.00	23.430505	74.198595
60	Kanu/somji	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	29,000.00	23.430315	74.206535
61	Chira fala	Poonchhiya Wara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.46586411	74.13697605
62	ECD nirman kali beva/ mana	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.466884	74.124309
63	Shankar/kaduva	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.46285541	74.14087364
64	Kachru/jokha	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.46479867	74.13810704
65	ECD nirman karya dola/ naga ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.464209	74.124178
66	ECD nirman nanji/ gotam	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	35,000.00	23.46591	74.123757
67	Jitendra/prabhu	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	45,000.00	23.46483367	74.13941564
68	Thavra/virji	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.46526849	74.13976462
69	Kachru/dhanji	Poonchhiya Wara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.46431647	74.12654193
70	Hardar/soma	Sangram Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	28,000.00	23.431215	74.205152
71	Dalji/kaliya	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	32,000.00	23.435024	74.16462
72	Fula/navla	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	38,000.00	23.435371	74.16747
73	Dhula/nathu	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	42,000.00	23.434804	74.166821
74	Partu/dharji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	34,000.00	23.43621	74.164303
75	3 ecd pargi pada	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4428511	74.1134376
76	Gotam/narji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	200,000.00	23.43756933	74.18637406
77	Rakesh/manseng	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43715629	74.19212055
78	Varji/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.43828656	74.18588952
79	mpt harish/Rup ke khet me	Peechhawara	Non Arable	Water-Harvesting	Mini Percolation tank	54,000.00	23.4473945	74.1108307
80	Nanu/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43759955	74.18612542
81	Laxmi/huka	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44022848	74.19141741
82	Maniya/Lavji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43758437	74.18159216
83	Gajju/jeeta	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.43822211	74.18384472
84	Parbu/ramji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	17,000.00	23.43791867	74.1833794
85	Somji/kama	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44172381	74.18668782
86	Mabiya/kama	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44240652	74.18710289
87	Bapu/hira	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44191195	74.19083301
88	Nathiya/lula	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	200,000.00	23.43888983	74.1893667
89	3ECD thori pada	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4473945	74.1108307

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
90	Ramji/geba	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43795485	74.18285194
91	Devla/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43783353	74.18326232
92	Pakka chakdam shantilal / harlal ke khet me	Peechhawara	D.L.T.	WHS	Pakka Checkdam	105,000.00	23.4428511	74.1134376
93	ECD nirman karya hira /jokha ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.43691709	74.15345393
94	ECD nirman karya devial/khema ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.43888869	74.1535794
95	made bandi masriya pada	Peechhawara	Arable	Moisture Conservation	Field Bunding	68,000.00	23.4428511	74.1134376
96	Heeralal/moti	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.44165081	74.18603391
97	Nathu/kalji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44208345	74.18846929
98	made bandi doja pada	Kajaliya	Arable	Moisture Conservation	Field Bunding	68,000.00	23.4428511	74.1134376
99	Vela/haliya	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43796336	74.18687803
100	Dhuliyaparheng	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43773593	74.18801396
101	mpt patel mohalla	Peechhawara	Non Arable	Water-Harvesting	Mini Percolation tank	52,000.00	23.4428511	74.1134376
102	3ECD eniket ke pass	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	25,000.00	23.4428511	74.1134376
103	Sohan/dubaliya	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44175848	74.18605983
104	Dubaliya/lalu	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.4418232	74.18620698
105	Kamji/soma	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43881535	74.19216958
106	Dhana/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43787644	74.19235691
107	mpt road ke side me	Peechhawara	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4473945	74.1108307
108	Medbandi karya kakriya fala	Peechhawara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4428511	74.1134376
109	Ramcand/hema	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.43738618	74.19227117
110	Mavji/laba	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43799202	74.1882272
111	Kali/deva	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.43642097	74.18911114
112	Devial/badji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.44233559	74.19074969
113	Motiya/rupe	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.44443589	74.15992994
114	Bahadur/viliya	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.43962287	74.16382447
115	Lila/rupsi	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	25,000.00	23.43805468	74.19234698
116	2 mpt badiyala pada	Peechhawara	Non Arable	Water-Harvesting	Mini Percolation tank	67,000.00	23.4473945	74.1108307
117	2 mpt holi fala	Kajaliya	Non Arable	Water-Harvesting	Mini Percolation tank	92,000.00	23.5874008	73.9108139
118	Bhura/khema	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.43889701	74.15660956
119	Bharat/kanji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	30,000.00	23.43889098	74.15630993
120	Devial/bhagvati	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.438508	74.19132076
121	ECD nirman karya vasu/ Gotam ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.4137156	74.1660683
122	4 ECD upla khunta	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.4473945	74.1108307
123	ECD nirman amla vala panva	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	105,000.00	23.43879078	74.15496349
124	Medbandi karya panchayat bhavan ke aas pass	Kajaliya	Arable	Moisture Conservation	Field Bunding	68,000.00	23.4137156	74.1660683
125	Shambhulal/kachru	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	12,000.00	23.44435871	74.15987251
126	ECD nirman karya moga/hurji ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.43246741	74.13241471
127	ECD nirman karya prabhuhurji ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.43393617	74.13329036
128	ECD nirman karya ramu / kana ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.42992174	74.14209801
129	3 ECD maka/punja ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4428511	74.1134376
130	2mpt shravan ke ghar ke paas	Gameerpura Hameera	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.4424552	74.1134604
131	Gangla/ramji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.43788558	74.1832466
132	Raman/ramji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.43788191	74.18332904
133	Fula/geba	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.43807604	74.1832863





Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
182	mpt damor mohlla	Peechhawara	Non Arable	Water-Harvesting	Mini Percolation tank	52,000.00	23.4428511	74.1134376
183	Veera/nathu	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	32,000.00	23.43976073	74.16373947
184	Asok/nathu	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	20,000.00	23.4431148	74.18914293
185	3 ECD torifala	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	32,000.00	23.4137156	74.1660683
186	Kelash/badami	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	16,000.00	23.4400178	74.1634293
187	Ramesh/soma	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	13,000.00	23.44019998	74.16337624
188	Keshav/haksi	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	14,000.00	23.43521181	74.15833694
189	2mpt anganvdi ke khet me	Gameerpura Hameera	Non Arable	Water-Harvesting	Mini Percolation tank	95,000.00	23.4424552	74.1134604
190	3 ECD bhindiya pada	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	33,000.00	23.4428511	74.1134376
191	Nana/rama	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	19,000.00	23.44422169	74.15977403
192	Hira/rupa	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	18,000.00	23.44441974	74.15983519
193	Konji/loja	Kataron Ka Talab	Non Arable	Water-Harvesting	Mini Percolation tank	45,000.00	23.43888819	74.15648727
194	Maksi/nanji	Kataron Ka Talab	Non Arable	Water-Harvesting	Mini Percolation tank	47,000.00	23.43521067	74.15833255
195	Kapil/mannalal	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	17,000.00	23.44413347	74.15975019
196	Lasma/rama	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	15,000.00	23.44426606	74.15987471
197	2 mpt gotam/ lalji ke khet ke paas	Kajaliya	Non Arable	Water-Harvesting	Mini Percolation tank	110,000.00	23.4137156	74.1660683
198	Bada/vesta	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	62,000.00	23.44014	74.16338123
199	Dhula/soma	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	16,000.00	23.4401724	74.1633822
200	School fala	Kataron Ka Talab	Arable	Moisture Conservation	Field Bunding	65,000.00	23.43522737	74.15828083
201	3 ECD nichala fala	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	28,000.00	23.4137156	74.1660683
202	Makan/lavji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	21,000.00	23.44428997	74.15984032
203	Jiva/havji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	22,000.00	23.43888138	74.15643808
204	Nichla fala	Kataron Ka Talab	Arable	Moisture Conservation	Field Bunding	70,000.00	23.44430907	74.15993693
205	Havji/poja	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	17,000.00	23.43886565	74.15647071
206	Jokha/rupsi	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	11,000.00	23.43893916	74.15643863
207	Mohan/soma	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	32,000.00	23.43892899	74.15645927
208	3 ecd pargi pada	Gameerpura Hameera	Arable	Moisture Conservation	Earthen Checkdam	29,000.00	23.4424552	74.1134604
209	3 ECD kotafala	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4428511	74.1134376
210	Ratna/lavji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	18,000.00	23.43972009	74.16371292
211	Naresh/pooja	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.43973328	74.16380103
212	Laba/bhura	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	22,000.00	23.4398257	74.16348762
213	Moga/bhura	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	20,000.00	23.44015955	74.16337897
214	Raman/santu	Kataron Ka Talab	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.43533937	74.15838303
215	ECD nirmankarya kamlesh/ ramesh ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	130,000.00	23.43174581	74.15717969
216	ECD nirman Amru/ Jotiya e khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.43165466	74.15590753
217	ECD nirman karya amru/jotiya ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.43142867	74.15615447
218	ECD nirman karya mana / jagtu ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.43039645	74.1560951
219	ECD nirman karya maniya / nathu ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.43078574	74.15759737
220	ECD nirman karya jala / jotiya	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.43057336	74.15899115
221	ECD nirman karya mansukh/arjun ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.43057599	74.15865102
222	ECD nirman karya gatu/geba ke khet me	Kajaliya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.4278949	74.14356213
223	Nanu/harji	Kataron Ka Talab	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	17,000.00	23.43508656	74.15839196
224	ECD nirman karya ahkra/ harji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42446805	74.21473654
225	ECD nirman shantu/ fulji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	25,000.00	23.42769025	74.19767811

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
226	ECD nirman karya vasu/ Gotam ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.43471969	74.15504081
227	Medbandi nirman karya panvo fala	Peechhawara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.43233303	74.15124767
228	ECD nirman karya devial/ chokha ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.4315512	74.14337975
229	jhomli/dhaniya	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44100139	74.18176606
230	vel/poja	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.44207927	74.18403856
231	ECD nirman karya chetan/ ramji ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.43434945	74.15251383
232	mavji/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44210191	74.18243579
233	charpota pada	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.44403136	74.18420675
234	ganesh/mavji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.44404303	74.18714065
235	ECD nirman gangaji/ fulji ke khet me 5 no	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42700766	74.19822089
236	mukesh/mavji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.44398912	74.18715092
237	seema/sohan	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.44401033	74.18737668
238	kantu/loja	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.44596586	74.18424581
239	mansu/kala	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.44641819	74.1839951
240	thanu/deva	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44483288	74.18430594
241	ratana/fulji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.44238836	74.18164312
242	kedari/khatu	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	17,000.00	23.43855419	74.18068464
243	raju/campa	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.44632621	74.18718224
244	amra/narji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.44178014	74.18462956
245	ECD nirman karya nathu / bavuda ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	95,000.00	23.42589364	74.20503076
246	deva/amra	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.44182419	74.18460166
247	ECD nirman karya ravji / moti ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42380971	74.20573102
248	ECD nirman karya kantu/ rangaji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.42724464	74.19972723
249	ECD nirman karya gatu/gotam ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.43436483	74.1548552
250	rupa/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.44425099	74.18715508
251	dhanpal/vaga	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	200,000.00	23.44232533	74.18297257
252	bapulal/fulji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.4423666	74.18152243
253	ECD nirman karya moga/ laba ke khet me 4	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.43484603	74.15435016
254	dhaniya/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44409947	74.18707826
255	manji/vajji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.441032	74.18189954
256	sava/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.4417667	74.18459102
257	samji/kamji	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44235179	74.18317362
258	sohan/rama	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.44239681	74.18148154
259	savji/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44239105	74.18140969
260	bada/gotma	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	16,000.00	23.44231486	74.18149623
261	chokha/nagji 4	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	120,000.00	23.42865844	74.18652055
262	dhanji/bhattu	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	90,000.00	23.4308214	74.18681527
263	aayurved fala	Peetha Pura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4322284	74.19116942
264	himmat/ramji	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	90,000.00	23.43200219	74.19106015
265	kalu/maksi	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.42892682	74.19305994
266	seera fala ke aas pass	Peetha Pura	Arable	Moisture Conservation	Field Bunding	60,000.00	23.42781419	74.19498688
267	nathu/hema	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	120,000.00	23.42780574	74.19444766
268	kalu/pooja	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	880,000.00	23.42869138	74.18690308
269	gotam/chokha	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	110,000.00	23.42875653	74.18653288

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
270	hamji/gomna	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.43078942	74.18671714
271	aapu/megji	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	120,000.00	23.43234826	74.19088311
272	kanu/huka	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.42647284	74.19196693
273	kaba/vesta	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.42910346	74.18890143
274	poonam chand/soma	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.43191172	74.18692639
275	gotma/rupe	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.43089685	74.18809371
276	nayee dhoni govind guru	Peetha Pura	Arable	Moisture Conservation	Field Bunding	60,000.00	23.42855142	74.18716333
277	kajji/pooja	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.42896955	74.18745429
278	mamaji dhoni ke aas pass	Peetha Pura	Arable	Moisture Conservation	Field Bunding	60,000.00	23.42888444	74.18753695
279	shyamji/puja	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	110,000.00	23.42875632	74.18750092
280	sita/dudji	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.42885034	74.18688192
281	lalji/kalu	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	89,000.00	23.42880769	74.18657826
282	soma/halu	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.42876049	74.18658227
283	kachriya/nagji	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.42873239	74.18659301
284	mali fala	Peetha Pura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.42640828	74.19202549
285	thanu/mogji	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.42648547	74.19207292
286	manji/mogji 5	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.42633773	74.19201067
287	valiya/rupsi	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.42656844	74.19199921
288	somji/jhetha	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.42846402	74.19246908
289	ECD nirman manilal/ valiya ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	20,000.00	23.42833093	74.19385115
290	rama/dhanji	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.42882287	74.19317632
291	hirji/ramji	Peetha Pura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	90,000.00	23.43362263	74.19084287
292	ECD nirman rama / bhura ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.42838445	74.19354158
293	ECD nirman karya kama ravji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.42359101	74.2044356
294	Medbandi karya matafala	Peetha Pura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.42505751	74.20642799
295	ECD nirman karya jeta/ puniya ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42811548	74.1938127
296	ECD nirman bhatu/ hema ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.42820465	74.19398208
297	ECD nirman sukram/ fulji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	90,000.00	23.42631446	74.19927465
298	ECD nirman karya bhurji/ kalu	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42252964	74.20608406
299	Medbandi karya haledafala	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42341568	74.21186815
300	ECD nirman karya heera/lalaji	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42344846	74.21187057
301	ECD nirman jorji/ rupsi ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.42291941	74.20928752
302	ECD nirman karya kanti/ rajheng ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.43073658	74.1401354
303	ECD nirman karya narayan/ Nanu kw khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.43104666	74.13852779
304	MPT nirman thavra/ gamira ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Mini Percolation tank	54,000.00	23.4428511	74.1134376
305	ECD nirman dhuliya/ teja ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42832867	74.19745786
306	ECD nirman karya kanti/ ravji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.42352569	74.20440411
307	rasi/kala	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.4450945	74.18432383
308	rama/jomna	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.44641616	74.18399399
309	dhula/vala	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	20,000.00	23.44503653	74.18423468
310	sazndu/narji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.44403653	74.18756442
311	ECD nirman jitmal/ fuljivkw khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.42592587	74.20184342
312	MPT nirman karya laxman/ rangji ke khet me	Peetha Pura	Non Arable	Water-Harvesting	Mini Percolation tank	97,000.00	23.42634819	74.20134614
313	bapuvaji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	10,000.00	23.44115493	74.18178806
314	ECD nirman karya laxman/harjinke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.43706687	74.15668059

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
315	ECD nirman karya bhema/ ramji ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.43303831	74.15171593
316	ECD nirman karya gotam / thavra ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.43435662	74.15481219
317	barjod fala	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	500,000.00	23.44208492	74.18268217
318	parkash/devla	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.44400123	74.18706455
319	ramesh/nathu	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.4463013	74.1872897
320	kaluram/varji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	22,000.00	23.44402121	74.187387
321	hakra/nanu	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.44391213	74.1874482
322	ECD nirman karyaapu/ harji ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.43695437	74.15676899
323	somi/mohan	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.44416247	74.18706877
324	kamla/jantu	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.44615685	74.18402954
325	kamli/mohan	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	24,000.00	23.44402418	74.18731993
326	suresh/khatu	Udaipura Chhota	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.43144401	74.21248098
327	bharat/narji	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.44399389	74.18733916
328	sabudi/ratana	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	13,000.00	23.44234025	74.18150639
329	ECD nirman karya dolatram/mavji ke khet me	Peechhawara	Arable	Moisture Conservation	Earthen Checkdam	12,000.00	23.43397889	74.15699364
330	ECD nirman karya hakra/ harji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	25,000.00	23.42148336	74.19918823
331	ECD nirman karya valu/ hamji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.42260995	74.19072716
332	ECD nirman karya narheng/ hamji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.42257799	74.19042796
333	ECD nirman karya mihan / homa ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	25,000.00	23.42218476	74.19916945
334	ECD nirman karya naga/ harji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.42217963	74.19782575
335	Ecd nirman karya/ram ji/lemba ke khet me	Kheriya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	45,000.00	23.4020908	74.1514168
336	Ecd nirman karya kaliya/dhanji ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.3976297	74.1570775
337	ECD nirman karya kishan / haliya ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.4350425	74.1825015
338	ECD nirman karya dalji/ haksi ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4360291	74.1822348
339	Ecd nirman karya/kantilal/joma	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4025407	74.1539078
340	ECD nirman karya maniya/ champa ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.4327871	74.1803861
341	Ecd nirman karya manji/jotiya khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.3988107	74.1515051
342	Ecd nirman karya/badiya/lalji	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4018074	74.1527514
343	ECD nirman karya nanu/ lalu ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	25,000.00	23.4361224	74.1796414
344	ECD nirman rupsi/ kalji ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.4356045	74.1822094
345	ECD nirman karya kanti/ gotam ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.4355333	74.1800041
346	Ecd nirman karya maks/ mavjike khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.3997621	74.1506926
347	Ecd nirman karya mohan/geba ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.400772	74.1513823
348	Ecd nirman karya kanji/geba ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4005679	74.1514492
349	ECD nirman karya kantilal/ rupa ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.401937	74.1505002
350	Ecd nirman karya laduri beva/lalji ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4003428	74.157143
351	Ecd nirman karya ganpat lal/jotiya ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.3987013	74.1523546

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
352	ECD nirman karya moga / moti ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4352048	74.1804086
353	ECD nirman bhema/ haksi ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.434815	74.1846282
354	ECD nirman karya prabhu/ haliya ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.4336222	74.183564
355	ECD nirman karya suresh/ khatu ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	66,000.00	23.4331909	74.1828022
356	ECD nirman karya manglu/ hakriya ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4344251	74.1827717
357	ECD nirman karya mohan/ hurji ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.4343181	74.1772275
358	ECD nirman karya chetsn/ hurji ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.434386	74.1776273
359	nathu/hira	Sangram Pura	Non Arable	Water-Harvesting	Mini Percolation tank	110,000.00	23.42843	74.2141
360	Mad bandi karya damorfala	Kheriya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4021126	74.1521336
361	Ecd nirman karya laxman/kama ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.39865	74.1532903
362	Mad bandi karya pargi fala	Kheriya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.3980773	74.1550324
363	Mad bandi karya singada fala	Kajaliya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.402131	74.1508431
364	ECD nirman karya kamla / lemba ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4344426	74.1782806
365	Ecd nirman karya badiya/joti	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4004094	74.1523268
366	Ecd nirman karya jiva/hardar ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.400677	74.1525831
367	ECD nirman karya dhanpal / hurji ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.4344221	74.1791267
368	Ecd nirman karya hema/valji ke khet me	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.3976086	74.157105
369	ECD nirman karya haku/ gamira ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.42294012	74.18896675
370	ECD nirman karya hurji/ moti ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	30,000.00	23.42241743	74.19851724
371	ECD nirman karya valji/ punja ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.41925054	74.19100992
372	ECD nirman shankar/ virji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.42103698	74.18722591
373	ECD nirman karya maniya/ dhaguda ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.42263782	74.19897704
374	ECD nirman karya heera/ gamira ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.42114351	74.18906757
375	ECD nirman karya shyamji/ virji ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.42180244	74.18715931
376	ECD nitman karya gotam/ champa ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.42172488	74.18775511
377	ECD nirman karya dinesh / punja ke khet me	Peetha Pura	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.42085844	74.1925386
378	Ecd nirman karya devial /jiva ke khet me	Chhayna	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.4569847	74.1263106
379	Ecd karya vaneshver /soma ke khet me	Chhayna	Arable	Moisture Conservation	Earthen Checkdam	35,000.00	23.4585521	74.1084652
380	ecd karya hav ji nathu ke khet me	Chhayna	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4548622	74.1096365
381	mad bandi Karya bag or I ya Fala	Chhayna	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4526828	74.1091302
382	2ECD prdu/puga	Patiya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.463988	74.1130727
383	ECD nirman karya suka/ dhana ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.4629546	74.1204082
384	medabandi karya kakridungari school ke aage	Kankari Doongri	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4416057	74.1096353
385	medabandi karya goyara wale khet me	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4460147	74.1093492
386	medabandi katya kabristan ke pas	Chandarwara	Arable	Moisture Conservation	Field Bunding	68,000.00	23.446654	74.1022103
387	medabandi nadi ki sadmi	Patiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4639783	74.1131094
388	mad band karya dhovdiya fala	Chhayna	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4568716	74.126432
389	2ECD karu/lavje	Patiya	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.4610901	74.11712

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
390	medabandi men rod ke sesmr	Patiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4599036	74.1173351
391	Ecd karya dhaneshwer/khema ji	Chhayna	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.4558391	74.1177776
392	mandir wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4305267	74.1742718
393	juni ka lambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4329792	74.1256557
394	Ecd nirman karya mahesh/babera	Chhayna	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.4547632	74.1256371
395	mad bandi karya devafala	Hatiya Pur	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4556466	74.1067036
396	medabandi karya talab ke pas	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4454891	74.113265
397	medbandi karya bortalai wARD no 4 se kakridungari sima tak	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4445915	74.1123644
398	medabandi karya hanumanji mandir ke pese	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4467055	74.1045006
399	Medbandi karya pancayat ke pese	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4456314	74.1081175
400	madbandi karya dakaniya talai	Chhayna	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4558741	74.1176775
401	dubli wali nali	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.434045	74.1705423
402	garad wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4354907	74.1725431
403	khajuri wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4348642	74.1743077
404	rohan wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4312352	74.1745181
405	medabandi karya harijan basti ke aage	Kankari Doongri	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4416045	74.109666
406	medabandi karya ramlal ke ghar ke aas pas	Naraniya	Arable	Moisture Conservation	Field Bunding	78,000.00	23.4471963	74.0983635
407	ECD nirman karya viliya/ kaliya ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4648134	74.1192005
408	2 ECD nanu/tita	Patiya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.462142	74.1163634
409	medabandi karya petrol pamp ke samne	Kankari Doongri	Arable	Moisture Conservation	Field Bunding	65,000.00	23.441563	74.1104266
410	ECD nirman karya ramesh / huka ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.4639478	74.1178693
411	2ECD	Patiya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4606206	74.1149574
412	Medbandi karya yadav basti wARD no 3 se hatiapur sima tak	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4518549	74.1055162
413	aenikat reparing karya candarwada medabandi karya anandpuri men rod se	Chandarwara	D.L.T.	WHS	Anicut Renovation	500,000.00	23.4428498	74.1030697
414	walinath tak	Chandarwara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4466634	74.10455
415	3 ECD dugrapala	Patiya	Arable	Moisture Conservation	Earthen Checkdam	180,000.00	23.4657907	74.1119457
416	mad bandi karya odafala	Chhayna	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4547807	74.1256055
417	savla /lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.433727	74.176194
418	ECD nirman karya kama/ gotam ke khet me	Poonchhiya Wara	Arable	Moisture Conservation	Earthen Checkdam	14,000.00	23.466104	74.124264
419	havji/lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.4320307	74.1765641
420	pooja/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4277536	74.1775043
421	timru wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	300,000.00	23.4335108	74.1856478
422	merbandi kary galiya fala	Gameerpura Kaliya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4317526	74.1764784
423	devla/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4288941	74.1783858
424	Dhula/moti	Udaipura Chhota	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.4424462	74.19068854
425	gamira/hurji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.430106	74.1764402
426	dubna wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4314555	74.18484
427	Kaliya/mavji	Kataron Ka Talab	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.4352219	74.15835355
428	ramlal/laba	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	15,000.00	23.4297767	74.1765564
429	merbandi bedawala nala	Gameerpura Kaliya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4284875	74.1780285
430	makna/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.427665	74.1775649
431	shambhu/lemba	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	42,000.00	23.4336945	74.176203
432	matafala ke aas pass	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4306267	74.181719
433	berwala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4295894	74.1795151

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
434	nathiya/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.4302017	74.1788176
435	devji/savji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4296922	74.176665
436	Jantu/hira	Poonchhiya Wara	Arable	Moisture Conservation	Earthen Checkdam	15,000.00	23.46112449	74.14226567
437	bhema/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4281701	74.1777136
438	bedawala nala	Gameerpura Kaliya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4335264	74.1856812
439	kakri ghati	Gameerpura Kaliya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4314391	74.184837
440	ECD nirman karya heera/ badiya ke khet me	Gameerpura Kaliya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4337119	74.184622
441	kalambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4306392	74.1832974
442	raman/haliya	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4306025	74.1785951
443	mahudi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	120,000.00	23.4290304	74.1820316
444	shankar/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4300777	74.178753
445	suka/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4291288	74.1785242
446	Ecd nirman karya badiya/fyoti	Kheriya	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4019296	74.1538517
447	medabandi kray mator phla	Ratanpura	Arable	Moisture Conservation	Field Bunding	75,000.00	23.4226058	74.16589
448	mpt lava/hamge	Ratanpura	Non Arable	Water-Harvesting	Mini Percolation tank	120,000.00	23.4222176	74.1645422
449	2ECD pRTU/natu	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4257563	74.1636725
450	2ECD ramcan,papu,/natu	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4257035	74.1637009
451	mad bandi karya bor Fala	Bhawan Pura	Arable	Moisture Conservation	Field Bunding	75,000.00	23.4509338	74.1688511
452	7 ecd nirman karya bor fala	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	175,000.00	23.4509999	74.1685369
453	3ECD kasumr kota	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	200,000.00	23.4259784	74.174078
454	2 ECD nanu/darge	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4289023	74.1751785
455	ECD nirman karya nanu/ kalji ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.4484615	74.1507942
456	beda wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4474758	74.1793792
457	aamliwala hota	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	400,000.00	23.4488679	74.1701779
458	medabandi kary galje/gotam	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	200,000.00	23.421721	74.1728964
459	2ECD mnsha/gotam	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4216827	74.1728706
460	Medbandi karya kheravala fala	Bhawan Pura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4464589	74.1546624
461	ECD nirman karya kamji/ kala ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.445794	74.1540941
462	MPT nirman karya talavadi vala nale me	Bhawan Pura	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.4505766	74.162073
463	sareda wala khota	Arjunpura	Non Arable	Water-Harvesting	Mini Percolation tank	70,000.00	23.4508848	74.173812
464	ECD sakr/narge	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4277252	74.1747839
465	khajuri wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	250,000.00	23.4497482	74.1727387
466	ECD nirman karya vala/ haliya	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	205,000.00	23.4492544	74.1496988
467	ECD nirman karya lemba/ valheng ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.4476204	74.1497136
468	puliya wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	300,000.00	23.4495795	74.1702766
469	piplawala wali khoti	Arjunpura	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.4480814	74.178366
470	MPT nirman karya kala moga ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	197,000.00	23.449919	74.1495392
471	2ECD rama/vleg	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.427007	74.175824
472	3ECD vlge/gomna	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.427674	74.1761773
473	Renovation, upgradation and desilting of Doja tank kajaliya anandpuri	Kajaliya	D.L.T.	WHS	Desilting Old Structure	800,000.00	23.4247975	74.1449887
474	ECD nirman karya	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.4588958	74.1461864
475	vadli wala nala	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	230,000.00	23.4411924	74.1716008
476	2ECD sagan/chtra	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4263687	74.17208
477	bans wala khota	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	250,000.00	23.4500601	74.1758231
478	ECD nirman ramji/ valheng ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.447087	74.1530348

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
479	ECD Nirman karya gotam / rupa ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	135,000.00	23.4518975	74.1615717
480	ECD nirman karya ramesh/ rupa ke khet ke	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	250,000.00	23.4530438	74.1493845
481	holi wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	250,000.00	23.4486437	74.17598
482	medabandi kary gansa/karu	Ratanpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4292854	74.163405
483	2ECD Gandsa/karu	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4292579	74.1634229
484	ECD nirman karya vesta/ rupsi ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	200,000.00	23.4533356	74.1493005
485	medabandi kary pila phala	Ratanpura	Arable	Moisture Conservation	Field Bunding	75,000.00	23.430585	74.1638084
486	2ECD colne phala	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4323931	74.165304
487	2ECD prksa/gotam	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.42485	74.1758032
488	medabandi kary goteapala	Ratanpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4225697	74.1659227
489	2ECD prkas,prbu	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.4209451	74.162463
490	ECD nirman karya laxman / valheng ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	95,000.00	23.4453995	74.1529724
491	mahuda wala nala	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	400,000.00	23.441083	74.1714297
492	kaledi wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.447913	74.17908
493	2ECD vala/jomna	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.426347	74.1770423
494	2 ECD nanu,kana/narge	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4285665	74.1746819
495	medabandi kary kasumr kota	Ratanpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4268812	74.1745839
496	medabandi kary patl pala	Ratanpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4248292	74.1739574
497	MPT nirman karya mansingh/punja ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	97,000.00	23.4588563	74.1459912
498	halduwali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4460656	74.1779085
499	ecd parks/gotam	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.4228866	74.1745853
500	ECD raju/chtra	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4209637	74.1624387
501	5 ecd nirman karya purani abadi	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.4474452	74.1663537
502	mad bandi karya schools fala	Bhawan Pura	Arable	Moisture Conservation	Field Bunding	75,000.00	23.447171	74.165169
503	2ECD chgan/catra	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4219285	74.1626236
504	medabandi krya dode kota	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.427016	74.17582
505	2ecd rames/chtra	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.4209842	74.1624415
506	2ECD kama/ramge	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.4243719	74.1634694
507	2ECD duda/lakce	Patiya	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.463313	74.1133964
508	bhadva wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4446416	74.1712255
509	medabandi kray mabde kenndr	Ratanpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.421802	74.1628869
510	ECD nirman madiya / bhurji ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.4644795	74.1216068
511	masan wali nali	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4435723	74.1678365
512	katli wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4449219	74.1669586
513	ECD nirman karya nanka/ punja ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.463266	74.1225365
514	ECD nirman karya dhula/ deva k khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.4457575	74.1080711
515	medabandi kary naln phla	Ratanpura	Arable	Moisture Conservation	Field Bunding	68,000.00	23.4257671	74.1637517
516	2ECD kude pala	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.4278579	74.1643317
517	banswala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.4467793	74.1681654
518	timurva bo wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	70,000.00	23.4470986	74.1690474
519	ECD nirman karya valma/ nanji ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.467422	74.1194312
520	mata wali khoti	Pachor	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4421996	74.0981059
521	ECD nirman karya hema/ punja ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.4626737	74.12292
522	2ECD hira/rama	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.4246602	74.1764549



Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
523	ECD davr/cand	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4263477	74.1770483
524	medabandi krya lalu/ghoje	Ratanpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.420113	74.162137
525	ECD nirman karya hurmal/ taju ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.4647841	74.1218829
526	medabandi kary cotra pala	Ratanpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4288724	74.1751846
527	2ECD savrj/vala	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4245713	74.1762195
528	ECD nirman karya haliya/ nanji ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.4681034	74.120518
529	medabandi kary tavar ki pas	Ratanpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4241088	74.17568
530	bor wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.445711	74.168
531	medabandi karu/lavje	Patiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4609729	74.116888
532	beda wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.44457	74.1671496
533	mad band karya choraya fala	Bhawan Pura	Arable	Moisture Conservation	Field Bunding	72,000.00	23.4469366	74.1621911
534	2ECD jeva/kodar	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	120,000.00	23.4228998	74.1726324
535	Medbandi karya narniya	Naraniya	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4534509	74.0936173
536	2 ecd raga/hira	Naraniya	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.4475751	74.0968546
537	ka lambi wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.4425826	74.1702129
538	hedpamp wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4481536	74.1709776
539	mad bandi karya purani abadi	Bhawan Pura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4479644	74.1660675
540	medabandi karya naraniya men rod se pacor sima tak	Chandarwara	Arable	Moisture Conservation	Field Bunding	75,000.00	23.446612	74.1021378
541	medabandi karya men rod se mahadev mandir tak	Naraniya	Arable	Moisture Conservation	Field Bunding	72,000.00	23.4475113	74.0968573
542	aangan wadi ke aas pass	Arjunpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4486945	74.1713
543	raju/kava	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4467947	74.1685926
544	medabandi matapa 10	Patiya	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4669678	74.1112626
545	medabandi marepada	Patiya	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4623779	74.116464
546	Medbandi karya rohaniya men rod se naraniya sima tak	Chandarwara	Arable	Moisture Conservation	Field Bunding	70,000.00	23.449586	74.106524
547	aduva wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4424009	74.1704034
548	ECD nirman karya lasu/ rangji ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	70,000.00	23.4619528	74.1220779
549	ECD nirman karya hamta/ valma ke khet me	Patiya	Arable	Moisture Conservation	Earthen Checkdam	55,000.00	23.4672443	74.1216429
550	medabandi vad 11 rod	Patiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4608197	74.1164443
551	piplawala khota	Pachor	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4439799	74.099163
552	kakudva wala nala	Arjunpura	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	60,000.00	23.4457832	74.1665612
553	mali fala	Arjunpura	Arable	Moisture Conservation	Field Bunding	70,000.00	23.4424184	74.1703984
554	main road se wali nath tak	Pachor	Arable	Moisture Conservation	Field Bunding	72,000.00	23.4440318	74.0981327
555	puliya ke aas ass	Pachor	Arable	Moisture Conservation	Field Bunding	72,000.00	23.4426823	74.1024781
556	navin kup mohan/khatu	Kataron Ka Talab	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.443913	74.1625767
557	navin kup prakash /chokha	Ratanpura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.422584	74.1742094
558	navin kup islam/harji	Gameerpura Kaliya	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4324506	74.176654
559	navin kup rakesh /jaganprasad	Sangram Pura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.438742	74.1949911
560	navin kup kaliya/mavji	Kataron Ka Talab	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4355541	74.1618327
561	limbu wala khota	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	300,000.00	23.4221976	74.1645929
562	kuva wali khoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4509022	74.1737996
563	timurva wali hoti	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.4499454	74.173363
564	ECD nirman karya champa/ dhanji ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	470,000.00	23.4596543	74.1481373

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
565	ECD nirman karya champa/ virjivke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	145,000.00	23.4553463	74.1456567
566	ECD nirman karya gotam/ loja kw khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.453772	74.1457252
567	ECD nirman karya harish/ gangji ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	95,000.00	23.4487776	74.146127
568	nadi fala	Arjunpura	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4482505	74.1765859
569	adua wala nala	Arjunpura	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.447727	74.1778836
570	ECD nirman karya pansyu/ prmeshvar ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	90,000.00	23.4447056	74.1529223
571	navin kup kamla shankar /ramchandra	Sangram Pura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4358119	74.1923988
572	navin kup dhan pal/hurji	Gameerpura Hameera	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.434597	74.1776003
573	navin kup nanu/dharji	Ratanpura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4268222	74.1711665
574	navin kup nirmal/parmeshwar	Bhawan Pura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4573985	74.1552369
575	bola wala khota	Ratanpura	Arable	Moisture Conservation	Earthen Checkdam	250,000.00	23.4226042	74.1660017
576	navin kup mohan /jyoti prakash	Bhawan Pura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	200,000.00	23.4448849	74.1636692
577	ECD Nirman mohan/ ganesh ke khet me	Bhawan Pura	Arable	Moisture Conservation	Earthen Checkdam	150,000.00	23.459265	74.1475667
578	navin kup lalji/maneng	Arjunpura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4441715	74.17062
579	navin kup pavan /dhuleshwar	Arjunpura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.4446407	74.1723035
580	nahi/khema	Arjunpura	Arable	Moisture Conservation	Individual beneficiary work under NREGS	100,000.00	23.4461765	74.1669663
581	CCT - shyamji/puja	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42875632	74.18750092
582	CCT - sita/dudji	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42885034	74.18688192
583	CCT - lalji/kalu	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42880769	74.18657826
584	CCT - kachriya/nagji	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42873239	74.18659301
585	CCT - somji/jhetha	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42846402	74.19246908
586	CCT - kaba/vesta	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42910346	74.18890143
587	CCT - chokha/nagji 4	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42865844	74.18652055
588	CCT - dhanji/bhattu	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.4308214	74.18681527
589	CCT - himmat/ramji	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43200219	74.19106015
590	CCT - hirji/ramji	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43362263	74.19084287
591	CCT - kalu/maksi	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42892682	74.19305994
592	CCT - nathu/hema	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42780574	74.19444766
593	CCT - kalu/pooja	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42869138	74.18690308
594	CCT - gotam/chokha	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42875653	74.18653288
595	CCT - aapu/megji	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43234826	74.19088311
596	CCT - poonam chand/soma	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43191172	74.18692639
597	CCT - gotma/rupa	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43089685	74.18809371
598	CCT - kalji/pooja	Peetha Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.42896955	74.18745429
599	CCT - rupa/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44425099	74.18715508
600	CCT - dhanpal/vaga	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44232533	74.18297257
601	CCT - bapulal/fulji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.4423666	74.18152243
602	CCT - dhaniya/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44409947	74.18707826
603	CCT - sava/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.4417667	74.18459102
604	CCT - samji/kamji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44235179	74.18317362
605	CCT - savji/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44239105	74.18140969
606	CCT - jhomli/dhaniya	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44100139	74.18176606

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
607	CCT - mavji/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44210191	74.18243579
608	CCT - mansu/kala	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44641819	74.1839951
609	CCT - thanu/deva	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44483288	74.18430594
610	CCT - amra/narji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44178014	74.18462956
611	CCT - Panna/manji	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.433238	74.167858
612	CCT - Dharji/savlal	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.436222	74.169053
613	CCT - rasi/kala	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.4450945	74.18432383
614	CCT - hakra/nanu	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44391213	74.1874482
615	CCT - Naresh/pooja	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.43973328	74.16380103
616	CCT - Rajendra/mana	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.431139	74.204856
617	CCT - ECD nirman jokha/ bhura ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.463512	74.130195
618	CCT - suresh/khatu	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43144401	74.21248098
619	CCT - ECD nirman karya mukesh/Narji ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.465261	74.124351
620	CCT - Nanji/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43749764	74.1862172
621	CCT - MPT nirman karya nanulal/ dhuliya ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.462885	74.13069
622	CCT - Nagji/khanji	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.434696	74.215378
623	CCT - Nanu/rupsi	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.433016	74.214688
624	CCT - Jayanti/dhana	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43352	74.210694
625	CCT - Madiya/soma	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.435072	74.210024
626	CCT - Nanu/dhuliya	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.430505	74.198595
627	CCT - RCD NIRMAN HIRJI/ HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.428808	74.211563
628	CCT - ECD NIRMAN KISHAN/HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.427936	74.212653
629	CCT - Sohan/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43747117	74.18189533
630	CCT - Mohan/sankar	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43727501	74.18893856
631	CCT - Bagvati/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43650809	74.1912882
632	CCT - Motiya/rupe	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.44443589	74.15992994
633	CCT - Bhura/khema	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.43889701	74.15660956
634	CCT - Kanu/somji	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.430315	74.206535
635	CCT - ukar/nagji	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.439791	74.195656
636	CCT - ECD nirman jayantilal/nathu	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.434562	74.222938
637	CCT - ECD nirman karya kama/hira	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.430804	74.214572
638	CCT - ECD nirman karya nanu/vala ke khet me	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.43141	74.215653
639	CCT - kalji/geba	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.435349	74.202921
640	CCT - Gaju/jeeta	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43822211	74.18384472
641	CCT - Somji/kama	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44172381	74.18668782
642	CCT - Mabiya/kama	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44240652	74.18710289
643	CCT - Bapu/hira	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44191195	74.19083301
644	CCT - Kachru/jokha	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46479867	74.13810704
645	CCT - ECD nirman karya dola/ naga ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.464209	74.124178
646	CCT - ECD nirman narji/ gotam	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46591	74.123757
647	CCT - Jitendra/prabhu	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46483367	74.13941564
648	CCT - ECD nirman kali beva/ mana	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.466884	74.124309
649	CCT - Shankar/kaduva	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46285541	74.14087364
650	CCT - Thavra/virji	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46526849	74.13976462
651	CCT - Kachru/dhanji	Poonchhiya Wara	Non Arable	Water-Harvesting	CCT	144,000.00	23.46431647	74.12654193

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
652	CCT - ECD nirman naresh/ rama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.433646	74.218153
653	CCT - mukesh /bapu	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.428473	74.214323
654	CCT - mohan/bhura	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.435617	74.204513
655	CCT - ECD nirman mahesh / kama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.430549	74.217092
656	CCT - Nathiya/lula	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.4388983	74.1893667
657	CCT - Ramji/geba	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43795485	74.18285194
658	CCT - Nathu/kalji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44208345	74.18846929
659	CCT - Devilal/bhagvati	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.438508	74.19132076
660	CCT - Gotam/narji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43756933	74.18637406
661	CCT - Varji/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43828656	74.18588952
662	CCT - Laxmi/huka	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.44022848	74.19141741
663	CCT - Vela/haliya	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43796336	74.18687803
664	CCT - Dhuliya/parheng	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43773593	74.18801396
665	CCT - Kamji/soma	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43881535	74.19216958
666	CCT - Dhana/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43787644	74.19235691
667	CCT - Ramcand/hema	Udaipura Chhota	Non Arable	Water-Harvesting	CCT	144,000.00	23.43738618	74.19227117
668	CCT - Hardar/soma	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.431215	74.205152
669	CCT - Partu/dharji	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.43621	74.164303
670	CCT - Dalji/kaliya	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.435024	74.16462
671	CCT - Fula/navla	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.435371	74.16747
672	CCT - Dhula/nathu	Kataron Ka Talab	Non Arable	Water-Harvesting	CCT	144,000.00	23.434804	74.166821
673	CCT - Veja/ratna	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.433278	74.211746
674	CCT - Pentu/limji	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.430509	74.208667
675	CCT - Panna/gamira	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.433414	74.210546
676	CCT - Ramesh/sankar	Sangram Pura	Non Arable	Water-Harvesting	CCT	144,000.00	23.433696	74.211931
677	SGT - somji/hetha	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42846402	74.19246908
678	SGT - hedpamp wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4481536	74.1709776
679	SGT - aduva wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4424009	74.1704034
680	SGT - kakudva wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4457832	74.1665612
681	SGT - raju/kava	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4467947	74.1685926
682	SGT - masan wali nali	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4435723	74.1678365
683	SGT - katli wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4449219	74.1669586
684	SGT - banswala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4467793	74.1681654
685	SGT - timurva bo wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4470986	74.1690474
686	SGT - bor wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.445711	74.168
687	SGT - beda wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.44457	74.1671496
688	SGT - Ecd nirman karya/ram ji/lemba ke khet me	Kheriya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4020908	74.1514168
689	SGT - RCD NIRMAN HIRJI/ HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.428808	74.211563
690	SGT - ECD NIRMAN KISHAN/HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.427936	74.212653
691	SGT - ukar/nagji	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.439791	74.195656
692	SGT - ECD nirman jayantilal/nathu	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.434562	74.222938
693	SGT - ECD nirman karya kama/hira	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.430804	74.214572
694	SGT - ECD nirman karya nanu/vala ke khet me	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43141	74.215653
695	SGT - kalji/geba	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.435349	74.202921
696	SGT - ECD nirman naresh/ rama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.433646	74.218153

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
697	SGT - mukesh /bapu	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.428473	74.214323
698	SGT - mohan/bhura	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.435617	74.204513
699	SGT - ECD nirman mahesh / kama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.430549	74.217092
700	SGT - raman/haliya	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4306025	74.1785951
701	SGT - havji/lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4320307	74.1765641
702	SGT - pooja/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4277536	74.1775043
703	SGT - mahudi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4290304	74.1820316
704	SGT - Veja/ratna	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.433278	74.211746
705	SGT - Pentu/limji	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.430509	74.208667
706	SGT - Panna/gamira	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.433414	74.210546
707	SGT - Ramesh/sankar	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.433696	74.211931
708	SGT - Panna/manji	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.433238	74.167858
709	SGT - Dharji/savla	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.436222	74.169053
710	SGT - Rajendra/mana	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.431139	74.204856
711	SGT - ECD nirman jokha/ bhura ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.463512	74.130195
712	SGT - MPI nirman karya nanula/ dhuliya ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.462885	74.13069
713	SGT - Nagji/khanji	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.434696	74.215378
714	SGT - Nanu/rupsi	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.433016	74.214688
715	SGT - Jayanti/dhana	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43352	74.210694
716	SGT - Madiya/soma	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.435072	74.210024
717	SGT - Nanu/dhuliya	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.430505	74.198595
718	SGT - shankar/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4300777	74.178753
719	SGT - suka/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4291288	74.1785242
720	SGT - timru wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4335108	74.1856478
721	SGT - devla/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4288941	74.1783858
722	SGT - bhema/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4281701	74.1777136
723	SGT - matafala ke aas pass	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4306267	74.181719
724	SGT - berwala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4295894	74.1795151
725	SGT - nathiya/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4302017	74.1788176
726	SGT - dubna wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4314555	74.18484
727	SGT - makna/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.427665	74.1775649
728	Deep CCT - gamira/hurji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.430106	74.1764402
729	SGT - Kanu/somji	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.430315	74.206535
730	SGT - Kachru/jokha	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46479867	74.13810704
731	SGT - ECD nirman karya dola/ naga ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.464209	74.124178
732	SGT - ECD nirman nanji/ gotam	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46591	74.123757
733	SGT - Jitendra/prabhu	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46483367	74.13941564
734	SGT - ECD nirman kali beva/ mana	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.466884	74.124309
735	SGT - Shankar/kaduva	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46285541	74.14087364
736	SGT - Thavra/virji	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46526849	74.13976462
737	SGT - Kachru/dhanji	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.46431647	74.12654193
738	SGT - Hardar/soma	Sangram Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.431215	74.205152
739	SGT - Partu/dharji	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.43621	74.164303
740	SGT - Dalji/kaliya	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.435024	74.16462
741	SGT - Fula/navla	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.435371	74.16747
742	SGT - Dhula/nathu	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.434804	74.166821

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
743	SGT - devji/savji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4296922	74.176665
744	SGT - kalambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4306392	74.1832974
745	SGT - shambhu/lemba	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4336945	74.176203
746	SGT - Naresh/pooja	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.43973328	74.16380103
747	SGT - ECD nirman karya mukesh/Narji ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	SGT	60,000.00	23.465261	74.124351
748	SGT - Nanji/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43749764	74.1862172
749	SGT - Sohan/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43747117	74.18189533
750	SGT - Mohan/sankar	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43727501	74.18893856
751	SGT - Bagvati/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43650809	74.1912882
752	SGT - Motiya/rupe	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.44443589	74.15992994
753	SGT - Bhura/khema	Kataron Ka Talab	Non Arable	Water-Harvesting	SGT	60,000.00	23.43889701	74.15660956
754	SGT - savla /lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.433727	74.176194
755	SGT - Gaju/jeeta	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43822211	74.18384472
756	SGT - Somji/kama	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44172381	74.18668782
757	SGT - Mabiya/kama	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44240652	74.18710289
758	SGT - Bapu/hira	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44191195	74.19083301
759	SGT - Nathiya/lula	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43888983	74.1893667
760	SGT - Ranji/geba	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43795485	74.18285194
761	SGT - Nathu/kalji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44208345	74.18846929
762	SGT - Devilal/bhagvati	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.438508	74.19132076
763	SGT - Gotam/narji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43756933	74.18637406
764	SGT - Varji/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43828656	74.18588952
765	SGT - Laxmi/huka	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44022848	74.19141741
766	SGT - Vela/haliya	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43796336	74.18687803
767	SGT - Dhuliya/partheng	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43773593	74.18801396
768	SGT - Kamji/soma	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43881535	74.19216958
769	SGT - Dhana/lalji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43787644	74.19235691
770	SGT - Ramcand/hema	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43738618	74.19227117
771	SGT - rupe/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44425099	74.18715508
772	SGT - dhanpal/vaga	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44232533	74.18297257
773	SGT - bapulal/fulji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.4423666	74.18152243
774	SGT - dhaniya/jomna	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44409947	74.18707826
775	SGT - mandir wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4305267	74.1742718
776	SGT - juni ka lambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4329792	74.1256557
777	SGT - dubli wali nali	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.434045	74.1705423
778	SGT - garad wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4354907	74.1725431
779	SGT - khajuri wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4348642	74.1743077
780	SGT - rohan wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.4312352	74.1745181
781	SGT - sava/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.4417667	74.18459102
782	SGT - samji/kamji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44235179	74.18317362
783	SGT - savji/gotma	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44239105	74.18140969
784	SGT - jhomli/dhaniya	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44100139	74.18176606
785	SGT - mavji/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44210191	74.18243579
786	SGT - mansu/kala	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44641819	74.1839951
787	SGT - thanu/deva	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44483288	74.18430594
788	SGT - amra/narji	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44178014	74.18462956
789	SGT - bhadva wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4446416	74.1712255
790	SGT - ka lambi wala nala	Arjunpura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4425826	74.1702129

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
791	SGT - rasi/kala	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.4450945	74.18432383
792	SGT - hakra/nanu	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.44391213	74.1874482
793	SGT - suresh/khatu	Udaipura Chhota	Non Arable	Water-Harvesting	SGT	60,000.00	23.43144401	74.21248098
794	SGT - gamira/hurji	Gameerpura Kaliya	Non Arable	Water-Harvesting	SGT	60,000.00	23.430106	74.1764402
795	SGT - kaba/vesta	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42910346	74.18890143
796	SGT - chokha/nagji 4	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42865844	74.18652055
797	SGT - dhanji/bhattu	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.4308214	74.18681527
798	SGT - himmat/ramji	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43200219	74.19106015
799	SGT - hirji/ramji	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43362263	74.19084287
800	SGT - kalu/maksi	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42892682	74.19305994
801	SGT - nathu/hema	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42780574	74.19444766
802	SGT - kalu/pooja	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42869138	74.18690308
803	SGT - gotam/chokha	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42875653	74.18653288
804	SGT - aapu/megji	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43234826	74.19088311
805	SGT - poonam chand/soma	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43191172	74.18692639
806	SGT - gotma/rupa	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.43089685	74.18809371
807	SGT - kalji/pooja	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42896955	74.18745429
808	SGT - shyamji/puja	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42875632	74.18750092
809	SGT - sita/dudji	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42885034	74.18688192
810	SGT - lalji/kalu	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42880769	74.18657826
811	SGT - kachriya/nagji	Peetha Pura	Non Arable	Water-Harvesting	SGT	60,000.00	23.42873239	74.18659301
812	Deep CCT - ECD nirman karya dola/ naga ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.464209	74.124178
813	Deep CCT - ECD nirman nanji/ gotam	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46591	74.123757
814	Deep CCT - Jitendra/prabhu	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46483367	74.13941564
815	Deep CCT - ECD nirman kali beva/ mana	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.466884	74.124309
816	Deep CCT - Shankar/kaduva	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46285541	74.14087364
817	Deep CCT - Thavra/virji	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46526849	74.13976462
818	Deep CCT - Kachru/dhanji	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46431647	74.12654193
819	Deep CCT - Hardar/soma	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.431215	74.205152
820	Deep CCT - Partu/dharji	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43621	74.164303
821	Deep CCT - Dalji/kaliya	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.435024	74.16462
822	Deep CCT - Fula/navla	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.435371	74.16747
823	Deep CCT - Dhula/nathu	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.434804	74.166821
824	Deep CCT - Naresh/pooja	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43973328	74.16380103
825	Deep CCT - jhomli/dhaniya	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44100139	74.18176606
826	Deep CCT - mavji/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44210191	74.18243579
827	Deep CCT - mansu/kala	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44641819	74.1839951
828	Deep CCT - thanu/deva	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44483288	74.18430594
829	Deep CCT - amra/narji	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44178014	74.18462956
830	Deep CCT - rasi/kala	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4450945	74.18432383
831	Deep CCT - hakra/nanu	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44391213	74.1874482
832	Deep CCT - suresh/khatu	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43144401	74.21248098
833	Deep CCT - bhema/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4281701	74.1777136
834	Deep CCT - matafala ke aas pass	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4306267	74.181719
835	Deep CCT - berwala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4295894	74.1795151
836	Deep CCT - nathiya/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4302017	74.1788176
837	Deep CCT - dubna wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4314555	74.18484

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
838	Deep CCT - makna/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.427665	74.1775649
839	Deep CCT - devji/savji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4296922	74.176665
840	Deep CCT - kalambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4306392	74.1832974
841	Deep CCT - shambhu/lemba	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4336945	74.176203
842	Deep CCT - savla /lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433727	74.176194
843	CCT - gamira/hurji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.430106	74.1764402
844	Deep CCT - kaba/vesta	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42910346	74.18890143
845	Deep CCT - chokha/nagji 4	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42865844	74.18652055
846	Deep CCT - dhanji/bhattu	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4308214	74.18681527
847	Deep CCT - himmat/ramji	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43200219	74.19106015
848	Deep CCT - hirji/ramji	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43362263	74.19084287
849	Deep CCT - kalu/maksi	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42892682	74.19305994
850	Deep CCT - nathu/hema	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42780574	74.19444766
851	Deep CCT - kalu/pooja	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42869138	74.18690308
852	Deep CCT - gotam/chokha	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42875653	74.18653288
853	Deep CCT - aapu/megji	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43234826	74.19088311
854	Deep CCT - poonam chand/soma	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43191172	74.18692639
855	Deep CCT - gotma/rupe	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43089685	74.18809371
856	Deep CCT - kalji/pooja	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42896955	74.18745429
857	Deep CCT - shyamji/puja	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42875632	74.18750092
858	Deep CCT - sita/dudji	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42885034	74.18688192
859	Deep CCT - lajji/kalu	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42880769	74.18657826
860	Deep CCT - kachriya/nagji	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42873239	74.18659301
861	Deep CCT - mandir wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4305267	74.1742718
862	Deep CCT - juni ka lambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4329792	74.1256557
863	Deep CCT - dubli wali nali	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.434045	74.1705423
864	Deep CCT - garad wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4354907	74.1725431
865	Deep CCT - khajuri wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4348642	74.1743077
866	Deep CCT - rohan wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4312352	74.1745181
867	Deep CCT - somji/hetha	Peetha Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.42846402	74.19246908
868	Deep CCT - bhadva wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4446416	74.1712255
869	Deep CCT - ka lambi wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4425826	74.1702129
870	Deep CCT - hedpamp wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4481536	74.1709776
871	Deep CCT - aduva wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4424009	74.1704034
872	CCT - Ecd nirman karya/ram ji/lemba ke khet me	Kheriya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4020908	74.1514168
873	Deep CCT - kakudva wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4457832	74.1665612
874	Deep CCT - rajju/kava	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4467947	74.1685926
875	Deep CCT - masan wali nali	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4435723	74.1678365
876	Deep CCT - katli wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4449219	74.1669586
877	Deep CCT - banswala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4467793	74.1681654
878	Deep CCT - timurva bo wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4470986	74.1690474
879	Deep CCT - bor wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.445711	74.168
880	Deep CCT - beda wala nala	Arjunpura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44457	74.1671496
881	CCT - raman/haliya	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4306025	74.1785951
882	CCT - havji/lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4320307	74.1765641
883	CCT - pooja/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4277536	74.1775043
884	CCT - mahudi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4290304	74.1820316
885	CCT - shankar/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4300777	74.178753



Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
886	CCT - suka/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4291288	74.1785242
887	CCT - timru wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4335108	74.1856478
888	CCT - devla/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4288941	74.1783858
889	CCT - bhema/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4281701	74.1777136
890	CCT - matafala ke aas pass	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4306267	74.181719
891	CCT - berwala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4295894	74.1795151
892	CCT - nathiya/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4302017	74.1788176
893	Deep CCT - Ecd nirman karya/ram ji/lemba ke khet me	Kheriya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4020908	74.1514168
894	CCT - dubna wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4314555	74.18484
895	CCT - makna/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.427665	74.1775649
896	CCT - devji/savji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4296922	74.176665
897	CCT - kalambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4306392	74.1832974
898	CCT - shambhu/lemba	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4336945	74.176203
899	CCT - savla /lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.433727	74.176194
900	Deep CCT - raman/haliya	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4306025	74.1785951
901	CCT - mandir wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4305267	74.1742718
902	CCT - juni ka lambi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4329792	74.1256557

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
903	CCT - dubli wali nali	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.434045	74.1705423
904	CCT - garad wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4354907	74.1725431
905	CCT - khajuri wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4348642	74.1743077
906	CCT - rohan wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	CCT	144,000.00	23.4312352	74.1745181
907	Deep CCT - havji/lavji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4320307	74.1765641
908	Deep CCT - pooja/hirji	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4277536	74.1775043
909	Deep CCT - mahudi wala nala	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4290304	74.1820316
910	Deep CCT - shankar/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4300777	74.178753
911	Deep CCT - suka/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4291288	74.1785242
912	Deep CCT - timru wala khota	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4335108	74.1856478
913	Deep CCT - devla/vesta	Gameerpura Kaliya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.4288941	74.1783858
914	Deep CCT - RCD NIRMAN HIRJI/ HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.428808	74.211563
915	Deep CCT - ECD NIRMAN KISHAN/HURJI KE KHET ME	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.427936	74.212653
916	Deep CCT - ukar/nagji	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.439791	74.195656
917	Deep CCT - ECD nirman jayantilal/nathu	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.434562	74.222938
918	Deep CCT - ECD nirman karya kama/hira	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.430804	74.214572
919	Deep CCT - ECD nirman karya nanu/wala ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43141	74.215653
920	Deep CCT - kalji/geba	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.435349	74.202921
921	Deep CCT - ECD nirman naresh/ rama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433646	74.218153
922	Deep CCT - mukesh /bapu	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.428473	74.214323
923	Deep CCT - mohan/bhura	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.435617	74.204513
924	Deep CCT - ECD nirman mahesh / kama ke khet me	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.430549	74.217092
925	Deep CCT - Veja/ratna	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433278	74.211746
926	Deep CCT - Pentu/limji	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.430509	74.208667
927	Deep CCT - Panna/gamira	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433414	74.210546
928	Deep CCT - Ramesh/sankar	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433696	74.211931
929	Deep CCT - Panna/manji	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.433238	74.167858
930	Deep CCT - ECD nirman karya mukesh/Narji ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.465261	74.124351
931	Deep CCT - Nanji/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43749764	74.1862172
932	Deep CCT - Sohan/lavji	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43747117	74.18189533
933	Deep CCT - Mohan/sankar	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43727501	74.18893856
934	Deep CCT - Bagvati/ramji	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43650809	74.1912882
935	Deep CCT - Motiya/rupe	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.44443589	74.15992994
936	Deep CCT - Bhura/khema	Kataron Ka Talab	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43889701	74.15660956
937	Deep CCT - Gaju/jeeta	Udaipura Chhota	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43822211	74.18384472
1238	Deep CCT - Rupa/badar	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.46131905	74.14149563
1239	Deep CCT - ECD karya sohan / manji ke khet me	Peechhawara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.43397467	74.1572042
1240	Deep CCT - MPT nirman shanti/ lavji	Sangram Pura	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.427835	74.212927
1241	Deep CCT - MPT nirman chetan/lalheng ke khet me	Poonchhiya Wara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.461245	74.12943
						<b>73,600,000.00</b>		

**Rs 7.36 Cr**

**Works proposed under MJSA phase-II in Arthuna Block from NAFCC fund**

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
1	Jagmal varseng	Majiya	D.L.T.	WHS	MPT	165,000.00	23.435661	74.221738
2	Mpt nirman Hemla wala pahad	Majiya	D.L.T.	WHS	MPT	100,000.00	23.457513	74.183143
3	Mpt nirman thanu ke ghar ke niche	Majiya	D.L.T.	WHS	MPT	120,000.00	23.435661	74.221738
4	Mpt nirman hatwol me	Majiya	D.L.T.	WHS	MPT	180,000.00	23.45968	73.945256
5	Mpt nirman moga devi ki khoti	Majiya	D.L.T.	WHS	MPT	120,000.00	23.435661	74.221738
6	Mpt nirman nanu/soma	Majiya	D.L.T.	WHS	MPT	120,000.00	23.403636	74.255605
7	MPT nanu/savji	Majiya	D.L.T.	WHS	MPT	100,000.00	23.474543	74.190378
8	MPT nirman Hema/Nathu	Majiya	D.L.T.	WHS	MPT	120,000.00	23.474543	74.190378
9	Mpt nirman lavji ranga	Majiya	D.L.T.	WHS	MPT	90,000.00	23.462443	74.171075
10	Mpt nirman dugriya talai dhana ka kund	Majiya	D.L.T.	WHS	MPT	100,000.00	23.46391	74.170907
11	Mpt nirman naru or pavan ke ghar ke pas me	Majiya	D.L.T.	WHS	MPT	120,000.00	23.435661	74.221738
12	MPT nirman Ramji ke ghar ke pas	Majiya	D.L.T.	WHS	MPT	100,000.00	23.435661	74.221738
13	Mpt nirman pavan ke Ghar ke piche	Majiya	D.L.T.	WHS	MPT	100,000.00	23.460902	74.182687
14	MPT nirman Ramji/Nagji	Majiya	D.L.T.	WHS	MPT	120,000.00	23.446217	74.112486
15	vraksh kunj nagji ka para	Tamatiya Rathor	Non Arable	Production-Activity	Vraksh Kunj	933,000.00	23.4765065	74.2192248
16	mpt upla pata 1	Upla Para	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.5076445	74.249843
17	vraksh kunj timurva	Timruwa	Non Arable	Production-Activity	Vraksh Kunj	933,000.00	23.501771	74.2532877
18	mpt chanderprakash	Timruwa	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.5042373	74.2535696
19	mpt Dilip/manmohan	Timruwa	Non Arable	Water-Harvesting	Mini Percolation tank	70,000.00	23.501717	74.2536927
20	Tabiyarparada saranpur	Saranpur	Non Arable	Production-Activity	Vraksh Kunj	661,000.00	23.5003641	74.0411321
21	Upla para MPT-1	Upla Para	Non Arable	Water-Harvesting	Mini Percolation tank	70,000.00	23.500477	74.2307297
22	upla para-3	Upla Para	Non Arable	Water-Harvesting	Mini Percolation tank	125,000.00	23.507639	74.2502026
23	SGT Majiya 750 RM	Majiya	Non Arable	Conservation	Stagered Trench	60,000.00	23.465874	74.1723328
24	Cct majiya	Majiya	Non Arable	Conservation	Contour Continuous Trench (CCT)	60,000.00	23.4612393	74.1836357
25	SGT Majiya	Majiya	Non Arable	Conservation	Stagered Trench	20,000.00	23.46338	74.1809294
26	Tikaram/ramji	Upla Para	D.L.T.	WHS	MPT	120,000.00	23.477789	74.211751
27	DEVA /KHATU	Timruwa	D.L.T.	WHS	MPT	185,000.00	23.5035486	74.2232785
28	Nogama/haliya	Itauwa	D.L.T.	WHS	MPT	120,000.00	23.415952	74.057631
29	Nanu/Thaniya	Itauwa	D.L.T.	WHS	Anicut	600,000.00	23.476031	74.016872
30	Aavala Wala nala 1	Kesarpura	D.L.T.	WHS	MPT	100,000.00	23.477208	74.093771
31	Mpt nirman shankar manji	Majiya	D.L.T.	WHS	MPT	100,000.00	23.4701872	74.1940545
32	Shanker/gala	Herpada	D.L.T.	WHS	MPT	100,000.00	23.492972	74.239661
33	Vagalal/nathu	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223279

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
34	Lakhma/Ranga	Bhanon Ka Parda	D.L.T.	WHS	MPT	100,000.00	23.500136	74.057735
35	Suresh hiralal	Tamatiya Rathor	D.L.T.	WHS	MPT	180,000.00	23.4779508	74.2118237
36	Mpt nirman madanlal khatu	Tamatiya Rathor	D.L.T.	WHS	MPT	120,000.00	23.4779508	74.2118237
37	BAPU /RANGJI	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
38	Mpt nirman madanlal khatu	Tamatiya Rathor	D.L.T.	WHS	MPT	180,000.00	23.4779508	74.2118237
39	MOHAN /KALU	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4773718	74.2041065
40	Ramchandra/kamji	Bildi	D.L.T.	WHS	MPT	120,000.00	23.432	74.03425
41	Thavara/loja	Itauwa	D.L.T.	WHS	MPT	125,000.00	23.4607833	74.0506433
42	Mpt Nirman dalji/thaniya	Bhaisau	D.L.T.	WHS	MPT	180,000.00	23.4336433	74.0146
43	Mala kalji	Timruwa	D.L.T.	WHS	MPT	97,000.00	23.4969233	74.2465333
44	Renovation, upgradation and desilting of Kater talab	Itauwa	D.L.T.	WHS	Desilting Old Structure	881,000.00	23.4565891	74.04732
45	MPT 4 Hoga wali Doongari	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.440783	74.069494
46	Harikrishn /Bhavla	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.477208	74.093771
47	Vala/jita	Herpada	D.L.T.	WHS	MPT	100,000.00	23.489283	74.247516
48	Raman/Vala	Herpada	D.L.T.	WHS	MPT	155,000.00	23.45853	74.230437
49	prakash/mota	Saranpur	D.L.T.	WHS	MPT	154,000.00	23.527095	74.018077
50	Soma fatiya	Herpada	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223278
51	Heera/Manji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.492732	74.248745
52	Motiya/harji	Herpada	D.L.T.	WHS	MPT	120,000.00	23.484081	74.245846
53	Heera/ramji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.503085	74.188884
54	Ragunath/Mavji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.494086	74.197938
55	Dhula/Kalu	Herpada	D.L.T.	WHS	MPT	110,000.00	23.468807	74.216057
56	Badji/kalu	Herpada	D.L.T.	WHS	MPT	100,000.00	23.494229	74.244297
57	Lasa/Thaniya	Saranpur	D.L.T.	WHS	MPT	156,000.00	23.527095	74.018077
58	laxman/ravji	Saranpur	D.L.T.	WHS	MPT	100,000.00	23.493739	74.058836
59	Somji/ kana	Saranpur	D.L.T.	WHS	MPT	154,000.00	23.527095	74.018077
60	Maniya/Thauda	Herpada	D.L.T.	WHS	MPT	155,000.00	23.483497	74.274235
61	Khatu/ Bhikha	Saranpur	D.L.T.	WHS	MPT	160,000.00	23.486428	73.982085
62	Ramji/nanu	Herpada	D.L.T.	WHS	MPT	100,000.00	23.483962	74.24091
63	Mota/Mogji	Saranpur	D.L.T.	WHS	MPT	150,000.00	23.527095	74.018077
64	Raju/Ragunath	Herpada	D.L.T.	WHS	MPT	155,000.00	23.461921	74.238985
65	Pona/Kaуда	Herpada	D.L.T.	WHS	MPT	150,000.00	23.457844	74.23052
66	Hakra/Dhula	Herpada	D.L.T.	WHS	MPT	155,000.00	23.491721	74.251089
67	Lalji/Manji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.52496	74.17329
68	Thawra/Nagji	Herpada	D.L.T.	WHS	MPT	100,000.00	23.466551	74.242785
69	Maniya/ Lakha	Saranpur	D.L.T.	WHS	MPT	154,000.00	23.527095	74.018077
70	Ramuda/ Jabuda	Saranpur	D.L.T.	WHS	MPT	154,000.00	23.527095	74.018077

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
71	Phula/Dhula	Herpada	D.L.T.	WHS	MPT	150,000.00	23.491699	74.252095
72	MPT kankara Doongari	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.426713	74.068425
73	MPT 3 Hoga wali Doongari	Kesarpura	D.L.T.	WHS	MPT	155,000.00	23.445381	74.068919
74	MPT 2 Kankara Doongari	Kesarpura	D.L.T.	WHS	MPT	100,000.00	23.481088	74.082118
75	M P T 5th hogawali dungari	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.452724	74.092281
76	Rangji deva	Herpada	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223278
77	mohanlal/Harikrishn	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.445381	74.068919
78	MPT 6 Hoga wali Doongari	Kesarpura	D.L.T.	WHS	MPT	165,000.00	23.460067	74.115643
79	MPT 4 Kankara Doongari	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.460067	74.115643
80	Raju punamchand	Herpada	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223278
81	Ruplal/chamna	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
82	Gatu/motiya	Upla Para	D.L.T.	WHS	MPT	120,000.00	23.503549	74.223279
83	SABUDA /SAMNA	Timruwa	D.L.T.	WHS	MPT	120,000.00	23.477789	74.211751
84	Dhanji/Bhura	Saranpur	D.L.T.	WHS	MPT	100,000.00	23.495198	74.043985
85	KALIYA/LALU	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.477789	74.211751
86	Verlal/kalji	Upla Para	D.L.T.	WHS	MPT	120,000.00	23.509034	74.242069
87	Nanu/nathu	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.508225	74.205769
88	Laxman/Thaniya	Itauwa	D.L.T.	WHS	MPT	100,000.00	23.454946	74.042423
89	Mpt nirman hiralal/mogji khet ke pas	Bhaisau	D.L.T.	WHS	MPT	155,000.00	23.3843281	74.0261564
90	LAXMAN /BADA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.455829	74.254107
91	Prabhulal/ramchander	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.509502	74.231109
92	MUKESH /RAMLAL	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.495345	74.200005
93	Dhula vaga	Majiya	D.L.T.	WHS	MPT	155,000.00	23.47411	74.202166
94	Kana Seri M P T 2nd	Kesarpura	D.L.T.	WHS	MPT	155,000.00	23.455899	74.068739
95	RUPA /CHUNIYA	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
96	Bapu savji	Majiya	D.L.T.	WHS	MPT	150,000.00	23.452572	74.179352
97	Jitmal nagji	Majiya	D.L.T.	WHS	MPT	165,000.00	23.517862	74.197985
98	Vaga harji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
99	M P T Khelli Wala Khota	Kesarpura	D.L.T.	WHS	MPT	160,000.00	23.477208	74.093771
100	Mpt nirman prabu/ragji ke khet ke pas	Bhaisau	D.L.T.	WHS	MPT	150,000.00	23.3843281	74.0261564
101	Mpt nirman mohan/ragji ke khet me	Bhaisau	D.L.T.	WHS	MPT	150,000.00	23.424803	74.0663523
102	LABA/CHATRA	Herpada	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
103	Mpt nirman rama /nathu katija	Majiya	D.L.T.	WHS	MPT	150,000.00	23.435661	74.221738
104	NAANA /CHUNIYA	Herpada	D.L.T.	WHS	MPT	150,000.00	23.5035486	74.2232785
105	Soma/gala	Herpada	D.L.T.	WHS	MPT	180,000.00	23.510479	74.21995
106	Mpt prakesh/raman	Majiya	D.L.T.	WHS	MPT	162,000.00	23.435661	74.221738
107	Mpt nirman vinod raman	Majiya	D.L.T.	WHS	MPT	165,000.00	23.45968	73.945256

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
108	Rupa/kamji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.516481	74.236563
109	Lavji/gangji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.51639	74.235078
110	Jiva/ladji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.51337514	74.23242809
111	Shantilal/poja	Upla Para	D.L.T.	WHS	MPT	100,000.00	23.477789	74.211751
112	Kala/java	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.45968	73.945256
113	Mpt nirman mohan/ragji ke khet me	Bhaisau	D.L.T.	WHS	MPT	160,000.00	23.424803	74.0663523
114	Mpt nirman kalu nathu	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
115	Dhana/kaluva	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.511626	74.204117
116	Kani /GOTAM	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
117	Bapu /Gotam	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.495345	74.200005
118	VESTA /LAVJI	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
119	Sukhram/kaluram	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.5099944	74.23346218
120	Kala/nagji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223279
121	Mpt nirman jivan Lal poja	Majjiya	D.L.T.	WHS	MPT	180,000.00	23.463062	74.17523
122	RATNA /VAALU	Herpada	D.L.T.	WHS	MPT	150,000.00	23.5035486	74.2232785
123	Prakash/raman	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.452572	74.179352
124	Mpt nirman suka/jyoti	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.474543	74.190378
125	Mpt nirman sharvan/kala	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.474543	74.190378
126	Lalshankar/kamji	Barodi	D.L.T.	WHS	MPT	100,000.00	23.50068	74.054071
127	Nathu/nagji	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.515794	74.239913
128	Rupa/haliya	Barodi	D.L.T.	WHS	MPT	100,000.00	23.493309	74.052608
129	sagan /vishram	Herpada	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223278
130	Prabhulal/somji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.510479	74.21995
131	Somji/haliya	Herpada	D.L.T.	WHS	MPT	165,000.00	23.503549	74.223278
132	KANTILAL/SHUNIYA	Herpada	D.L.T.	WHS	MPT	165,000.00	23.5209527	74.1687704
133	Kamji/lalji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.51240997	74.23168724
134	Hamji/nathiya	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
135	JOKHNA /BABRA	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
136	Badamilal/kaliya	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.514964	74.242805
137	Prabhashanker/ramji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.513929	74.242804
138	Nanu/manji	Herpada	D.L.T.	WHS	MPT	100,000.00	23.489461	74.240231
139	M P T Kana Deri	Kesarpura	D.L.T.	WHS	MPT	155,000.00	23.445381	74.068919
140	SHRVAN/GALA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.455829	74.254107
141	Badji/nathu	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
142	Nanu/lalji	Itauwa	D.L.T.	WHS	MPT	125,000.00	23.43961	74.03831
143	Dhuleshver/kaliya	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.513664	74.241964
144	Nanu soma	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.452572	74.179352

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
145	Ramji/kehra	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.495345	74.200005
146	MAKAN /LAVJI	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.469536	74.266652
147	NANULAL/BHAVJI	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.477789	74.211751
148	THANIYA /CHAMNA	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.477789	74.211751
149	Shanker/motiya	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.510479	74.21995
150	Mpt nirman gatu/nathu	Bhaisau	D.L.T.	WHS	MPT	155,000.00	23.3843281	74.0261564
151	Raman/Bheemji	Bhanon Ka Parda	D.L.T.	WHS	MPT	150,000.00	23.527457	74.018077
152	Kailash/jagdish	Herpada	D.L.T.	WHS	MPT	100,000.00	23.489248	74.232682
153	kanji/nathu	Chhoti Bassi	D.L.T.	WHS	MPT	150,000.00	23.5917338	74.1575025
154	Mpt nirman Prabhulal soma	Majiya	D.L.T.	WHS	MPT	156,000.00	23.4074417	74.2672776
155	Rama/Masura	Bhanon Ka Parda	D.L.T.	WHS	MPT	150,000.00	23.500136	74.057735
156	Deva/Dhuliya	Bhanon Ka Parda	D.L.T.	WHS	MPT	150,000.00	23.500136	74.057735
157	Gangji/savji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.463341	74.190759
158	GOTAM /LEMBA	Timruwa	D.L.T.	WHS	MPT	165,000.00	23.503549	74.223279
159	Kalu/badiya	Itauwa	D.L.T.	WHS	MPT	150,000.00	23.414121	74.059014
160	Rupa/haliya	Barodi	D.L.T.	WHS	MPT	100,000.00	23.49825	74.056211
161	jiva /valji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
162	Pintu/ganesh	Herpada	D.L.T.	WHS	MPT	150,000.00	23.527469	74.190634
163	HUKI /LEMBA	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
164	Laxman /VAALU	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
165	DHULA /VAALU	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
166	Babu deva	Herpada	D.L.T.	WHS	MPT	1,550,000.00	23.503549	74.223278
167	sukram s/o hamji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
168	Chatra/gala	Majiya	D.L.T.	WHS	MPT	155,000.00	23.420067	74.231322
169	Mpt nirman natvar poja	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
170	KALI/HAVLA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
171	Ravi/chatra	Barodi	D.L.T.	WHS	MPT	120,000.00	23.492744	74.056508
172	MAALA/KALJI	Herpada	D.L.T.	WHS	MPT	150,000.00	23.512902	74.188259
173	MANGILAL /THANIYA	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.466809	74.232929
174	KISHAN /MOGJI	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
175	Pannalal/Rama	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.460067	74.115643
176	JAGMAL /GALIYA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.512251	74.196024
177	Mpt nirman choki Wali khoti	Majiya	D.L.T.	WHS	MPT	100,000.00	23.46125	74.181577
178	Mpt nirman bhema/soma	Majiya	D.L.T.	WHS	MPT	165,000.00	23.414814	74.166363
179	Vala/parteng	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223279
180	Ravji/jomna	Timruwa	D.L.T.	WHS	MPT	156,000.00	23.503549	74.223279
181	Manilal/perteng	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.590641	74.158119

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
182	gotam /gala	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
183	Naathu /naga	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
184	Deva/nagji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.455829	74.254107
185	THULA /KELA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.4777888	74.2117512
186	Mpt nirman gaju chokha	Majjiya	D.L.T.	WHS	MPT	100,000.00	23.45994833	74.18692167
187	Magan dhulji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.474543	74.190378
188	Shankar nathu	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.474543	74.190378
189	KAMA /VAAGA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.508225	74.205769
190	MUKESH /RAMLAL	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.495345	74.200005
191	MAKAN /LAVJI	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.477789	74.211751
192	Rama soma	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.405722	74.264333
193	Mpt nirman sita/mohn	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.45968	73.945256
194	Mpt nirman hamira/gala	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.47411	74.202166
195	Nagji/motiya	Itauwa	D.L.T.	WHS	MPT	75,000.00	23.437668	74.041106
196	Naniya/mavji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.512805	74.234194
197	Nirmala/herlal	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.477789	74.211751
198	Geba /Jomna	Timruwa	D.L.T.	WHS	MPT	165,000.00	23.503549	74.223279
199	Dinesh /Gotam	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
200	MANIYA /SHUNIYA	Herpada	D.L.T.	WHS	MPT	150,000.00	23.5035486	74.2232785
201	DINESH /LAXMAN	Herpada	D.L.T.	WHS	MPT	160,000.00	23.5035486	74.2232785
202	SaluDi/Mana	Timruwa	D.L.T.	WHS	MPT	157,000.00	23.503549	74.223279
203	Prakash /Gotam	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.512902	74.188259
204	Sita/bapulal	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
205	Nagji/valiya	Bildi	D.L.T.	WHS	MPT	150,000.00	23.414121	74.059014
206	JYOTI /CHATRA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
207	Nanulal/taju	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
208	Manji soma	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.405722	74.264333
209	HARDAR /KHATU	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
210	Rama/savji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.493226	74.247604
211	harishankar/chokha	Chauhan Mata	D.L.T.	WHS	MPT	100,000.00	23.50912	74.044471
212	Dhana/badji	Herpada	D.L.T.	WHS	MPT	100,000.00	23.493117	74.2429
213	Mpt nirman ganpatlal nathu	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.47411	74.202166
214	Kamlashankar havji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.435661	74.221738
215	Mpt nirman Rama lala	Majjiya	D.L.T.	WHS	MPT	100,000.00	23.45966167	74.19037667
216	Devilal/nathiya	Upla Para	D.L.T.	WHS	MPT	15,000.00	23.510641	74.242879
217	Ramesh//ramchander	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.510671	74.229383
218	Kamnji badiya	Majjiya	D.L.T.	WHS	MPT	100,000.00	23.45832	74.182577



Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
219	Hakri/gotam	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.510479	74.21995
220	NANIYA/KANA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
221	GALAFI /BHAVJI	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
222	Mpt nirman wadlawala khota	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.452572	74.179352
223	Khatu/moti	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.508798	74.232766
224	Raman /BHAVJI	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.477789	74.211751
225	NANIYA /KANA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223279
226	Dubal/Nathiya	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
227	TAJU /KELA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.512902	74.188259
228	Kalu nagji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.47411	74.202166
229	Puniya/Mogji	Saranpur	D.L.T.	WHS	MPT	154,000.00	23.384328	74.026156
230	NARAYAN /GALA	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.477789	74.211751
231	Mpt nirman ganesh/sukhlal	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.435661	74.221738
232	Jagdish/chokha	Barodi	D.L.T.	WHS	MPT	100,000.00	23.496837	74.055549
233	Mpt nirman otam/dhanji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.474543	74.190378
234	NAATHU /BHURA	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.490669	74.217515
235	Dhula/Khaliya	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503332	74.199098
236	Bharta/nagji	Herpada	D.L.T.	WHS	MPT	100,000.00	23.494436	74.241278
237	Mpt nirman nathu vesta	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.496057	74.090365
238	KAMJI /CHAMNA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223279
239	Nanji /somji	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
240	Mpt nirman Prakash kachru	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
241	basant/haliya	Chauhan Mata	D.L.T.	WHS	MPT	155,000.00	23.4974605	74.048014
242	BHARTA /MOGJI	Herpada	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
243	NAATHU /CHATRA	Herpada	D.L.T.	WHS	MPT	150,000.00	23.512902	74.188259
244	DHEERJI /SOMA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.494962	74.2194361
245	NAATHU /CHATRA	Timruwa	D.L.T.	WHS	MPT	100,000.00	23.503549	74.223279
246	Jitmal nagji	Majjiya	D.L.T.	WHS	Pakka Checkdam	165,000.00	23.452572	74.179352
247	Deva/kaliya	Bildi	D.L.T.	WHS	MPT	150,000.00	23.414892	74.058072
248	LAABA /CHATRA	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.469536	74.266652
249	Hardar/chokha	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.510479	74.21995
250	Haksi/chokha	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.515918	74.232535
251	Khataram/dhanji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.50365529	74.23991652
252	Aavala Wala nala M P T 3	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.468638	74.104707
253	Shanker/Kana	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.481088	74.082118
254	RASI/BHAVJI	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.477789	74.211751
255	MEEDHALAL/BHAVJI	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
256	Nanu/nathu	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.430619	74.277264
257	Lalshankr/Poniya	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.512902	74.188259
258	PRABHU/HAVJI	Timruwa	D.L.T.	WHS	MPT	165,000.00	23.477789	74.211751
259	Nanu/bhura	Bildi	D.L.T.	WHS	MPT	120,000.00	23.438776	74.027544
260	TAAJU /JOKHA	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
261	KALI /KAMALKISHOR	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.5035486	74.2232785
262	Mpt nirman narayan nanu	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4251689	74.218648
263	mpt nirman valu/hira	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4334149	74.2237529
264	Mpt nirman ramanlal vagji	Majjiya	D.L.T.	WHS	MPT	290,000.00	23.4251689	74.218648
265	Mpt nirman ramanlal ratanji	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4251689	74.218648
266	Mpt nirman jitmal naniya	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4228729	74.2092966
267	Mpt nirman Kachru mavji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4251689	74.218648
268	SHMBHU /GLIYA	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
269	DEELIP /SHYAMJI	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4303092	74.277469
270	KALU /LALU	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
271	Mpt nirman homa kachru	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4251689	74.218648
272	Mpt nirman lasu kachru	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4525724	74.1793519
273	GANESH /HIRA	Majjiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
274	NAANU /RAAMJI	Majjiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
275	Mpt nirman mohan lalu	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
276	Government land	Chhoti Bassi	D.L.T.	WHS	Anicut	700,000.00	23.5917338	74.1575025
277	DEVJI /HAVJI	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
278	BHODR /JOKHNA	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
279	MOGJI /PRAKASH	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
280	haliya /GALIYA	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.501996	74.2225972
281	LALA /BHODHR	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
282	Mpt nirman khema varseng	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
283	Mpt nirman raman kaliya	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4251689	74.218648
284	RAAMJI /RANGA	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4525724	74.1793519
285	Mpt nirman Shambhu bhemji	Majjiya	D.L.T.	WHS	MPT	165,000.00	23.4525724	74.1793519
286	Jomna navla	Majjiya	D.L.T.	WHS	MPT	156,000.00	23.4741101	74.2021661
287	BHIKARAM /KAALURAM	Upla Para	D.L.T.	WHS	MPT	155,000.00	23.4779508	74.2118237
288	Mpt nirman babu manji	Majjiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
289	Mpt nirman jivan dubal	Majjiya	D.L.T.	WHS	MPT	150,000.00	23.4525724	74.1793519
290	Kamlashankar/ramchander	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.511088	74.229833
291	shantilal/thaniya	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.4777888	74.2117512
292	M P T Kana Deri	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.445381	74.068919

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
293	Champa lemji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4525724	74.1793519
294	Hogawali dungari M P T 8	Kesarpura	D.L.T.	WHS	MPT	150,000.00	23.460067	74.115643
295	SEETA/MAGAN	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.477789	74.211751
296	MENGA /MAVJI	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
297	HURJI /KODAR	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.5035486	74.2232785
298	Ramesh/Rameng	Bhanon Ka Parda	D.L.T.	WHS	MPT	155,000.00	23.384328	74.026156
299	Laxman /vishram	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
300	Laksi/Haliya	Bhanon Ka Parda	D.L.T.	WHS	MPT	150,000.00	23.500136	74.057735
301	CHETAN /NAGJI	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.499371	74.190261
302	Mulchand dhulji	Majiya	D.L.T.	WHS	MPT	158,000.00	23.411336	74.269448
303	MAANA /JOKHA	Timruwa	D.L.T.	WHS	MPT	120,000.00	23.501996	74.2225972
304	DHIRA /KOILA	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
305	SHABHULAL /RAVJI	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
306	RAMESH /SHYAMJI	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
307	POJA /TAAJU	Timruwa	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
308	Hirji/kala	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.495345	74.200005
309	KANKU /BHEVA/PRKASH	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4251689	74.218648
310	Mpt nirman tejmal ramji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.3829002	74.3297025
311	DUBL /JOMNA	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4251689	74.218648
312	Anicut nirman talavdi Wala nala	Majiya	D.L.T.	WHS	Anicut	160,000.00	23.4741101	74.2021661
313	Punja/thavra	Bildi	D.L.T.	WHS	MPT	150,000.00	23.414122	74.059014
314	Ramlal/poniya	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
315	Narayan/kalji	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.477789	74.211751
316	DINESH /KALURAM	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4760305	74.2069949
317	Manmohan/poniya	Upla Para	D.L.T.	WHS	MPT	150,000.00	23.502712	74.25451
318	Shambhu nayhu	Majiya	D.L.T.	WHS	MPT	100,000.00	23.463195	74.172585
319	Mpt nirman lavji dhanji	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4525724	74.1793519
320	MOHAN /LALU	Majiya	D.L.T.	WHS	MPT	100,000.00	23.4760305	74.2069949
321	GATU /LALU	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
322	PRABHU /MAVJI	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4251689	74.218648
323	HALIYA /GLIYA	Upla Para	D.L.T.	WHS	MPT	160,000.00	23.501996	74.2225972
324	MOTIYA /SOMA	Majiya	D.L.T.	WHS	MPT	163,000.00	23.4525724	74.1793519
325	anikat nirman shambu/bhemji kindle wala nala	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4334149	74.2237529
326	SHANKR /KALJI	Herpada	D.L.T.	WHS	MPT	170,000.00	23.503549	74.223279
327	Dlilerp/Laxman	Itauwa	D.L.T.	WHS	MPT	100,000.00	23.384328	74.026156
328	THANESVR/GALIYA	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
329	RANGA/KEHRA	Upla Para	D.L.T.	WHS	MPT	165,000.00	23.4779508	74.2118237

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
330	mpt nirman dhera/badra	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4334149	74.2237529
331	NARJI /MAVJI	Timruwa	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223279
332	JEETMAL /GLIYA	Majiya	D.L.T.	WHS	MPT	200,000.00	23.4741101	74.2021661
333	JARJI /LAKHJI	Majiya	D.L.T.	WHS	MPT	154,000.00	23.4741101	74.2021661
334	RAMN /HAVJI	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
335	Iaxman /mogji	Herpada	D.L.T.	WHS	MPT	160,000.00	23.503549	74.223278
336	HIRA /MAVJI	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4251689	74.218648
337	DINESH /GLIYA	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4251689	74.218648
338	MOHAN /GLIYA	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4525724	74.1793519
339	PRAKASH /KLAA	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4577964	74.2076601
340	MANIYA /SHYAAMJI	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4779508	74.2118237
341	Mpt nirman magan jagji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
342	Nathu devji	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4057216	74.2643327
343	LALJI HAVJI	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
344	MANIYA /HAVJI	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4595098	74.2272671
345	SAVJI /GALJI	Majiya	D.L.T.	WHS	MPT	154,000.00	23.4741101	74.2021661
346	VARYING /LAALA	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
347	taju/pratap	Chauhan Mata	D.L.T.	WHS	MPT	150,000.00	23.4974607	74.0480147
348	VELA /PRTAB	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
349	Mpt nirman hamira dhulji	Majiya	D.L.T.	WHS	MPT	162,000.00	23.4525724	74.1793519
350	Mpt nirman nanulal kaliya	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4741101	74.2021661
351	Mpt nirman velji ramji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
352	Mpt nirman soma savji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4057216	74.2643327
353	LADJI /LIMJI	Majiya	D.L.T.	WHS	MPT	162,000.00	23.4525724	74.1793519
354	Mpt nirman shamji jagji	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4525724	74.1793519
355	Mpt nirman pema lavji	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4525724	74.1793519
356	JEETU /NAANIYA	Majiya	D.L.T.	WHS	MPT	157,000.00	23.4741101	74.2021661
357	Bhanji/velji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.52496	74.17329
358	Mohan/Bheemji	Bhanon Ka Parda	D.L.T.	WHS	MPT	150,000.00	23.527457	74.018077
359	Rama soma	Majiya	D.L.T.	WHS	MPT	158,000.00	23.411258	74.237191
360	MALAA/NAATHU	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4525724	74.1793519
361	Mpt nirman hira dhulji	Majiya	D.L.T.	WHS	MPT	165,000.00	23.3829002	74.3297025
362	RAMJI /PONA	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4779508	74.2118237
363	HIRALAL /HAVJI	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4525724	74.1793519
364	NAATHU /CHHOKHA	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
365	Mpt nirman loja dhula	Majiya	D.L.T.	WHS	MPT	162,000.00	23.4251689	74.218648
366	mpt nirman Raman /thavra	Majiya	D.L.T.	WHS	MPT	150,000.00	23.4036443	74.2701162

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
367	gotam /dhuliya	Herpada	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223278
368	mpt nirman munnalal/velji	Majiya	D.L.T.	WHS	MPT	155,000.00	23.4334149	74.2237529
369	mpt nirman magan/jagji	Majiya	D.L.T.	WHS	MPT	160,000.00	23.474543	74.1903775
370	Mpt nirman champa kachru	Majiya	D.L.T.	WHS	MPT	160,000.00	23.4303092	74.277469
371	Ladji /gala	Herpada	D.L.T.	WHS	MPT	155,000.00	23.503549	74.223278
372	Deva/nagji	Herpada	D.L.T.	WHS	MPT	150,000.00	23.510479	74.21995
373	mpt nirman mer haksi	Majiya	D.L.T.	WHS	MPT	155,000.00	23.474543	74.1903775
374	MLAA /NAATHU	Majiya	D.L.T.	WHS	MPT	165,000.00	23.4228828	74.209276
375	kamji/kala	Chhoti Bassi	D.L.T.	WHS	MPT	150,000.00	23.5917338	74.1575025
376	Anicut nirman mer mogaram	Majiya	D.L.T.	WHS	Anicut	155,000.00	23.4228828	74.209276
377	HAKRU /KALJI	Herpada	D.L.T.	WHS	MPT	150,000.00	23.503549	74.223279
378	Mpt nirman manish bhemji	Majiya	D.L.T.	WHS	MPT	156,000.00	23.4251689	74.218648
379	Vashu /Mana	Timruwa	D.L.T.	WHS	MPT	155,000.00	23.512902	74.188259
380	mpt nirman laksi/thavra	Majiya	D.L.T.	WHS	MPT	163,000.00	23.4334149	74.2237529
381	Prabhulal hira	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4564039	74.2549565
382	mpt nirman hira/pona	Tamatiya Rathor	D.L.T.	WHS	MPT	156,000.00	23.4940864	74.1979383
383	mpt nirman gotamlal/mega	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4717843	74.2221185
384	NAANULAL/RAVJI	Tamatiya Rathor	D.L.T.	WHS	MPT	170,000.00	23.4741101	74.2021661
385	Harish Chandra hira	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4303092	74.277469
386	mpt nirman hiralal/jotiya	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4069511	74.2688571
387	GOTAMLAL /LASI DEVI	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4323254	74.344774
388	SHAMBHULAL /KELASH	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
389	LALU /SAVA	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4251689	74.218648
390	mpt nirman hemant/gangji	Tamatiya Rathor	D.L.T.	WHS	MPT	164,000.00	23.4277124	74.2951375
391	MAJU /PONIYA	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4760305	74.2069949
392	anicut nirman prubulal /hiralal ke khet me	Tamatiya Rathor	D.L.T.	WHS	Anicut Renovation	155,000.00	23.4334149	74.2237529
393	mpt nirman jiva/havla	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4940864	74.1979383
394	MAAVJI /RUPA	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4587333	74.2341894
395	mpt nirman ramji/mega	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4068978	74.2687337
396	Bapudi thaniya	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4103302	74.2669
397	mpt nirman mohan /shambu	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4940864	74.1979383
398	mpt nirman sukha/moga	Tamatiya Rathor	D.L.T.	WHS	MPT	180,000.00	23.47533289	74.2168823
399	mpt nirman kanji/fulji	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4717843	74.2221185
400	BADI /CHHOKHA	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4760305	74.2069949
401	SAGANLAL /VALJI	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4251689	74.218648
402	MANILAL/SVA	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.72677	74.1907932
403	mpt nirman kailash/kalu	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4940864	74.1979383

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
404	SUKHESH /SAVA	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.501996	74.2225972
405	mpt nirman shantilal/gangji	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4662225	74.2417187
406	mpt nirman ratu/jotiya	Tamatiya Rathor	D.L.T.	WHS	MPT	180,000.00	23.47897846	74.22187573
407	Madanlal khatu	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4838554	74.2005065
408	mpt nirman shambu/jotiya	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4940864	74.1979383
409	shabhu /hiralal	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4081169	74.3540645
410	BHURI /MOGARAM	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4779508	74.2118237
411	RAMN /RANGJI	Tamatiya Rathor	D.L.T.	WHS	MPT	165,000.00	23.4779508	74.2118237
412	mpt nirman kalu/pona	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4940864	74.1979383
413	mpt nirman raman lal / nathiya	Tamatiya Rathor	D.L.T.	WHS	MPT	165,000.00	23.4334149	74.2237529
414	Kama lalji	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
415	kishanlal /soma	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4779508	74.2118237
416	Kana lalji	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4741101	74.2021661
417	RAMN /KANJI	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4760305	74.2069949
418	Risham chetan	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4251689	74.218648
419	mp nirman shamji/sava	Tamatiya Rathor	D.L.T.	WHS	MPT	162,000.00	23.4717843	74.2221185
420	BAPULAL /TAJU	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
421	Satish jagdish	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4779508	74.2118237
422	Ramanlal tikaram	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4251689	74.218648
423	RANJI /CHOKHA	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4741101	74.2021661
424	titiya /LALU	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4779508	74.2118237
425	mpt nirman mohanlal/nathiya	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4068978	74.2687337
426	mpt nirman kana/ nathiya	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4451943	74.2573643
427	HURJI /KALIYA	Tamatiya Rathor	D.L.T.	WHS	MPT	160,000.00	23.4779508	74.2118237
428	Nagji taju	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4779508	74.2118237
429	KIRAN /PRAKASH	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4303092	74.277469
430	Soma motiya	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4838554	74.2005065
431	Laxman sava	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4741101	74.2021661
432	GANESH /Sava	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4633413	74.190759
433	Suresh jagdish	Tamatiya Rathor	D.L.T.	WHS	MPT	150,000.00	23.4838554	74.2005065
434	mpt niranman moga /gangji	Tamatiya Rathor	D.L.T.	WHS	MPT	162,000.00	23.4277124	74.2951375
435	mpt nirman satyapal/jotiya	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4940864	74.1979383
436	anikat nirman kaluram jotiya	Tamatiya Rathor	D.L.T.	WHS	MPT	155,000.00	23.4940864	74.1979383
437	mpt nirman motilal/nathu	Tamatiya Rathor	D.L.T.	WHS	MPT	120,000.00	23.4112171	74.2690968
438	Hoga wali Dungari M P T 2	Kesarpura	D.L.T.	WHS	MPT	100,000.00	23.384328	74.026156
439	Nathu dhirzi	Herpada	D.L.T.	WHS	MPT	97,000.00	23.4904	74.2298916
440	Valji Jagtu	Herpada	D.L.T.	WHS	MPT	97,000.00	23.4853916	74.2388083

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
441	Vala jita	Herpada	D.L.T.	WHS	MPT	80,000.00	23.48934	74.2469516
442	Manji khliya	Herpada	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.4931633	74.2485633
443	Sabuda/lalji	Itauwa	D.L.T.	WHS	MPT	100,000.00	23.4618233	74.0492066
444	Mohan/nathu	Bildi	D.L.T.	WHS	MPT	125,000.00	23.4343	74.0276566
445	Barodi DCCT	Barodi	Non Arable	Conservation	Deep CCT	250,000.00	23.49755	74.0566516
446	Bhanji/badiya	Itauwa	D.L.T.	WHS	MPT	185,000.00	23.4627833	74.04842
447	Mogaji chamna	Barodi	D.L.T.	WHS	Renovation/Restoration of WHS	200,000.00	23.4979366	74.0574666
448	Partu/lalji	Itauwa	D.L.T.	WHS	MPT	130,000.00	23.4622533	74.0489416
449	Mahesh/taju	Itauwa	D.L.T.	WHS	MPT	195,000.00	23.4616783	74.04884
450	Mehmud sultan	Kushal Kot	D.L.T.	WHS	MPT	100,000.00	23.5006349	74.037731
451	Rupsi/loja	Saranpur	D.L.T.	WHS	MPT	100,000.00	23.4883928	74.0366461
452	Dhanji/bhura	Saranpur	D.L.T.	WHS	MPT	120,000.00	23.4955483	74.0436368
453	Narji/soma	Itauwa	D.L.T.	WHS	MPT	180,000.00	23.4507716	74.0430816
454	Karan savji	Herpada	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.486	74.2349
455	Bharta Alka	Chauhan Mata	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4994583	74.0469366
456	Hardar/lalu	Bhaisau	D.L.T.	WHS	MPT	180,000.00	23.4351316	74.0148366
457	Raise abib	Kushal Kot	D.L.T.	WHS	MPT	100,000.00	23.50239	74.0378207
458	Anicut Nirman harji/punja ke khet ke paas	Saranpur	Arable	Water Harvesting	Water Harvesting Structure	550,000.00	23.4957358	74.0434478
459	Bedavala khota deep cct	Timruwa	Non Arable	Conservation	Deep CCT	200,000.00	23.482109	74.2713
460	Khadiy wala khota timburwa	Timruwa	Arable	Moisture Conservation	Field Bunding	30,000.00	23.5014183	74.2489216
461	Adanala timburva	Timruwa	Non Arable	Conservation	Deep CCT	30,000.00	23.49828	74.24295
462	Rassi bhavji	Timruwa	D.L.T.	WHS	MPT	100,000.00	23.5003	74.2474333
463	Talai pada herpada	Herpada	Non Arable	Conservation	Deep CCT	300,000.00	23.4949316	74.2332583
464	Ruplal dewa	Herpada	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.4920716	74.2310166
465	Havji/nathu	Itauwa	D.L.T.	WHS	MPT	150,000.00	23.4513566	74.0427133
466	Bhanji/nathu	Bhaisau	D.L.T.	WHS	MPT	180,000.00	23.4345883	74.0158066
467	Herpada Naiabadi	Herpada	Arable	Moisture Conservation	Field Bunding	65,000.00	23.4855616	74.23853
468	Moga/Duda	Saranpur	D.L.T.	WHS	MPT	150,000.00	23.4947816	74.0456096
469	Geba/ratana	Itauwa	D.L.T.	WHS	MPT	180,000.00	23.4506183	74.0409016
470	Unda khota deep cct	Upla Para	Non Arable	Conservation	Deep CCT	70,000.00	23.482109	74.2713
471	Kelash/nathu	Bhaisau	D.L.T.	WHS	MPT	180,000.00	23.4378633	74.0183616
472	Hirji/deva	Kushal Kot	D.L.T.	WHS	MPT	100,000.00	23.5067034	74.0286427
473	Lemba/soma	Itauwa	D.L.T.	WHS	MPT	185,000.00	23.4526	74.04166
474	Adanala 2 deep cct	Timruwa	Non Arable	Conservation	Deep CCT	180,000.00	23.482109	74.2713
475	CCT Nirman karya khitlii wala khota ke paas	Kesarpura	Non Arable	Conservation	Contour Continuous Trench (CCT)	140,000.00	23.4639765	74.0884673
476	Deep cct nirman karya hurma roopshi ke paas	Itauwa	Non Arable	Conservation	Deep CCT	30,000.00	23.4564743	74.0429555
477	Dugariya taliya par cct nirman karya	Majiya	Non Arable	Conservation	Contour Continuous Trench (CCT)	80,000.00	23.4629208	74.1741172

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
478	CCT nirman karya talaiii paada ke paas	Timruwa	Non Arable	Conservation	Contour Continuous Trench (CCT)	100,000.00	23.4948301	74.2308473
479	Dugariya talaii par deep cct nirman karaya	Majjiya	Non Arable	Conservation	Deep CCT	80,000.00	23.4622031	74.1743007
480	Deep cct nirman karay kada bod ke paas	Tamatiya Rathor	Non Arable	Conservation	Deep CCT	100,000.00	23.4655387	74.2058978
481	Cct nirman karya kada bod ke paas nagji ka paada	Tamatiya Rathor	Non Arable	Conservation	Contour Continuous Trench (CCT)	12,000.00	23.4656945	74.205556
482	Rama / shoma meena ke khet ke paas	Majjiya	Non Arable	Conservation	Deep CCT	100,000.00	23.4613054	74.174464
483	Staggered tranches nirmaan karya kada bod nagji ka paada ke paas	Tamatiya Rathor	Non Arable	Conservation	Stagered Trench	90,000.00	23.4659368	74.2055851
484	Deep cct nirman karya khitli wala khota 2 ke paas	Kesarpura	Non Arable	Conservation	Deep CCT	210,000.00	23.4635733	74.0884833
485	CCT nirmaan karya moriya paada ke paas	Saranpur	Non Arable	Conservation	Contour Continuous Trench (CCT)	150,000.00	23.4949908	74.023504
486	CCT nirman karaya kheriya dugara ke paas	Bhaisau	Non Arable	Conservation	Contour Continuous Trench (CCT)	80,000.00	23.433525	74.0165656
487	Cct nirman karaya mata mai mandir ke paas	Bildi	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.4327823	74.0327555
						<b>76,457,000.00</b>		

**Rs 7.64 Cr**



### Works proposed under MJSa phase-II in Sajjangarh Block from NAFCC fund

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
1	Deep CCT Nalpada	Nalpara	Non Arable	Conservation	Deep CCT	91,000.00	23.163316	74.357362
2	Mpt dovena naka 1	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2571301	74.2680439
3	CCT Somji ka para	Somaji Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	100,000.00	23.2640986	74.2852365
4	Mpt Magan ke ghar wale nake ke pas	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
5	Mpt forest make me pas	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.2571301	74.2680439
6	Talai gahri karna	Nalpara	Non Arable	Water-Harvesting	Talai(Talab)	30,000.00	23.2571301	74.2680439
7	CCT Vesta ke ghar ke pas	Kushli Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	150,000.00	23.0988969	74.2393945
8	Talavdi sudhridikaran shamsan ke pas	Kushli Para	Non Arable	Water-Harvesting	Talab Renovation	150,000.00	23.1735245	74.3093035
9	CCT mandir ke pas	Maska Kalan	Non Arable	Conservation	Contour Continuous Trench (CCT)	100,000.00	23.1614067	74.3270158
10	MPT 60m Vesta ke ghar ke pas	Kushli Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.0988969	74.2393945
11	MPT 60m Bhatu Madsiya wali khali	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	175,000.00	23.14902167	74.349305
12	MPT50m Sammu Javta ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.14707167	74.349785
13	MPT50m Valra wala khora	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.14480333	74.35021167
14	MPT60m Moti ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.15259833	74.340475
15	MPT 50m Kakariya wala khora	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.14414	74.34623833
16	MPT 70m Badar Laloo ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	175,000.00	23.152585	74.34467833
17	MPT 50m Jeethra Hatu	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	125,000.00	23.14983	74.34734333
18	MPT 30m Jharna wala nala	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.14186167	74.34375
19	MPT 60m Rodiwali khali	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.14381	74.34499
20	MPT50m Valsing Javta ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.145185	74.34700167
21	MPT 30m Khatu Teeta ke khet ke pas	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1570983	74.2938716
22	Mpt foresttajhing me khet kr pas	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1520961	74.3066008
23	Mpt umri Wala naka	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.1540554	74.3062031
24	MPT nathu/thawra	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1591291	74.2881422
25	MPT salon baba wala naka	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1528145	74.3025785
26	MPT mansing ke khet ke pass	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1537775	74.3069536
27	CCT mataji ke pass	Chhiya Ka Khoonta	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1678	74.311215
28	MPT 30m van vibhag seema per Magan ke khet ke pas	Motapara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1788	74.3346766
29	CCT Maka Kalan	Maska Kalan	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.135876	74.3365045
30	CCT	Nalpara	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.196273	74.386433
31	CCT	Maska Khurd	Non Arable	Conservation	Contour Continuous Trench (CCT)	300,000.00	23.1462613	74.3487156
32	CCT Kishanpara	Kishanpara	Non Arable	Conservation	Contour Continuous Trench (CCT)	460,000.00	23.1764701	74.3378177
33	CCT Motapara	Motapara	Non Arable	Conservation	Contour Continuous Trench (CCT)	494,000.00	23.1822758	74.3284639
34	SGT Chhiya sath	Chhiya Sath	Non Arable	Conservation	Stagered Trench	200,000.00	23.1559633	74.3073902

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
35	sgt	Roopgarh	Non Arable	Conservation	Stagered Trench	200,000.00	23.1670497	74.2873322
36	SGT Maska Khurd	Maska Khurd	Non Arable	Conservation	Stagered Trench	400,000.00	23.1525812	74.3517704
37	SGT Patariya	Patariya	Non Arable	Conservation	Stagered Trench	200,000.00	23.1626577	74.2883984
38	CCT Patariya	Patariya	Non Arable	Conservation	Contour Continuous Trench (CCT)	172,500.00	23.1624112	74.2885205
39	SGT Motapara	Motapara	Non Arable	Conservation	Stagered Trench	100,000.00	23.1762353	74.3378155
40	CCT Roopgarh	Roopgarh	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.167048	74.2873397
41	SGT Biya Para	Biya Para	Non Arable	Conservation	Stagered Trench	100,000.00	23.1518247	74.3562504
42	CCT Chhiya sath	Chhiya Sath	Non Arable	Conservation	Contour Continuous Trench (CCT)	200,000.00	23.1560168	74.3073859
43	CCT Biya Para	Biya Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	100,000.00	23.1510251	74.3567566
44	SGT Renganiya	Renganiya	Non Arable	Conservation	Stagered Trench	200,000.00	23.1525812	74.3517704
45	SGT Chhiya sath	Chhiya Sath	Non Arable	Conservation	Stagered Trench	50,000.00	23.1559633	74.3073902
46	SGT	Somaji Para	Non Arable	Conservation	Stagered Trench	500,000.00	23.1888085	74.3203586
47	CCT Somaji Para	Somaji Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	460,000.00	23.1885217	74.3194041
48	Mpt	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1876237	74.3201945
49	Mpt	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1872196	74.3225991
50	SGT	Motapara	Non Arable	Conservation	Stagered Trench	500,000.00	23.18178	74.3292882
51	mpt komsing ke khet ke upar	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.168496	74.323244
52	mpt babu ke khetkeupar piper valanala	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1646511	74.356072
53	mpt vachvala phata naka	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1708675	74.3535589
54	mpt 2 narsari kepar	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1720208	74.3541454
55	mpt 2narukekhetke upar	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1656577	74.3555011
56	mpt 1 talab keupar vala naka motakhora	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.166408	74.3547395
57	mpt 1 doben vala naka	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1682632	74.3539502
58	mpt 2 dobenvala naka	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1682754	74.3539453
59	mpt 1naruke khetkeupar	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.16543	74.3556299
60	Cct	Kishanpara	Non Arable	Conservation	Contour Continuous Trench (CCT)	35,000.00	23.1730119	74.3386609
61	Mpt	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1634844	74.289398
62	Mpt	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.17482	74.3535613
63	Mpt	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1729293	74.3365543
64	Mpt	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	80,000.00	23.1722617	74.3385877
65	Mpt	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1730246	74.3402289
66	Mpt	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1729749	74.3553783
67	Mpt	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.176289	74.3525329
68	Mpt	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1761035	74.3527632
69	Cct	Kushli Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	40,000.00	23.1670718	74.2876351
70	Mpt	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1724661	74.3385355
71	MPT-5 (F)	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1778866	74.3383166
72	MPT-1 (F)	Biya Para	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.14949	74.355

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
73	MPT-1 (F)	Motapara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.182712	74.338498
74	MPT-2 (F)	Kushli Para	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.165301	74.2886756
75	MPT-3 (F)	Biya Para	Non Arable	Water-Harvesting	Mini Percolation tank	110,000.00	23.1504116	74.35244
76	SGT-600 RM	Kishanpara	Non Arable	Conservation	Stagered Trench	48,000.00	23.1732994	74.3370426
77	MPT-6 (F)	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1732745	74.3369765
78	MPT-2 (F)	Motapara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1813504	74.3359747
79	MPT-3	Motapara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1812266	74.3384983
80	MPT-3 (F)	Kushli Para	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1669285	74.2878773
81	SGT-800 RM	Biya Para	Non Arable	Conservation	Stagered Trench	64,000.00	23.1506233	74.3521433
82	MPT-7 (F)	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1838471	74.337624
83	MPT-2 (F)	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1636634	74.2886447
84	MPT-8 (F)	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	60,000.00	23.1733008	74.3370334
85	Talai nirman Rangu/magla	Nalpara	Non Arable	Water-Harvesting	Talai(Talab)	200,000.00	23.17442	74.342594
86	Fildbanding Nalpara1	Nalpara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.17442	74.342594
87	mpt babu thawra	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.164603	74.356038
88	Kup nirman meetha/nanku/badiya/bharat	Baori Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.173479	74.309315
89	MPT 50m Manu Kalji	Baori Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.173479	74.309315
90	MPT 50m Vasta Hamji	Baori Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.152265	74.331348
91	Sam kup komchand narsing ramsing itu	Baori Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.171344	74.312989
92	MPT kamal/manheng	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.176682	74.352279
93	open well niji natha dalji	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.154909	74.356151
94	Mpt hurji nathu naka	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
95	Kup kanji limaji	Somaji Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2640986	74.2852365
96	Navin koop khushalsingh/gopalasingh	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1820224	74.2982719
97	Mpt sohan bijia bamriya	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.18187571	74.34680151
98	Mpt limji Wala naka	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.17732718	74.3406067
99	ECD40m Gorji Kalu	Khoonta Roopji	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1749266	74.3100605
100	sam kup malu/dhulji/ganji/ranji	Khoonta Roopji	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1749266	74.3100605
101	MPT50m.Charagah partham tita/jogi ke khet ke pas	Khoonta Roopji	Non Arable	Water-Harvesting	Percolation tank	100,000.00	23.173489	74.3144951
102	Samuhik koop hurmal,kantu,dinesh	Khoonta Roopji	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.173489	74.3144951
103	Mpt having vera me khet me uper	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.18112838	74.34502433
104	Navin koop dipsing/gopala	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
105	ECD hakji bada	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.17433482	74.34669158

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
106	Sarwanik kup nalpada	Nalpara	Drinking Water	Drinking Water	Works related to PHED well/tubewell as source of drinking water	300,000.00	23.2571301	74.2680439
107	sam kup joti/ bdru hadiya mansing	Khoonta Roopji	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1749266	74.3100605
108	MPT50m KalluHima	Khoonta Roopji	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.173489	74.3144951
109	Kup bhadur teja	Kishanpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17534201	74.34215234
110	Medbandi karyak kisanpada	Kishanpara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.17542866	74.34207821
111	Kup Jovan thavra	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
112	ECD atedi wala	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.17943083	74.34306359
113	Kup nirman kalsing badiya	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
114	Kup kaliya dala kamchand	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
115	ECD karma bader	Nalpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.2571301	74.2680439
116	Kup nathu rupa	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
117	Mansing dirgi	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
118	Mpt kodra wale nake	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
119	Folding madiya	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
120	sam kup jgajhen dulchand kalsing dhariya	Baori Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.172288	74.325078
121	Dulji moti	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
122	ECD many me khet wale nake	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.17916504	74.34705496
123	Mpt madsiya bamriya	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.18227933	74.34709506
124	Mpt varji make me	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1770965	74.34892682
125	Mpt havji me make me	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.17818388	74.34803778
126	Kup Suresh kika	Kishanpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17576066	74.34154808
127	Kup kaliya sukhlal	Kishanpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17339985	74.34546038
128	ECD rupa mala me nake	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.18052353	74.3441643
129	mpt balji nathu	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.162928	74.357065
130	Navin koop sudiya/bherusingh	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1820224	74.2982719
131	Kup narsing valji	Kishanpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17571197	74.3418178
132	Kup nirman Dipa wagji	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
133	Kup Danker nagji	Somaji Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2640986	74.2852365

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
134	Deep cct	Kishanpara	Non Arable	Conservation	Deep CCT	20,000.00	23.1776223	74.34002681
135	Mpt Gotam wale nake	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
136	Mpt nathu Wala naka	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
137	Navin koop fatesing /dipsingh	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
138	Deep cct bahdur teja kekhet	Kishanpara	Non Arable	Conservation	Deep CCT	30,000.00	23.18132241	74.34568048
139	ECD limji naka1	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.17796193	74.3396545
140	sam kup havasing/ teea /man singh /bhuralal	Khoonta Roopji	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.173489	74.3144951
141	Mptbamriya naka	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1811221	74.34508194
142	Mpt having make me	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.17747751	74.34883034
143	Mpt atedi Wala naka	Kishanpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.17904316	74.34161315
144	Kup teeta chuniya	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
145	Kup mavji magla	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
146	Navin koop prthvisih /nahrsih	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1820224	74.2982719
147	Mpt bhader Wala naka	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
148	ECD Bawri naka sohan	Kishanpara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.18020032	74.34388763
149	Deep cct having sukhlal	Kishanpara	Non Arable	Conservation	Deep CCT	50,000.00	23.17708901	74.34891253
150	ECD Raman walji	Nalpara	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.2571301	74.2680439
151	sam. kup khimaji/ devchand rajheng/taju	Baori Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.164555	74.312491
152	Talai nirman sehcool Wala naka	Somaji Para	Non Arable	Water-Harvesting	Talai(Talab)	200,000.00	23.2640986	74.2852365
153	Medbandi nalpada	Nalpara	Arable	Moisture Conservation	Field Bunding	650,000.00	23.2571301	74.2680439
154	Kup bader dalji	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
155	Khet talai bader dalji	Nalpara	Arable	Water Harvesting	Farm Pond / Khet Talai	56,000.00	23.2571301	74.2680439
156	Kup parthag dalji	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
157	Kup bhavji khatu	Somaji Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2640986	74.2852365
158	Navin koop trilokchand/kalusingh	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
159	Hurji nathu	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
160	Kup lalu mitha	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
161	Kup gajheg bhodra	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
162	mpt komchandra sakna	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.16319	74.356726
163	Kup nura puna	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2571301	74.2680439
164	Khet talai nanulal me khetme	Somaji Para	Arable	Water Harvesting	Farm Pond / Khet Talai	56,000.00	23.2640986	74.2852365

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
165	Navin koop babul/mukamsing	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1820224	74.2982719
166	Mpt mandir me pas	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
167	parthing khatu 2	Nalpara	Non Arable	Water-Harvesting	Percolation tank	100,000.00	23.165798	74.355366
168	naveen koop chandun malji	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.165859	74.353646
169	Kup danji mangi	Somaji Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.2640986	74.2852365
170	Mpt daru Wala naka	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.2640986	74.2852365
171	MPT60m Narsing Valsing ke khet ke pas	Kushli Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.171347	74.3129933
172	Navin koop gajheng /sapa	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
173	Navin koop devchand/sakuda	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
174	Checkdem nirman niku/partheng	Tandi Badi	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1686981	74.3095832
175	Navin koop kidiya/nathu	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
176	Talavdi sudhrdikaran Bahadur Haliya	Kushli Para	Non Arable	Water-Harvesting	Talab Renovation	150,000.00	23.1841079	74.2544503
177	Navin koop sunilal /kika	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
178	Niji Koop Kaliya Hadiya	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1735245	74.3093035
179	Talavdi sudhrdikaran School ke pas	Kushli Para	Non Arable	Water-Harvesting	Talab Renovation	100,000.00	23.171347	74.3129933
180	Medbandimaska bada bedawala area	Maska Kalan	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1614067	74.3270158
181	Medbandimaska bada Khorawala area	Maska Kalan	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1722745	74.3251169
182	Checkdam gajhing duliya	Tandi Badi	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.15119437	74.28478585
183	Checkdam rasan dalsing	Tandi Badi	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.14973717	74.29002468
184	Navin koop maganlal /ragunath	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1820224	74.2982719
185	Kup Dalsing hega	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14558578	74.29278252
186	Kup daru gobra	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14365385	74.28867592
187	Talab gahra marmant beda wala Mandir ke pas	Maska Kalan	Non Arable	Water-Harvesting	Talab Renovation	500,000.00	23.1730452	74.3434944
188	Kup virka bala	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14875475	74.30158262
189	Medbandi karya Kushlipada	Kushli Para	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1735245	74.3093035
190	MPT paru/manheng	Tandi Badi	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1686981	74.3095832
191	Navin koop narku /punja	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
192	Checkdam nirman mansingh/kaliya	Tandi Badi	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1686981	74.3095832
193	Navin koop haka/jogrda	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
194	Navin koop tarsigh/homji	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1124221	74.3234522

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
195	Navin koop deera/pitha	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
196	Kup pardeep mala	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14851719	74.30047108
197	Kup Kadwa rajhing	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14950221	74.29777176
198	Kup jokha madiya	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1504775	74.2827932
199	Kup vajhing duliya	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1510361	74.28475039
200	Checkdam Ramesh me khet	Tandi Badi	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.14911813	74.28900646
201	Kupwala terhing	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.14884856	74.28889065
202	Kup geda bharsing	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.15074226	74.28948862
203	Chacdem natural madiya	Tandi Badi	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1502425	74.28980804
204	Meadbandi nadifala TANDI BADI	Tandi Badi	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1686981	74.3095832
205	Navin koop kal/uda	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
206	Navin koop kalu/kalji	Tandi Badi	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1686981	74.3095832
207	Medbandimaska bada bedawala area	Maska Kalan	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1722745	74.3251169
208	Talab Renovation Aamli wala khora	Maska Khurd	Non Arable	Water-Harvesting	Talab Renovation	350,000.00	23.15047	74.34837833
209	ECD samuda/kela	Talai Para	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1382795	74.2996612
210	Navin koop mahesh/badiya,sohan,govind	Bheem Khora	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.134314	74.2933768
211	Medbandimaska khorawLaarea	Maska Kalan	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1614067	74.3270158
212	Ecd saji mofiya	Maska Khurd	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1747981	74.3125534
213	Mpt. Motibhai 1	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.15221833	74.34045333
214	MPT 60m Jeethra Kalu ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.15134667	74.34469833
215	ECD 60m Ramchand Kaliya	Maska Kalan	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.13810167	74.33696667
216	Medbandimasanwalaaria	Bheem Khora	Arable	Moisture Conservation	Field Bunding	100,000.00	23.1337	74.3015833
217	ECD. Samsanghat. Moti	Maska Khurd	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.15237833	74.33852167
218	MPT nirman Maluwala nala	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1722745	74.3251169
219	Medbandimaska kurdpanva.	Maska Khurd	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1747981	74.3125534
220	Cctbhutkoramaskachotta	Maska Khurd	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1614067	74.3270158
221	Mpt eshwar bada me khet ke pas	Maska Kalan	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.13960153	74.34182612
222	MPT 60m Partheng Malji ke khet ke pas	Maska Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.141875	74.34288333
223	Medbandi maska bada kora wala aera	Maska Kalan	Arable	Moisture Conservation	Field Bunding	65,000.00	23.152316	74.3313788
224	CCT talab ke pas kora wala	Maska Kalan	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1614067	74.3270158
225	MPT50m Vaalji Khori	Maska Kalan	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.13842333	74.33904333
226	Talab gahra mamat Maska bada	Maska Kalan	Non Arable	Water-Harvesting	Talab Renovation	250,000.00	23.13854199	74.31788434
227	ECD Mansing khima	Maska Kalan	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.13655648	74.33872118

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
228	MPT 50m Kala khetiya ke khet ke pas	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1529	74.3003916
229	Medbandi chotiya	Chhotiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1458646	74.2971244
230	ECD sarla/jagdish	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1508767	74.3182638
231	Samuhik Koop Laloo, Kalu, Bahadur, Madiya	Chhiya Ka Khoonta	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1515	74.29318
232	ECD kalsingh/jitengh bagora	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.1500103	74.3214861
233	ECD varsing /bijiya	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1503792	74.3218773
234	Medbandi buriya fala	Mahudi Maska	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1369053	74.3103164
235	Filed bunding makamahudi	Mahudi Maska	Arable	Moisture Conservation	Field Bunding	130,000.00	23.1522552	74.32076
236	Medbandi siyakhuta	Chhiya Ka Khoonta	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1504124	74.2950535
237	ECD Dalseng/jiteng	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1502691	74.3233157
238	ECD toliya rupsing	Patariya	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.1591556	74.2881251
239	MPT hawaji/kasiya	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1718034	74.3062149
240	ECD sanker/natha	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.1482149	74.3141707
241	ECD hima/mata	Patariya	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.159678	74.2911409
242	Mpt Ramesh mogji2	Talai Para	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.1486183	74.2957589
243	ECD Ramesh khima	Chhotiya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1469775	74.2989806
244	Talab hehra chotiya	Chhotiya	Non Arable	Water-Harvesting	Desilting Old Structure	250,000.00	23.1453923	74.3007663
245	ECD balji varsing	Patariya	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.155649	74.2887206
246	ECD kuldeep Luke	Patariya	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1582236	74.2868192
247	Cct patdiya	Patariya	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1559746	74.2942244
248	ECD kanaj me pas	Patariya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1551893	74.2940153
249	Mpt Mansing ke pas	Chhiya Ka Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.1527741	74.3025856
250	Mpt lalashamji	Talai Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1434604	74.300293
251	ECD dalseng/samsu	Patariya	Arable	Moisture Conservation	Earthen Checkdam	100,000.00	23.1612409	74.2896308
252	ECD mansing/varseng	Patariya	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1559748	74.2877818
253	ECD 60m Huki Look ke khet ke pas	Patariya	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1587	74.2886516
254	MPT 30m Mansing Versing ke khet ke pas	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1588716	74.28878
255	ECD Ramchand Kheemji ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.129	74.3033
256	Dr cct. Matawala. Talabarea	Bheem Khora	Non Arable	Conservation	Deep CCT	50,000.00	23.1345583	74.29694
257	ECD Arjun Shankar ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1362483	74.3061
258	Mpt mulcand pema	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.13197	74.3004133
259	Mpt lalu nagji	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1340502	74.2929373
260	Ecd . Velababu	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.1321	74.3021
261	Cct Ranaji Wala naka	Bheem Khora	Non Arable	Conservation	Contour Continuous Trench (CCT)	25,000.00	23.1323797	74.2924813
262	Talab garababuwalanala	Bheem Khora	Non Arable	Water-Harvesting	Talab Renovation	150,000.00	23.1330816	74.30128
263	Mpt lalu kalu	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1295938	74.2990819
264	Mpt. Sankarhera	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1337283	74.2971833



Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
265	ECD ramsu/hukala	Talai Para	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1358492	74.305554
266	Mpt nursing rajhing	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1349532	74.3030305
267	Mpt havli eswer	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.1356208	74.3038087
268	Mpt sardarKama50m	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1324083	74.2953066
269	ECD Mukesh valu	Bheem Khora	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1306388	74.2998597
270	MPT50m Vesta Lakhji ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1344916	74.29101
271	ECD tolsing	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.134041	74.3043985
272	Medbandi beemkhora mataji Wala fala	Bheem Khora	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1345163	74.2969141
273	ECD Hursing vikla	Talai Para	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1370206	74.30103
274	Mpt Magan kika	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1366697	74.3024539
275	Mpt babu bijiya	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.135077	74.3029433
276	ECD arjun badiya	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	65,000.00	23.1337475	74.3005751
277	Checkdam ramesh /choka ninama	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.1364444	74.2902531
278	Kalumadiya. Ecd45	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1335566	74.3015683
279	Mpt Huka vikji 2	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.129298	74.2996808
280	Mpt Huka vikji	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	75,000.00	23.1296008	74.299469
281	ECD Jeetha Henga ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	40,000.00	23.1313	74.3037783
282	ECD Havsing Kaliya ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.13103	74.3052566
283	Filed bunding patriya	Patariya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.154782	74.2895733
284	Mpt aniket ke pas me	Patariya	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1699469	74.312472
285	ECD nursing rajhing	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1337672	74.3025943
286	ECD Bhuralal bijiya	Bheem Khora	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.134801	74.302055
287	Checkdam nathu/radji ke khet	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1372694	74.2918342
288	MPT 30m Kalsing Keeka ke khet ke pas	Talai Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.13708	74.3019416
289	MptLalsing wagla	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1352133	74.2924163
290	ECD kup me pas bhuj	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.133385	74.2930448
291	Check dam burji/radji ke khat ke pass	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1341266	74.290966
292	ECD sanker/kela	Talai Para	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1375629	74.3014488
293	Naveen Koop lalsing/henga	Bheem Khora	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1324187	74.2953241
294	Checkdam babu/kika	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1372347	74.2935623
295	Mpt natu kalu	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.131514	74.3006007
296	ECD nura bijiya	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1359536	74.296137
297	Kup mahesh badiya sohan Govind mohan	Bheem Khora	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.135546	74.2927567
298	Mpt Ranaji Wala naka	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1330078	74.2929469
299	Ecd. Eswar. Bijeeya	Bheem Khora	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.13482	74.2975
300	Mpt. Punja	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1319816	74.2976233
301	Mpt shoka virka	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1323878	74.2966265

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
302	ECD babu me khet me	Bheem Khora	Arable	Moisture Conservation	Earthen Checkdam	50,000.00	23.1343753	74.2953253
303	Mpt hadiya geda	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1344236	74.2978868
304	Mpt ramchadra kimji	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1292332	74.2988997
305	Mpt. Mheondramadsiya	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	75,000.00	23.1324933	74.2979783
306	Mpt Dalalimji50m	Bheem Khora	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.13	74.30243
307	CCT karya Mahudiwala naka	Goyka Pargi Sath	Non Arable	Conservation	Contour Continuous Trench (CCT)	25,000.00	23.1675116	74.2761366
308	ECD 50m Naresh Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.16916	74.2782383
309	ECD kalseng/puna	Goyka Pargi Sath	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1721415	74.2794432
310	Mpt Buri me khet me	Goyka Pargi Sath	Non Arable	Water-Harvesting	Mini Percolation tank	150,000.00	23.1643736	74.2727232
311	Mpt Magan kekhet me	Chhiya Sath	Non Arable	Water-Harvesting	Mini Percolation tank	90,000.00	23.1607902	74.302579
312	ECD Magan vikla me khet me	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1599527	74.3100964
313	Medbandi roopgarh	Roopgarh	Arable	Moisture Conservation	Field Bunding	175,000.00	23.1593977	74.2778704
314	Ecd kantu nathu me khet me pas	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	75,000.00	23.165778	74.2774858
315	Cct roopgarh upla fala	Roopgarh	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1660112	74.2833429
316	ECD 50m Mansing ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1662566	74.2782233
317	Deep CCT Umerkhoom nale per	Roopgarh	Non Arable	Conservation	Deep CCT	50,000.00	23.1659783	74.2840733
318	ECD sunderlal/kaliya	Goyka Pargi Sath	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.1615942	74.2814426
319	ECD babu gajhing	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1380452	74.3132548
320	ECD hurpal hadiya	Chhiya Sath	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1607437	74.3036659
321	Talab gehra roopgarh	Roopgarh	Non Arable	Water-Harvesting	Desilting Old Structure	250,000.00	23.1650879	74.2764125
322	Mpt hira valsing	Chhiya Sath	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1573996	74.30909
323	Mpt jitha manhing	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.160542	74.274537
324	ECD 50m Manna Badiya ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.1608833	74.27266
325	MPT kodare wali her	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.1633898	74.2742519
326	ECD sarda jasvant	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.1399113	74.3134091
327	ECD malu/hadiya	Roopgarh	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.1636426	74.2851664
328	ECD value kalu	Chhiya Sath	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1590792	74.3082187
329	ECD dhira hardar	Roopgarh	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.158882	74.2792574
330	ECD bhura partha	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	65,000.00	23.1570164	74.3084454
331	ECD 30m Rajina ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.16613	74.27553
332	Mpt rada/kka	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1648966	74.2775666
333	Kup danji partha	Chhiya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.15859	74.3084901
334	Kamli Suresh me khet	Mahudi Maska	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	65,000.00	23.137924	74.3168445
335	ECD 50m Thavra Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.1684	74.2785533
336	ECD 50m Kalu Kasma ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.16496	74.2750766
337	Medbandi chhiyasath	Chhiya Sath	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1597134	74.3084468
338	Samuhik Koop Mansing, Smile, Paru, Nankoo	Roopgarh	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.16688	74.27781

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
339	MPT chagan/mana	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1662773	74.2825609
340	ECD bhura me khet kr pas	Chhiya Sath	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.1586575	74.3080186
341	ECD 30m Chagan ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1664816	74.2820433
342	MPT narseng/abla	Chhiya Sath	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1530647	74.313447
343	Medbandi karya Chhiyasath 2nd	Chhiya Sath	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1552016	74.3122
344	MPT50m Leela Mangla ke khet ke pas	Chhiya Sath	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1553883	74.3104283
345	Ecd.joga/versing	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.1724816	74.3309416
346	Ecd modal. / bijiya	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	80,000.00	23.1787966	74.3330366
347	ECD hurting tita ramesh	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	65,000.00	23.16434	74.3072726
348	MPT umerkom nala	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.112422	74.323452
349	ECD Kasna pemla	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1618566	74.3004008
350	ECD value hardar	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.1441402	74.313314
351	ECD taju kidiya	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	65,000.00	23.1612454	74.3098192
352	MPT 50m Magan ke khet ke pas	Motapara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1785033	74.33398
353	MPT ramsu ke ghar ke pass	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1624407	74.2739267
354	Deep cct talab me uper	Goyka Pargi Sath	Non Arable	Conservation	Deep CCT	25,000.00	23.1615591	74.2813893
355	CCT Kumariya wala naka	Motapara	Non Arable	Conservation	Contour Continuous Trench (CCT)	30,000.00	23.1730133	74.3303216
356	Medbandi. Motapada	Motapara	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1735133	74.3306
357	SGT Talabfala ROOPGARH	Roopgarh	Non Arable	Conservation	Stagered Trench	50,000.00	23.1646183	74.27704
358	Sarvnik koop kajuri wale nale per	Roopgarh	Drinking Water	Drinking Water	Works related to PHED well/tubewell as source of drinking water	300,000.00	23.1597417	74.2766899
359	Talab gehra joraver puna a	Chhiya Sath	Non Arable	Water-Harvesting	Talab Renovation	150,000.00	23.1625312	74.2994397
360	Mpt varji beemji	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1597435	74.2767494
361	ECD dula hurji	Chhiya Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	120,000.00	23.1628712	74.3022473
362	ECD harheng/moti	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	80,000.00	23.1495637	74.3207707
363	ECD 50m Rajheng ke khet ke pas	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1726933	74.3289833
364	Ecd.vaga/ninama 2	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	100,000.00	23.17787	74.33475
365	Cct roopgarh talab Wala bhag	Roopgarh	Non Arable	Conservation	Contour Continuous Trench (CCT)	80,000.00	23.1644963	74.2757173
366	ECD Krasnachand kr khet me	Goyka Pargi Sath	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.165928	74.2749945
367	Mpt Basu akan	Goyka Pargi Sath	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1671098	74.2770824
368	ECD santudi amrat	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1385985	74.3156135
369	ECD kamli ke khet	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1371077	74.316649
370	ECD esmal madiya	Roopgarh	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1676369	74.2799565
371	Samuhik Kup. kanji/nanu/ladaji	Motapara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1785816	74.3303183
372	Ecd. Waga/bhurka	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1778733	74.33475
373	Dcct_Kumariyawala. Dungan	Motapara	Non Arable	Conservation	Deep CCT	25,000.00	23.1694833	74.32941
374	Ecd Veersing/dalla	Motapara	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	75,000.00	23.1699033	74.3315

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
375	ECD dalsing/jiteng 2	Mahudi Maska	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1496292	74.3220452
376	ECD 50m Kheemji ke khet ke pas	Somaji Para	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	56,000.00	23.18581	74.3183233
377	Ecdsamshan name mr	Biya Para	Non Arable	Water-Harvesting	Earthen Checkdam (ECD)	50,000.00	23.147743	74.3618635
378	CCT Shamshan wali ghatiyani	Biya Para	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.1483816	74.3622383
379	Deep CCT Shamshan wali ghatiyani	Biya Para	Non Arable	Conservation	Deep CCT	50,000.00	23.1484	74.36187
380	Fild bunding bakakuta	Banka-Khoonta	Arable	Moisture Conservation	Field Bunding	6,500.00	23.1769163	74.2784366
381	Fildbanding regniya	Renganiya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1593502	74.3333276
382	Fild bunding bhandariya	Bhandariya	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1485664	74.3639507
383	MPT30 thanu /nathu	Biya Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.147749	74.3615791
384	MPT 30 Samshan wale nale per	Biya Para	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1575512	74.3420858
385	Mpt Raman ke khet wale nale	Biya Para	Non Arable	Water-Harvesting	Mini Percolation tank	120,000.00	23.1488112	74.3631461
386	Fild bunding goyaka bariya	Goyka Bariya Sath	Arable	Moisture Conservation	Field Bunding	65,000.00	23.175904	74.2754771
387	ECD jagji hemraj	Tandi Khurd	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1503488	74.2803167
388	Kup Ramsu kadwa	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1519983	74.2780225
389	Kup Dipa galiya	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1515059	74.2756412
390	Kup kadu hiima	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1531109	74.2781871
391	Kup samshu jala	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1545362	74.2790525
392	Kup gorsing mansing jithra	Barli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1563641	74.3273735
393	Talab nirman Kadai wala naka	Goyka Pargi Sath	Non Arable	Water-Harvesting	Talai(Talab)	100,000.00	23.1621483	74.2689983
394	Samuhik Koop Krishnachandra, Shanker, Meetha	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1669983	74.2719
395	Samuhik Koop Hupal, Chhagan, Shanker	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1693033	74.2705983
396	Samuhik Koop Nathoo joti, Rahesh, Sunil	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1689183	74.2689833
397	ECD Tagu Nathu ke khet wala naka	Goyka Pargi Sath	Arable	Moisture Conservation	Earthen Checkdam	60,000.00	23.16247	74.2679133
398	ECD Vardar terhing	Renganiya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.157993	74.341963
399	ECD dubla rajhing	Renganiya	Arable	Moisture Conservation	Earthen Checkdam	75,000.00	23.1588764	74.341729
400	Samuhik Koop Dalsing, Nanka, Mahesh	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1619983	74.26811
401	Comnuty well tandi badi	Tandi Badi	Drinking Water	Drinking Water	Works related to PHED well/tubewell as source of drinking water	300,000.00	23.1397948	74.2893946
402	Samuhik Koop Uda, Alkesh, kalu, Jhitra	Banka-Khoonta	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1733433	74.2799
403	ECD 70m Thavra Dalseng ke khet wala naka	Goyka Pargi Sath	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.1634416	74.2698
404	Samuhik Koop Bhoora, Deeta, Kaliya, Havsingh	Banka-Khoonta	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1759	74.2839766
405	Mpt lala jiva	Tandi Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	65,000.00	23.156563	74.2814086

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
406	ECD badiya veera	Tandi Khurd	Arable	Moisture Conservation	Earthen Checkdam	65,000.00	23.1531672	74.2846247
407	Medbandi tandi chooti	Tandi Khurd	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1523105	74.2825695
408	MPT 60m	Banka-Khoonta	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1734116	74.2800933
409	Kup kanta dalsing	Barli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1593655	74.3320796
410	Kup babulal hira	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1494698	74.2793026
411	Talab nirman Meetha Joti ke khet wala naka	Goyka Pargi Sath	Non Arable	Water-Harvesting	Talai(Talab)	100,000.00	23.1640383	74.2656783
412	ECD Kadva Terheng ke khet ke pas	Banka-Khoonta	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.1751966	74.27867
413	ECD 50m Galiya Teeta ke khet wala naka	Goyka Pargi Sath	Arable	Moisture Conservation	Earthen Checkdam	125,000.00	23.1639316	74.2697183
414	Mpt samsu jala	Tandi Khurd	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1537177	74.2756507
415	Medbandi kaliya me	Tandi Khurd	Arable	Moisture Conservation	Field Bunding	65,000.00	23.1533126	74.2767782
416	Kupnatu mala	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.15462402	74.2778068
417	Samuhik Koop Sunderlal, kaliya	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1705333	74.2799
418	Samuhik Koop Kaliya, Kadu, Dala	Goyka Pargi Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1649266	74.2717283
419	Samuhik Koop Santar, Dadam, Daood	Banka-Khoonta	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1731	74.279
420	Navin koop tijiya/hemta	Barli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1610206	74.3219187
421	Samuhik Koop zitheng, Nathoo, Prakash	Banka-Khoonta	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1730466	74.2779883
422	ECD toliya/kalsingh	Barli Para	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1637748	74.3337075
423	ECD babu /kalu	Barli Para	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.1651019	74.3337265
424	Kup jagji hemraj	Tandi Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1488766	74.2792808
425	ECD Babuda ke khet ke pas	Banka-Khoonta	Arable	Moisture Conservation	Earthen Checkdam	56,000.00	23.1748633	74.2777616
426	Navin koop kalsingh/madiya	Barli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1643146	74.3340442
427	Navin kup Galiya /Tita me khet par	Machchar-Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1739616	74.3446733
428	Samuhik Koop Nariya, Noorji, Bader	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1691	74.2848883
429	Samuhik Koop Bhodariya, Shamji, Bahadur	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1689	74.2835516
430	Samuhik Koop Kamlesh ,Bader, Laloo	Goyka Bariya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.172	74.2750633
431	Samuhik Koop Mansukh, Jeeva,	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1727466	74.28541
432	Samuhik Koop Chagan, Kadkiya, Manish	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1764183	74.2856866
433	Samuhik Koop Dooda, Jahel, Manulal	Goyka Bariya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1741433	74.2701633
434	Narsing, Bhadariya, Nariya	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.16838	74.2922683

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
435	Samuhik Koop Ramsing, Mallu ,Rakesh	Goyka Bariya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1744	74.2717616
436	Samuhik Koop Jhema, Basu, Bheriya	Goyka Bariya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.173	74.2742383
437	Samuhik Koop Noora, Hoorji, Prakash	Goyka Bariya Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1740133	74.276
438	Udda, Chagan, Mansukh	Kushli Para	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1696533	74.2909433
439	CCT - Ecd saji mofiya	Maska Khurd	Non Arable	Water-Harvesting	CCT	144,000.00	23.1747981	74.3125534
440	CCT - ECD samuda/kela	Talai Para	Non Arable	Water-Harvesting	CCT	144,000.00	23.1382795	74.2996612
441	CCT - ECD Mansing khima	Maska Kalan	Non Arable	Water-Harvesting	CCT	144,000.00	23.13655648	74.33872118
442	CCT - ECD 60m Ramchand Kaliya	Maska Kalan	Non Arable	Water-Harvesting	CCT	144,000.00	23.13810167	74.33696667
443	CCT - ECD. Samsanghat. Moti	Maska Khurd	Non Arable	Water-Harvesting	CCT	144,000.00	23.15237833	74.33852167
444	CCT - ECD many me khet wale nake	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.17916504	74.34705496
445	CCT - ECD Bawri naka sohan	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.18020032	74.34388763
446	CCT - ECD rupa mala me nake	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.18052353	74.3441643
447	CCT - ECD limji naka1	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.17796193	74.3396545
448	CCT - ECD hakji bada	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.17433482	74.34669158
449	CCT - ECD atedi wala	Kishanpara	Non Arable	Water-Harvesting	CCT	144,000.00	23.17943083	74.34306359
450	SGT - ECD Mansing khima	Maska Kalan	Non Arable	Water-Harvesting	SGT	60,000.00	23.13655648	74.33872118
451	SGT - ECD 60m Ramchand Kaliya	Maska Kalan	Non Arable	Water-Harvesting	SGT	60,000.00	23.13810167	74.33696667
452	SGT - ECD. Samsanghat. Moti	Maska Khurd	Non Arable	Water-Harvesting	SGT	60,000.00	23.15237833	74.33852167
453	SGT - Ecd saji mofiya	Maska Khurd	Non Arable	Water-Harvesting	SGT	60,000.00	23.1747981	74.3125534
454	SGT - ECD samuda/kela	Talai Para	Non Arable	Water-Harvesting	SGT	60,000.00	23.1382795	74.2996612
455	Deep CCT - Ecdsamshan name mr	Biya Para	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.147743	74.3618635
456	SGT - ECD Ramchand Kheemji ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.129	74.3033
457	SGT - ECD Arjun Shankar ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1362483	74.3061
458	SGT - ECD Havsing Kaliya ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.13103	74.3052566
459	SGT - ECD nursing rajhing	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1337672	74.3025943
460	SGT - Checkdam nathu/radji ke khet	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1372694	74.2918342
461	SGT - ECD kup me pas bhujji	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.133385	74.2930448
462	SGT - ECD arjun badiya	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1337475	74.3005751
463	SGT - Checkdam ramesh /choka ninama	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1364444	74.2902531
464	SGT - Kalumadiya. Ecd45	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1335566	74.3015683
465	SGT - Ecd. Eswar. Biyeeya	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.13482	74.2975
466	SGT - ECD ramsu/hukala	Talai Para	Non Arable	Water-Harvesting	SGT	60,000.00	23.1358492	74.305554
467	SGT - ECD tolsing	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.134041	74.3043985
468	SGT - Check dam burji/radji ke khat ke pass	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1341266	74.290966
469	SGT - ECD sanker/kela	Talai Para	Non Arable	Water-Harvesting	SGT	60,000.00	23.1375629	74.3014488
470	SGT - Checkdam babu/kika	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1372347	74.2935623

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
471	SGT - ECD nura bijiya	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1359536	74.296137
472	SGT - Ecd . Velababu	Bheem Khora	Non Arable	Water-Harvesting	SGT	60,000.00	23.1321	74.3021
473	SGT - ECD kanaj me pas	Patariya	Non Arable	Water-Harvesting	SGT	60,000.00	23.1551893	74.2940153
474	SGT - ECD 60m Huki Look ke khet ke pas	Patariya	Non Arable	Water-Harvesting	SGT	60,000.00	23.1587	74.2886516
475	SGT - ECD 50m Rajheng ke khet ke pas	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.1726933	74.3289833
476	SGT - Ecd.vaga/ninama 2	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.17787	74.33475
477	SGT - Ecd. Waga/bhurka	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.1778733	74.33475
478	SGT - Ecd Veersing/dalla	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.1699033	74.3315
479	SGT - ECD 50m Kheemji ke khet ke pas	Somaji Para	Non Arable	Water-Harvesting	SGT	60,000.00	23.18581	74.3183233
480	SGT - Ecd.joga/versing	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.1724816	74.3309416
481	SGT - Ecd modal. / bijiya	Motapara	Non Arable	Water-Harvesting	SGT	60,000.00	23.1787966	74.3330366
482	SGT - Ecdsamshan name mr	Biya Para	Non Arable	Water-Harvesting	SGT	60,000.00	23.147743	74.3618635
483	SGT - ECD dula hurji	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1628712	74.3022473
484	SGT - ECD hurting tita ramesh	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.16434	74.3072726
485	SGT - ECD Kasna pemla	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1618566	74.3004008
486	SGT - ECD taju kidiya	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1612454	74.3098192
487	SGT - ECD Krasnachand kr khet me	Goyka Pargi Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.165928	74.2749945
488	SGT - ECD many me khet wale nake	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.17916504	74.34705496
489	SGT - ECD Bawri naka sohan	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.18020032	74.34388763
490	SGT - ECD rupa mala me nake	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.18052353	74.3441643
491	SGT - ECD limji naka1	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.17796193	74.3396545
492	SGT - ECD hakji bada	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.17433482	74.34669158
493	SGT - ECD atedi wala	Kishanpara	Non Arable	Water-Harvesting	SGT	60,000.00	23.17943083	74.34306359
494	SGT - ECD 30m Rajina ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.16613	74.27553
495	SGT - ECD 50m Naresh Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.16916	74.2782383
496	SGT - Kamli Suresh me khet	Mahudi Maska	Non Arable	Water-Harvesting	SGT	60,000.00	23.137924	74.3168445
497	SGT - ECD 50m Thavra Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1684	74.2785533
498	SGT - ECD 50m Kalu Kasna ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.16496	74.2750766
499	SGT - ECD 30m Chagan ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	SGT	60,000.00	23.1664816	74.2820433
500	SGT - ECD Magan vikla me khet me	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1599527	74.3100964
501	SGT - ECD 50m Manna Badiya ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	SGT	60,000.00	23.1608833	74.27266
502	SGT - ECD bhura partha	Chhiya Sath	Non Arable	Water-Harvesting	SGT	60,000.00	23.1570164	74.3084454
503	SGT - ECD 50m Mansing ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	SGT	60,000.00	23.1662566	74.2782233
504	Deep CCT - ECD dula hurji	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1628712	74.3022473
505	Deep CCT - ECD hurting tita ramesh	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.16434	74.3072726
506	Deep CCT - ECD Kasna pemla	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1618566	74.3004008
507	Deep CCT - ECD taju kidiya	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1612454	74.3098192
508	Deep CCT - ECD Krasnachand kr khet me	Goyka Pargi Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.165928	74.2749945

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
509	Deep CCT - ECD 30m Rajina ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.16613	74.27553
510	Deep CCT - ECD 50m Naresh Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.16916	74.2782383
511	Deep CCT - Kamlı Suresh me khet	Mahudi Maska	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.137924	74.3168445
512	Deep CCT - ECD 50m Thavra Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1684	74.2785533
513	Deep CCT - ECD 50m Kalu Kasna ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.16496	74.2750766
514	Deep CCT - ECD 30m Chagan ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1664816	74.2820433
515	Deep CCT - ECD Magan vikla me khet me	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1599527	74.3100964
516	Deep CCT - ECD 50m Manna Badiya ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1608833	74.27266
517	Deep CCT - ECD bhura partha	Chhiya Sath	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1570164	74.3084454
518	Deep CCT - ECD 50m Mansing ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1662566	74.2782233
519	CCT - ECD Ramchand Kheemji ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.129	74.3033
520	CCT - ECD Arjun Shankar ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1362483	74.3061
521	CCT - ECD Havsing Kaliya ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.13103	74.3052566
522	CCT - ECD nursing rajhing	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1337672	74.3025943
523	CCT - Checkdam nathu/radji ke khet	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1372694	74.2918342
524	CCT - ECD kup me pas bhujı	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.133385	74.2930448
525	CCT - ECD arjun badiya	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1337475	74.3005751
526	CCT - Checkdam ramesh /choka ninama	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1364444	74.2902531
527	CCT - Kalumadiya. Ecd45	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1335566	74.3015683
528	CCT - Ecd. Eswar. Bijeeya	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.13482	74.2975
529	Deep CCT - ECD Mansing khima	Maska Kalan	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.13655648	74.33872118
530	CCT - ECD ramsu/hukala	Talai Para	Non Arable	Water-Harvesting	CCT	144,000.00	23.1358492	74.305554
531	CCT - ECD tolsing	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.134041	74.3043985
532	CCT - Check dam burji/radji ke khat ke pass	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1341266	74.290966
533	CCT - ECD sanker/kela	Talai Para	Non Arable	Water-Harvesting	CCT	144,000.00	23.1375629	74.3014488
534	CCT - Checkdam babu/kika	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1372347	74.2935623
535	CCT - ECD nura bijiya	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1359536	74.296137
536	CCT - Ecd . Velababu	Bheem Khora	Non Arable	Water-Harvesting	CCT	144,000.00	23.1321	74.3021
537	Deep CCT - ECD 60m Ramchand Kaliya	Maska Kalan	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.13810167	74.33696667
538	Deep CCT - ECD. Samsanghat. Moti	Maska Khurd	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.15237833	74.33852167
539	Deep CCT - Ecd sajjı mofiya	Maska Khurd	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1747981	74.3125534
540	CCT - ECD kanaj me pas	Patariya	Non Arable	Water-Harvesting	CCT	144,000.00	23.1551893	74.2940153
541	CCT - ECD 60m Huki Look ke khet ke pas	Patariya	Non Arable	Water-Harvesting	CCT	144,000.00	23.1587	74.2886516
542	Deep CCT - ECD samuda/kela	Talai Para	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1382795	74.2996612
543	Deep CCT - ECD Ramchand Kheemji ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.129	74.3033
544	Deep CCT - ECD Arjun Shankar ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1362483	74.3061



Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
545	Deep CCT - ECD Havsing Kaliya ke khet ke pas	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.13103	74.3052566
546	Deep CCT - ECD nursing rajhing	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1337672	74.3025943
547	Deep CCT - Checkdam nathu/radji ke khet	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1372694	74.2918342
548	Deep CCT - ECD kup me pas bhujji	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.133385	74.2930448
549	Deep CCT - ECD arjun badiya	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1337475	74.3005751
550	Deep CCT - Checkdam ramesh /choka ninama	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1364444	74.2902531
551	Deep CCT - Kalumadiya. Ecd45	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1335566	74.3015683
552	CCT - ECD 50m Rajheng ke khet ke pas	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.1726933	74.3289833
553	CCT - Ecd.vaga/ninama 2	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.17787	74.33475
554	CCT - Ecd. Waga/bhurka	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.1778733	74.33475
555	CCT - Ecd Veersing/dalla	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.1699033	74.3315
556	Deep CCT - Ecd. Eswar. Bijeeya	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.13482	74.2975
557	Deep CCT - ECD ramsu/hukala	Talai Para	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1358492	74.305554
558	Deep CCT - ECD tolsing	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.134041	74.3043985
559	Deep CCT - Check dam burji/radji ke khat ke pass	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1341266	74.290966
560	Deep CCT - ECD sanker/kela	Talai Para	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1375629	74.3014488
561	Deep CCT - Checkdam babu/kika	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1372347	74.2935623
562	Deep CCT - ECD nura bijiya	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1359536	74.296137
563	Deep CCT - Ecd . Velababu	Bheem Khora	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1321	74.3021
564	CCT - ECD 50m Kheemji ke khet ke pas	Somaji Para	Non Arable	Water-Harvesting	CCT	144,000.00	23.18581	74.3183233
565	CCT - Ecd.joga/versing	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.1724816	74.3309416
566	CCT - Ecd modal. / bijiya	Motapara	Non Arable	Water-Harvesting	CCT	144,000.00	23.1787966	74.3330366
567	Deep CCT - ECD kanaj me pas	Patariya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1551893	74.2940153
568	Deep CCT - ECD 60m Huki Look ke khet ke pas	Patariya	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1587	74.2886516
569	CCT - ECD dula hurji	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1628712	74.3022473
570	CCT - ECD hurting tita ramesh	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.16434	74.3072726
571	CCT - ECD Kasna pemla	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1618566	74.3004008
572	CCT - ECD taju kidiya	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1612454	74.3098192
573	CCT - ECD Krasnachand kr khet me	Goyka Pargi Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.165928	74.2749945
574	CCT - ECD 30m Rajina ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.16613	74.27553
575	CCT - ECD 50m NaresH Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.16916	74.2782383
576	CCT - Kamli Suresh me khet	Mahudi Maska	Non Arable	Water-Harvesting	CCT	144,000.00	23.137924	74.3168445
577	CCT - ECD 50m Thavra Dalseng ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1684	74.2785533
578	CCT - ECD 50m Kalu Kasna ke khet ke pas	Goyka Pargi Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.16496	74.2750766
579	CCT - ECD 30m Chagan ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	CCT	144,000.00	23.1664816	74.2820433
580	CCT - ECD Magan vikla me khet me	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1599527	74.3100964
581	CCT - ECD 50m Manna Badiya ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	CCT	144,000.00	23.1608833	74.27266

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
582	CCT - ECD bhura partha	Chhiya Sath	Non Arable	Water-Harvesting	CCT	144,000.00	23.1570164	74.3084454
583	CCT - ECD 50m Mansing ke khet ke pas	Roopgarh	Non Arable	Water-Harvesting	CCT	144,000.00	23.1662566	74.2782233
584	Deep CCT - ECD 50m Rajheng ke khet ke pas	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1726933	74.3289833
585	Deep CCT - Ecd.vaga/ninama 2	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.17787	74.33475
586	Deep CCT - Ecd. Waga/bhurka	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1778733	74.33475
587	Deep CCT - Ecd Veersing/dalla	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1699033	74.3315
588	Deep CCT - ECD 50m Kheemji ke khet ke pas	Somaji Para	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.18581	74.3183233
589	Deep CCT - Ecd.joga/versing	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1724816	74.3309416
590	Deep CCT - Ecd modal. / bijiya	Motapara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.1787966	74.3330366
591	Deep CCT - ECD many me khet wale nake	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.17916504	74.34705496
592	Deep CCT - ECD Bawri naka sohan	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.18020032	74.34388763
593	Deep CCT - ECD rupa mala me nake	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.18052353	74.3441643
594	Deep CCT - ECD limji naka1	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.17796193	74.3396545
595	Deep CCT - ECD hakji bada	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.17433482	74.34669158
596	Deep CCT - ECD atedi wala	Kishanpara	Non Arable	Water-Harvesting	Deep CCT	24,000.00	23.17943083	74.34306359
597	CCT - Ecdsamsan name mr	Biya Para	Non Arable	Water-Harvesting	CCT	144,000.00	23.147743	74.3618635
598	Navin kup prithvising /naharsing hagawaniya	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1808	74.3048
599	Navin kup khushal sing /gopala hagawaniya	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.176	74.3016316
600	Mpt paras 2	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	56,000.00	23.1600259	74.357475
601	ECD tarachand ke khet me pas	Nalpara	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1609467	74.3558186
602	Kup nirman malu magla	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1626835	74.3423443
603	Samuhik kup udaising/punjaji	Maska Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17541	74.3163533
604	Samuhik kup rupsing/ganpat	Doongra-Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1751733	74.3162966
605	Samuhik Koop Babu/khanal	Machchar-Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1762416	74.3002516
606	ECD valji /nathu ke khet K pass	Nalpara	Arable	Moisture Conservation	Earthen Checkdam	45,000.00	23.1616525	74.35819
607	ECD puja jithing	Nalpara	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1599877	74.3556093
608	Samuhik Koop Dubla, Devchnd, partheng	Machchar-Sath	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1733916	74.29743
609	Samuhik kup nerusing/chatersing	Doongra-Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.169	74.31767
610	Mpt dala thawra	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1584997	74.3572598
611	Kup. Himchand lalu	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.158417	74.3387823
612	Samuhik kup nathusing/javansing	Doongra-Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1745933	74.3152566
613	Samuhik Koop bherusing/badaji	Doongra-Khurd	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.17	74.31178

Sr.no	Work Name	Village	Category	Sub Category	Activity	Work Amount (In Rupees)	Latitude	Longitude
614	Navin kup rayaban /sayba yadav	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1723	74.30767
615	ECD hadiya Dana	Nalpara	Arable	Moisture Conservation	Earthen Checkdam	40,000.00	23.1597503	74.3556099
616	MPT 50m Jambu wala naka	Somaji Para	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1819933	74.3261683
617	Navin kup sudiya/bherusing hagawaniya	Doongra-Kalan	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1777383	74.3020733
618	Kup Valsing dewla	Nalpara	Arable	Moisture Conservation	Individual beneficiary work under NREGS	300,000.00	23.1597629	74.3251438
619	MPT bhadji/tita	Nalpara	Non Arable	Water-Harvesting	Mini Percolation tank	100,000.00	23.1600987	74.3587548
620	De-silting of Tandri Chhoti MIT	Chhotiya	Non Arable	Water-Harvesting	Nadi/WHS Deepning/De-silting	1,390,000.00	23.1465611	74.3020475
621	Renovation of Bhuria Fala Talab	Mahudi Maska	Non Arable	Water-Harvesting	Talai(Talab)	1,150,000.00	23.1416258	74.311507
622	Renovation of Bhimkhora MST	Bheem Khora	D.L.T.	WHS	Micro Storage Tank	3,000,000.00	23.1363367	74.2978291
623	Renovation of Anicut at Mendifala, Nalpara	Nalpara	D.L.T.	WHS	Anicut Renovation	300,000.00	23.163832	74.3441071
624	Renovation of Amla wala khora MST at Maska Bada	Maska Kalan	D.L.T.	WHS	Micro Storage Tank	1,100,000.00	23.1387772	74.3392376
625	Renovation and upgradation of MST at Rupgarh	Roopgarh	D.L.T.	WHS	Renovation/Restoration of WHS	1,818,000.00	23.165284	74.2757457
626	CCT Hama mal nalpada	Nalpara	Non Arable	Conservation	Contour Continuous Trench (CCT)	50,000.00	23.172288	74.325078
						<b>87,482,000.00</b>		

**Say Rs 8.75 Cr**